
 
 

HITKARINI SCIENCE COMMERCE & ART’S COLLEGE DEOTAL 
GARHA  JABALPUR (M.P.) 

 
      TENDER 

 
 

*           Name of work   : Construction of Hostel Building in Hitkarini   
Complex at  Mouza Temar Jabalpur (M.P.) 

 
* Probable amount of Contract :  Rs. 68.0 Lacs    
   

 
* Cost of tender documents  :  Rs. 2000/- ( Non refundable) 
  

 
* Amount of Earnest money  :  Rs. 50000/- 

 
 
* Last date for issue of tender form : 19 March 2012 ( upto 3.30 P.M ) 
 
 
* Due date of submission of tender : 19 March 2012 ( 4:00 P.M) 

 
 

i) Tender document and other particulars will be available for sale as per above schedule on 
all working days at the office of the undersigned or can be downloaded from our website  
www.hitkarini.com. 

 
ii) The Employer (HITKARINI SABHA / HITKARINI SCIENCE COMMERCE & ART’S 

COLLEGE) reserve the right to accept  or reject any or all Tender without assigning any 
reason whatsoever. 

 
 

    
 
 
 

      PRINCIPAL 
 

HITKARINI SCIENCE COMMERCE & ART’S COLLEGE 
DEOTAL GARHA  JABALPUR (M.P.) 

 

  
 
 
 
 
 

1) 

 
 



 
 

 
HITKARINI SCIENCE COMMERCE & ART’S COLLEGE DEOTAL 

GARHA  JABALPUR (M.P.) 

    
    TENDER-DOCUMENT  

 
 
 
 

*           Name of work   : Construction of Hostel Building in Hitkarini   
Complex at  Mouza Temar Jabalpur (M.P.) 

 
 
* Period of completion  :  9 Month from the date indicated in the work  

      order or  letter of intent. 
 
 
* Cost of tender documents  :  Rs. 2000/- ( Non refundable) 
  

 
* Amount of Earnest money  :  Rs. 50000/- 
 

 
* Probable amount of Contract :  Rs. 68.0 Lacs 

 
 
* Last date for issue of tender form : 19 March 2012 ( up to 3.30 PM ) 
 
 
* Due date of submission of tender : 19 March 2012 ( 4.00 PM ) 
 
 
 

 
                

      PRINCIPAL 
 

HITKARINI SCIENCE COMMERCE & ART’S COLLEGE 
DEOTAL GARHA  JABALPUR (M.P.) 
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HITKARINI SCIENCE COMMERCE & ART’S COLLEGE DEOTAL 
GARHA  JABALPUR (M.P.) 

 

 
    SALIENT DETAILS OF TENDER  
 
 

*           Name of work   : Construction of Hostel Building in Hitkarini   
Complex at  Mouza Temar Jabalpur (M.P.) 

 
 
* Name and Class of Contractor : - 
 
* Money receipt No.   : - 
 
* List of works Executed  : - 
 
 
* Probable amount of Contract :  Rs. 68.0 Lacs 
 
 
* Type of Tender Form  : PROFORMA ‘A’ M.P. P.W.D. SOR 15TH     

JUNE 2009  
  

 
* Period of completion  :  9 Month from the date indicated in the work  

      order or letter of intent including rainy season
       

 
 
* Cost of tender documents  :  Rs. 2000/- ( Non refundable) 
  

 
* Amount of Earnest money  :  Rs. 50000/- 

 
 
* Last date for issue of tender form : 19 March 2012 ( up to 3.30 PM ) 
 
 
* Due date of submission of tender : 19 March 2012 ( 4.00 PM ) 
 
                

      PRINCIPAL 
 

HITKARINI SCIENCE COMMERCE & ART’S COLLEGE 
DEOTAL GARHA  JABALPUR (M.P.) 
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HITKARINI SCIENCE COMMERCE & ART’S COLLEGE DEOTAL 
GARHA  JABALPUR (M.P.) 

 
 

Percentage rate tenders are invited on  behalf  of  the HITKARINI SABHA / HITKARINI LAW 
COLLEGE  for the following Work in form  ‘A’ M.P. P.W.D.SOR 15TH  JUNE 2009” and  will 
be  received in the  office of  the HITKARINI SABHA  JABALPUR up  to  4 pm  on  19/3/2012 
from  the reputed firms . 
 

*           Name of work   : Construction of Hostel Building in Hitkarini   
Complex at  Mouza Temar Jabalpur (M.P.) 

 
 

* Probable amount of Contract :  Rs. 68.0 Lacs 
 
 
* Type of Tender Form  : PROFORMA ‘A’ M.P. P.W.D. SOR 15TH     

JUNE 2009  
  

 
* Period of completion  :  9 Month from the date indicated in the work  

      order or letter of intent including rainy season
       

 
* Cost of tender documents  :  Rs. 2000/- ( Non refundable) 
  

 
* Amount of Earnest money  :  Rs. 50000/- 

 
 
* Last date for issue of tender form : 19 March 2012 ( up to 3.30 PM ) 
 
 
* Due date of submission of tender : 19 March 2012 ( 4.00 PM ) 

 
i) Tender document and other particulars will be available for sale as per above schedule on 

all working days at the office of the undersigned or can be downloaded from our website  
www.hitkarini.com. 

 
ii) Tender Document are downloaded from hitkarini website, the cost of tender document Rs. 

2000.0 ( Rupees two thousands ) is to be deposited separately  by way Banker’s Cheque / 
Demand Draft in favour of Hitkarini Sabha/Hitkarini Law College payable at Jabalpur. 

  
iii) The  Employer  ((HITKARINI SABHA / HITKARINI SCIENCE COMMERCE & ART’S 

COLLEGE )  will  not  be responsible  for reimbursement of any expense or losses  Incurred  
in preparation  and  submission of tender. 

 
iv) The Employer ((HITKARINI SABHA / HITKARINI SCIENCE COMMERCE & ART’S 

COLLEGE) reserve the right to accept  or reject any or all Tender without assigning any 
reason whatsoever. 

 
      PRINCIPAL 

 
HITKARINI SCIENCE COMMERCE & ART’S COLLEGE 

DEOTAL GARHA  JABALPUR (M.P.) 
 
 
 



 
 
 
 
             
 
 
 
 
 

 
 

 

 

 

 

 

 

 

 

 

 

 

AGREEMENT 
 

     This agreement is made on this  ----- day of ------ ,2010 between Secretary,                                              

Hitkarini  Sabha, Jabalpur, where the term includes successors, nominee and legal 

representatives (here-in-after called as Party No. 1 ) on one part and Shri ---------------

Proprietor/Partner of M/s ------------, Resident of ,----- -------------------------------------- 

Jabalpur (here-in- after called Party No.2) 

 

Whereas, party No.1 is desirous of getting Construction of Hostel Building in Hitkarni 

Complex at Mouza Temar Jabalpur (M.P.) Further whereas party No.2 quoted for the 

work  vide his quotation dated ------------ subject to the condition of the quotation 

attached herewith  as part  of this  agreement  and  the quotation  accepted by  building 

committee Hitkarini Sabha vide resolution No. ---dated ----------------------- 

 

And whereas the Party No. 2 has agreed to execute upon and subject to the conditions  

set forth ( here in after referred to as “said conditions”) the work according to drawing and 

specification supplied by the Architect of Party No. 1 

 

NOW IT IS HEREBY AGREED AS FOLLOWS- 

 

1. The Party No. 2 shall  execute the  work of  construction of  building  including 

electrical , water supply and sanitary fittings of Hostel Building as per plan 

specifications and estimates attached herewith and Contractor shall not claim any 

escalation in contract rate for rise in prices of materials/labour etc. during the 

completion of work and shall complete the work at contracted rate which shall be valid 

for project period of 9 Months from the date of commencement of work.               
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2. Party No. 2 has agreed to obey all the orders of the building  committee of Party 

NO. 1 of the Engineer/Architect in charge of Hitkarini Sabha Jabalpur .The work will be 

carried out in accordance with the M.P., P.W.D. specifications and to follow instructions 

in connection with specification and plans etc. and any special order as may be issued  

to  party No.2  in connection  with the work  from time to time. However ,deviation 

orders involving financial aspects shall be subject to the approval of the Building 

Committee. 

 

3. In case an item of work is required  to be executed as site for which the 

labor/item rate as listed in Annexure “A”(SOR  2009 book) by the party No.2 is not 

readily available, then rate for the same will be mutually decided in consultation with 

the Consulting Architect&Engineer 

 

 

The extra item rates shall generally be derived from the quoted/ tender rates of 

the  Contractor for comparable items of similar nature/scope/description under Schedule 

of Quantities of the Tender, making allowance for variations only. However if no 

comparable items are available in the unit rates and the quantity of work is to be 

executed can conveniently be derived / measured; the same shall be arrived at based on 

the prevailing rates in the original tender. However, where the work is so disjointing the 

unit rates or the quantity of work done cannot be conveniently be derived/measured then 

it will be within the purview of the Architect/Employer to derive the rates either from 

Tender item or other extra items or by rate analysis showing clearly the fair market cost 

of material, cost of labour, plus 10% to cover overheads, profit etc. The actual cost shall 

be determined for the above purpose, as the cost of: -  

i) Materials supplied or used at site on items forming part of completed item of work as 

determined by the Architect/ Engineer by inquiry of the prevailing market rate at the 

time of procurement. 

 

ii) Materials (non-consumable) which are used temporarily and not forming a part of the 

completed item of main work, provided the same are solely meant for the particular and 

this cost would be determined by the Architect/ Engineer by inquiry of prevailing 

market rate. 

 

4. Party No.2 undertakes to complete the work within nine month  (including rainy  

season) from  the date of work order (dated            ). He will at once begin the work and 

keep on working in a diligent  manner to the satisfaction of the party No.1. In case party 

no.2 fails to carry out the work in time period ,the party No. 2 shall be responsible to 

pay  penalty of RS 300/-per day. In case of abnormal and unreasonable delay, the Party 

No.1 shall have the right to terminate the Contract and forfeit the Security Deposit . 

 

 5. Security Deposit @3% will be deducted from every bill in favor of party No.2 

 and such deduction shall be paid to  him only after finalization of the final bill and as 

 per the provisions mentioned in the manual completion of the entire work, but if he fails 

 to do the work for any reason what so-ever to the satisfaction of the party No.1 the 

 amount of any loss to the Hitkarini Sabha Jabalpur along with the fine if any shall be 

 recovered from deposits @ 3 percent (three percent) recovery made separately from the 

 bill of party No.2. 
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6. Party  No. 2 must show every courtesy to the Engineer. In-charge or his 

authorized agent appointed by the party No. 1 who will have the power and the right to 

inspect and examine his work. The party NO.2 Shall always have on the site of work 

ready for inspection, a copy of list of works done and an inspection book for the 

purposes. 

            

7. That, the  Party No. 2 will ensure all the necessary arrangement for  effective 

curing of cement works through out the contract period. 

 

8. That, the Party No. 2 shall submit his bills for payment based on the 

measurements and quantities as executed at site and in accordance with rates approved 

by Building Committee, Hitkarni Sabha. The bills submitted by the Party No.2 will be 

checked by the Party No.1 through his Authorized representative at site within fifteen 

days and there after the payment will be released after deducting necessary income tax 

and security deposit. 

 

9. In case of defective work and of bad workmanship, the Party No.2 on the 

instruction of Party No.1 or his Consulting Engineers will dismantle the same and the 

Party No.2 will make good in all respect at risk and cost including the cost of materials 

etc. 

 

10.  The Party No.2 shall be solely responsible for the safety and security of his 

workman and shall indemnify the Party NO.1 from all such responsibilities in case of 

accidents or injury to his workman from any cause What-so-ever. The Party No.2 will 

take insurance policy of the workman working at the site at his own cost. 

 

11. The water will be supplied by the Party No.1 at one point free of charge. The 

rates quoted by the Party NO.1 will be inclusive of all further necessary arrangements 

for carrying water at place of work. 

 

12.  All liabilities such as provident Fund and other provisions according to Labor 

Law in force shall be the liability of the Contractor (Party NO.2) as Employer. 

 

13. In any dispute in the agreement in regard to the terms of contract and in regard 

to the amount to payable there under, the decision of the Building Committee Hitkarini 

Sabha shall be final and binding on both the parties of this agreement. 

  

14. Service tax if and as applicable will be solely borne and paid by Party No.2 The 

rates Quoted are inclusive of all such taxes. 

 

The said conditions shall be read and Constructed as forming the part of this Agreement 

and the Parties here to will respectively abide by and submit themselves to the 

conditions and stipulations and perform the Agreement on their part respective 

The parties hereby do agree to  the conditions started above and attached herewith and 

in taken of their acceptance affix signatures here up to and execute this agreement. 

 

    Contractor       

        Secretary 

        Hitkarini Sabha Jabalpur 

Witness 

 1. 

 

  2. 
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LETTER OF SUBMISSION FROM CONTRACTOR  

 
 

To, 
   
  The Secretary  
  Hitkarni Sabha  
  Jabalpur 

 
 

NAME OF WORK: - Construction of Hostel Building in Hitkarni Complex at Mouza Temar  Jabalpur 
(M.P.)  

 
Dear Sir, 

 
We refer to the tender invited by you for the proposed Construction of Hostel Building in Hitkarni 
Complex at Mouza Temar  Jabalpur (M.P.) for above job. Having visited the Site and examined the 
Drawings,  Conditions of Contract,  technical specifications and  Bill of  Quantities.  We offer to carry out and 
complete the whole of the work in conformity with Specification, and bill of Quantities, for the sum stated in Bill 
of Quantities included in this Tender Documents. 

 
We undertake to complete the job within the time stated in the appendix here to. 

 
We agree to keep the offer open for a period of -------- days from the date fixed for receiving the same 

 
We understand that you are not bound to accept the lowest or any tender you may receive. 

 
We send your herewith tender duly filled and hereby agree to pay all charges of whatever nature connected 
with preparation, stamping and execution of the said contract. 

 
 

We agree not to employ 'Sub-Contractors' as per tender condition. 
 

Dated this   day of   2012 
 
 

Signature   in the capacity of Partner / Proprietor / Director 
 

Duly authorized to sign tenders for and on behalf of 
 
(IN BLOCK CAPITALS) 

 
Witness: 

 
Signature _______________________________ Address of _______________________________ 
 
 
Name _________________________________ Tenderer _________________________________ 

 
 

Occupation ___________________________ 
Names of the Partners of the 
Firm or Directors of Contractors Company 

 
 
 
 
.   
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1. NOTICE INVITING TENDER 
 
NAME OF WORK: - - Construction of Hostel Building in Hitkarni Complex at Mouza Temar  Jabalpur (M.P.)  
 

EMPLOYER: ((HITKARINI SABHA / HITKARINI SCIENCE COMMERCE & ART’S COLLEGE ) 
 
1.1  Sealed tenders are invited from reputed firm and short listed contractors on behalf of our Employers, for the 

said above job for - Construction of Hostel Building in Hitkarni Complex at Mouza Temar  Jabalpur (M.P.)  
  
1.2  Sealed tender - envelopes should be addressed to officer incharge, Hitkarni Sabha Jabalpur  & should be 

super scribed – “- Construction of Hostel Building in Hitkarni Complex at Mouza Temar  Jabalpur (M.P.) ” 
And should be sent to the office of Secretary Hitkarni Sabha Jabalpur on or before 4 pm on 19/3/2012 

 
1.3   The tenderer shall submit the tender in two parts consisting of Part –I ( Techno Commercial) ,and part-II ( price 

bid) each in separate envelope duly sealed and superscribed with the respective part number. Earnest Money 
Deposited in the shape of Bankers Cheque / Demand Draft / Pay order in favour of Hitkarin Sabha Payable at 
Jabalpur and the same is to be put in a separate envelope duly sealed and superscribed with the word ” 
Earnest Money Deposit”. All the three envelopes containing Part-I , Part-II and EMD shall be put in a fourth 
envelope duly sealed superscribed -Construction of Hostel Building in Hitkarni Complex at Mouza Temar  
Jabalpur (M.P.) and addressed to officer incharge, Hitkarni Sabha Jabalpur. Tenders not submitted EMD,Part-
Iand Part-II in separate covers properly sealed as prescribed above shall be considered as invalid and rejected.    

  
1.4  The Tenderer must obtain for himself on his own responsibility and at his own expenses all the information that 

may be necessary for the purpose of filling of this tender and before entering into a contract for execution of the 
same and must scrutinize the drawings and inspect the site of work and acquaint himself with all local 
conditions & matters pertaining thereto. 

 
1.5  Conditional Tenders will be rejected. 
 
1.6  Each page of the tender documents is required to be signed by the person/duly authorized persons submitting 

the tender in token of his/their having acquainted himself/themselves with the general conditions etc. as laid 
down. Any tender with any of the documents not so endorsed may is liable to be rejected. 

 
1.7  The tender forms must be filled in English or Hindi and all entries must be made by hand and written in ink. If 

any of the documents is missing or unsigned, the tender may be considered invalid. 
 
1.8  All erasures and alterations made while filling the tender must be attested by the initials of the tenderer. 

Overwriting of figures is not permitted. Failure to comply with either in any change in rates or conditions after 
submitting of the tender will not be entertained. 

 
1.9  Earnest money deposit (EMD):- 
 
1.9.1  Tenderer shall deposit an amount of Rs50,000/-(fifty thousands only) in the form of Bank Demand Draft 

drawn on any Jabalpur Branch of any scheduled Bank, in favour  of Hitkarni Sabha, payable at Jabalpur along 
with the Technical bid. 

 
1.9.2  Initial Security Deposit:- 

The successful Tenderer to whom the contract is awarded shall deposit as Initial Security Deposit by bank 
demand draft a sum to make up 1% of the value of accepted tender after the appropriation of the Earnest 
Money deposited by him. The successful Tenderer shall pay Initial Security Deposit within 14 days after 
receiving the letter of acceptance of his Tender. 

 
1.9.3  Retention Money:- 

Apart from the Initial Security Deposit to be made by the contractors as aforesaid, the Retention Money shall be 
deducted from Progressive Running Account Bills at 5 % of the gross value of the work done and claimed in 
each Running Account bill. Provided that the total Security Deposit i.e. the Initial Security Deposit amount + the 
Retention amount shall both together not exceed 5% of the Contract price as determined after considering all 
variations as approved. 
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1.10  Within 10 ( ten) days of the receipt of intimation from the Architect/ Employer of the acceptance of tender, the 
successful Tenderer shall be bound to implement the contract by signing agreement in accordance with the 
Terms & Conditions of the contract attached there with, on the written acceptance by the employer and the 
person so tendering, whether such formal contract is subsequently entered into/or not. 

 
1.11  All the compensation of other sums of money payable by the contractor to the Employers under the terms of 

this contract may be deducted from the Security Deposit or from any sums that may become due to the 
contractor on any account whatsoever in the event of the Security Deposit being reduced by reason of any 
such deduction; the contractor shall within 15 days of being asked to do so make good by Demand Draft any 
such sums which may have been deducted from the security deposit. 

 
1.12  Unless otherwise agreed or stipulated in this tender our Employers are not concerned with any rise or fall in the 

prices of any materials or labour. The rates quoted shall include all costs, allowances, excise, duties, sales tax, 
central taxes, Royalties, VAT or any other taxes, octroi or any other charges including any enhanced labour 
rates etc. which may be enacted from time to time by the State and/or the Central Government and shall 
remain valid till Virtual Completion of the work. Under no circumstances shall our Employer be held responsible 
for compensation or loss to the contractor due to any increase in the cost of labour and/or material etc. 

 
1.13  The tenderer should thoroughly study works, conditions of contract, relevant specifications and rates quoted 

should cover cost of executing the items as per the relevant specification. 
 
1.14  The tender drawings have been included in the tender document for general guidance of the contractor for 

basic reference and evaluation at our office. Detailed working drawings, details of construction features etc. 
shall be supplied from time to time for execution of works, which shall be deemed to be with provision of 
contract and scope of work. 

 
1.15  The tender shall remain valid for acceptance for a period of 10 days from date of opening the tender. 
 
1.16  Our Employers do not bind themselves to accept the lowest or any tender and reserve to themselves the right 

to accept or reject any or all tenders, either in whole or in part, without assigning any reasons whatsoever for 
doing so. 

 
1.17  Tender document in which tender is submitted by a Tenderer shall become the property of the Employer and 

the Employer shall have no obligation to return the same to the Tenderer. 
 
1.18  Tenders not giving the full particulars as mentioned above or as called for in the Special Conditions or not 

complying with any of the conditions set forth above or therein are liable to summary rejection. For any 
clarification of technical details you may contact M/s DESIGN ZONERAM  at Jabalpur.  
 

 Regarding location and inspection of  the project  site the Tenderers / Bidder may contact Mr. Satish Racka 
However the site address  Hitkarni Complex at Mouza Temar  Jabalpur (M.P.)  

 
 

 
 
 
 
 
 FOR & ON BEHALF OF HITKARNI SABHA 
 DESIGN ZONE          
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2. INSTRUCTIONS TO TENDERER 
 
2.1 The tenderer shall submit the tender in two parts consisting of Part –I ( Techno Commercial) ,and part-II ( price 

bid) each in separate envelope duly sealed and superscribed with the respective part number. Earnest Money 
Deposited in the shape of Bankers Cheque / Demand Draft / Pay order in favour of Hitkarin Sabha Payable at 
Jabalpur and the same is to be put in a separate envelope duly sealed and superscribed with the word ” 
Earnest Money deposit”. All the three envelopes containing Part-I , Part-II and EMD shall be put in a fourth 
envelope duly  sealed superscribed -Construction of Hostel Building in Hitkarni Complex at Mouza 
Temar  Jabalpur (M.P.) and addressed to officer incharge, Hitkarni Sabha Jabalpur. On or before 4 pm on 
19/3/2012.          

 
2.1(i) The main sealed envelope containing all the three sealed envelopes ( Part-I, Part-II and EMD) will be opened 
 at 4.15 pm on 19/3/2012 in the presence of the Tenderers or their authorized representatives who wish to be 
 present. Immediately thereafter, on the same day, the envelope containing “ Earnest Money Deposit” will be 
 opened. The Part –I offer of those tenderers, whose “ Earnest Money” will be found in order and submitted as 
 prescribed  above, will be opened immediately thereafter. Otherwise offer will be considered as invalid and 
 hence the Part-I will not be opened.    
 
2.2.  Any tender delivered or sent otherwise will be at the risk of the Tenderers. 
 
2.3.  The Employer reserves the right to postpone the date for presentation of tenders and will give timely notice of 

any such postponement to the prospective Tender. 
 
2.4.  The following tenders are liable to rejection:- 
a)  Tender forms containing "over written" or "erased" rate or rates and amount shown in "figures and "words" not 

in English or  Hindi 
b)  Tender quoting rates on units different from those prescribed in the schedules. 
c)  Tender which omits a quotation on one or more of the items in the schedule. 
d)  Tender which is incomplete, obscure or irregular 
e)  Tender with rates which are obviously unbalanced. 
f)  Tender in respect of which any request from the Tenderer  is received in of additions, alterations, modifications, 

corrections, etc., of the term conditions or rates after opening of tenders. 
g)  Tender in respect of which canvassing in any form is resorted to by the Tenderer 
h)  Tender received after the time and date specified above even if due to post or other Delays. 
 
2.5.  If the Tenderer deliberately gives wrong information in his tender or circumstances for the acceptance of his 

tender the Employer reserves the right to reject such tender at any stage. 
 
2.6.  If a Tenderer seeks to clarify his quotations or rates, this should only be done in a separate covering letter.No 

material modifications to the specifications, item descriptions, contract clause etc. will, however, be entertained. 
Other clarifications may be considered. The contents of a covering letter sent along with the tender will be 
considered as part of the quotation. If any of these conditions admitted for consideration has a financial bearing 
on the cost quoted, the additional cost arising out of this condition will be added for comparative evaluation of 
tenders. 

 
2.7.  By submitting a tender for the work, a Tenderer will be deemed to have satisfied himself by actual inspection of 

the site and locality of the work, that the rates quoted by him in the tender will be adequate to complete such 
work according to the specifications and conditions attached thereto and he has taken into account all 
conditions and difficulties that may be encountered during its progress and to have quoted labour and material 
rates, which shall include cost of materials with taxes, Octroi, Royalties, VAT and other duties, lead, lift, loading 
and unloading freight for materials, and all other charges including the furnishing of all plant, equipment, tools, 
scaffolding and other facilities and services necessary or proper for the completion and maintenance of the 
work, except such as may be otherwise expressly provided in the contract documents for the completion and 
maintenance of the work to the entire satisfaction of the Architect/ employer. The TDS amount on prevailing 
rate and work contract tax /VAT /Service Tax etc. shall be deducted by the Employer from Contractor's Running 
Account / Final bills and paid to the Government. Necessary Certificates shall be issued to the Tenderers by 
the Employer. 

 
2.8.  The successful Tenderer shall make his own arrangements for all materials except as specified in the contract . 
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2.9.  The quantities shown if any in the attached schedule are given as a guide and are approximate only and are 
subject to variation according to the needs of the Employer. The Employer accepts no liability for their 
accuracy. The Employer does not guarantee work under each item of the schedule. 

 
2.10 Each tender shall be signed by the Tenderer with his usual signature. Tender by partnership or Hindu joint 
 family  firm may be signed in the firm's name by one of the partners or the Karta or Manager as the case may 
 be or any other duly authorized representative followed by the name and designation of the persons so signing. 
 Attested copy of the Partnership Deed must accompany the tender of any Partnership firm. Tenders by a 
 Company shall be signed with the name of the Company by a person authorized on this behalf and a Power of 
 Attorney or other satisfactory proof showing that the person signing the tender document on behalf of the 
 Company is duly authorized to do so, shall accompany the tender. The Employer will not be bound by any 
 Power of Attorney granted by the Tenderer. It may, however recognize such Power of Attorney and changes 
 after obtaining proper legal advice, the cost of which may be chargeable to the Contractor. 
 
2.11  Tenderer should note 
 
2.11.1.  With their quotations the Tenderers shall sign all schedules, specifications, special conditions, etc, in token of 

acceptance thereof. The signature on the tender schedule alone shall also be deemed to be taken as 
acceptance of all these. 

 
2.11.2.  Signature of the Tenderer shall be attested by two responsible individuals who shall be persons of status, and 

their address, names, occupations shall be stated below their signatures. 
 
2.12.  If a Tenderer expires after the submission of his tender or after the acceptance of his tender the Employer may 

deem such tender as cancelled. If a partner of a firm expires after the submission of their tender, the Employer 
may deem such tender as cancelled if the firm does not retain its character 

 
2.14.  No contract work, however petty, may be carried out except under or in accordance with a duly executed 

agreement or on a special written authority from authorized officer of the Employer. 
 
2.15.  No agreement is valid unless signed by the Contractor or his duly authorized agent and by a competent person 

on behalf of the Employer. 
 
2.16  Further Details of drawings if not supplied with the Tender documents for the work may be seen in the office of
 M/s. DESIGN ZONE during office hours, by prior appointment. 
 
2.17.  The Form of Agreement, Form of Tender, Invitation to Tender, Instruction to Tender, General Conditions of 

Contract, Special Conditions of Contract, Specifications, Drawings, Time Schedule and the rates and amounts 
accepted against the items of the Tender Schedule together with the Tender covering letter, and all 
correspondence entered into between the Employer and the Tenderer prior to the issue of the Letter of intent 
and the Letter of Intent awarding the work and acceptance by tenderer shall form the contract. 

 
2.18.  If there is any conflict between any of the provisions in the Special Conditions and those in any of the other 

documents condition including GCC etc., referred, the provisions in the Special Conditions shall prevail. 
 
2.19.  If there be any difference between the description in the Specification, drawings and the works items in the 

Tender Schedule, the order of precedence shall be as under: a) B.O.Q. b) Tender Drawings issued 'Valid for 
Construction' c) Technical Specifications. Relevant I S Code/ NBC shall be followed wherever not specified 
/covered in this tender. 

 
2.20.  Opening of Tender 
 
2.20.1.  Acceptance of the tender will be intimated to the successful Tenderer through a letter of acceptance. The 

Contractor shall then be required to execute an Agreement within the time specified in the letter of acceptance. 
In the event of failure on the part of the Contractor to sign the Agreement within the specified time, the amount 
of Earnest Money shall be forfeited and the acceptance of his tender shall be considered as withdrawn. 

 
2.20.2. The forfeiture of Earnest Money is to be considered as covering all losses, and liquidated damages 

notwithstanding any other provisions envisaged for losses, or penalties implied in the provisions of the contract. 
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4. FORM OF OFFER(ANNEXURE-1) 
 
To, 
   
 The Secretary  
 Hitkarni Sabha  
 Jabalpur 
 
NAME OF WORK: - - Construction of Hostel Building in Hitkarni Complex at Mouza Temar  Jabalpur (M.P.)  
 

EMPLOYER: ((HITKARINI SABHA / HITKARINI SCIENCE COMMERCE & ART’S COLLEGE ) 
  
 
4.1  Having visited the site and examined the Drawings, technical specifications, bill of quantities / schedule of 

rates, for the construction of the above named works, we offer to construct, complete and maintain the whole of 
the said works in conformity with the above tender Document/ drawings to be issued 'Valid for Construction' or 
such other sum as may be ascertained in accordance with the said Conditions of Contract. 

 
4.2  We undertake to complete and deliver all the works comprised in the contract within the time stated in the 

Appendix and Annexure1 here to. 
 
4.3  We have independently considered the amount of liquidated damages shown in the Appendix hereto and agree 

that it represents a fair estimate of the loss likely to be suffered by you in the event of the works not being 
completed in time. 

 
4.4  If our Tender is accepted, we will, when required, obtain the guarantees in approved format from a Sabha (to 

be approved by you) to be jointly and severally bound with us in the sum named in the Appendix hereto for the 
due performance of the Contract under the terms of a Bond to be approved by you. 

 
4.5  We agree to abide by this Tender for the period of one months from the date fixed for receiving the same and it 

shall remain binding upon us and may be accepted at any time before the expiry of the period or any extended 
period thereof. 

 
4.6  Unless and until a formal Agreement is prepared and executed this Tender together with your written 
 Acceptance thereof shall constitute a binding Contract between us. 
 
4.7  We agree and that if our Tender is accepted, we are to be jointly and severally responsible for the due 

performance of the Contract. 
 
4.8  We accept your stand that you are not bound to accept the lowest or any tender you may receive, or you may 

reject all the tenders without assigning any reason whatsoever therefore any terms. 
 

Dated ...............................day of ....................2012 
 
Signature.........................in the capacity of ................duly authorized to sign tenders for an on behalf  
 
of................. 

 
(IN BLOCK CAPITALS) 

 
WITNESS:  
Signature............................Address of..................... 
Tender 
Name............................................................... 
Occupation......................................................... 
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6. SPECIAL NOTES & CONDITIONS OF CONTRACT-ANNEXURE-2 
 

NAME OF WORK:- Construction of Hostel Building in Hitkarni Complex at Mouza Temar  Jabalpur (M.P.)  
 

EMPLOYER:  ((HITKARINI SABHA / HITKARINI SCIENCE COMMERCE & ART’S COLLEGE ) 
 
6.1  General:   
 
6.1.1.  The proposed work is located in Jabalpur. 
6.1.2.  The payment shall be made as per actual execution of works. 
6.1.3.  All works are to be completed in 9(nine) months time. 
6.1.4.  All or any extra work involved shall be got approved in writing from the Architect/EMPLOYER 

before executing the same. 
6.1.5.  The contracted rate shall be inclusive of State/Central Sales Tax, Turnover Tax, Works 
 ContractTax,VAT,Service Tax, Royalties and other Taxes, levies applicable during construction period and 
 completion of the work. 
 
6.1.6.  Contractor shall extend all sort of help within his purview including scaffolding materials and labourers 
 (chargeable basis) to other agencies working simultaneously in the same project, as per mutual agreement. 
 
6.1.7.  The contractor shall at his own cost arrange to obtain temporary electric supply from local electricity board 
 authorities and shall bear all cost (deposit for temporary supply) Miscellaneous charges & consumption 
 charges during the construction period and up to the stage of handing over the site shall be borne by the 
 contractor.(The payments to statutory agencies against demand in employer's name (such as non-refundable 
 deposits, charges & fees) shall be made by the employer. Employer shall facilitate in making necessary 
 applications for the purpose.) 
 
6.1.8.  Water connection shall be arranged by contractor at his own cost. Consumption charges during the 
 construction and up to the stage of handing over of the site shall be borne by the contractor. 
 
6.1.9.  Statutory payments against demand in employer's name shall be paid by employer for permanent water supply, 
 storm water drain connection, permanent Power connection, extra sewerage charges, extra water charges, 
 land under construction charges. etc Any charges for and during the construction period shall be born and paid 
 by the contractor . 
 
6.1.10.  Contractor shall at his own cost construct temporary cement and material storage godown, site office and 
 temporary separate bath/WC for Architect's/PMC'S staff and for his site labourers' use at his cost, including 
 demolition and clearance refundable deposits fees etc after completion of work. Contractor shall restrict his 
 facilities within the said area. The Contractor shall get the design for the same approved by the Architects. 
 
6.2.  Insurance: - On commencement for the work. 
a)  The contractor shall take out a suitable C.A.R. Insurance policy covering entire scope of the works under this 
 contract for the value of work as per contract tender conditions and arrange to keep the policy valid till the 
 defect  liability period is over. 
 
b)  The contractor shall take out and submit to the Architect and EMPLOYER, a suitable insurance policy against 
 third party risks. The limit of liability of this insurance shall be limited to Rs.15 Lakh in respect of any one 
 accident or series of accidents arising out of one event or Rs.5 Lakh in respect of any passer-by. (The policy 
 shall be kept valid, till completion/handing over to the Employers. 
 
c)  The contractor shall take out and submit to Employer a suitable Insurance Policy against Workmen's 
 compensation / Janata Policy as per requirements. The policy shall be kept valid till the end of defect liability 
 period. 
 
d)  Necessary PF & ESI contribution of contractor's labourers will have to be paid by contractor as per statutory 
 authority's regulations and EMPLOYER shall be absolved of all the risk. (Also refer clause no.23 of GCC

 INSURANCE��) 
 
6.3.  The defect liability period shall be as mentioned in appendix to condition of contract, annexed to this document 
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6.4. Contractor shall appoint technically qualified personnel as approved by PMC / Bank's Engineer and maintain a 
 full time, qualified and experienced staff on site. Engineer shall be approved registered Site Engineer as per 
 Local Regulation. 
 
6.5.  EMPLOYER and Architect have got right to appoint separate contracting agencies for work other than the 
 cope of the tender except otherwise instructed. 
 
6.6.  In the event of work being split between the agencies like Civil/Plumbing/ Works etc. The Contractor for civil 
 work shall provide all co-operation, liaison / coordination and relevant scaffolding etc. to the other sub agencies 
 appointed like lift, 
 
6.7. Installation, by the Employers and the rate of the civil contractor shall be considered to be inclusive of such 
 coordination, assistance etc. to be provided to the other agencies. 
 
6.8.  Total security deposit 
 The total Security Deposit shall comprise of: 
 
a)  Earnest Money Deposit. 
 
b)  Initial Security Deposit. 
 
c) Retention Money 
 
 Earnest money deposit (EMD):- 
 

Tenderer shall deposit an amount of Rs. 50000/- (Rupees fifty thousands Only ) in the form of Bank Demand 
Draft drawn on any Jabalpur Branch of any scheduled Bank, in favour of HITKARINI SABHA along with the 
Technical bid. No interest on Earnest Money Deposited by the tenderer shall be paid. Tenders submitted 
without Earnest Money Deposit along with the technical bid shall not be considered. The EMD of the 
unsuccessful Tenderers Will be refunded within a reasonable period of time after the decision to award the 
work is taken. The EMD shall stand absolutely forfeited if the tenderer revokes his tender at any time during the 
period when he is required to keep his tender open for acceptance by the Employer, or if, the tender is 
accepted, the Contractor fails to pay the security deposit as stipulated/or if he fails to commence the work 
within stipulated time. 

 
 Initial Security Deposit 
 The successful tenderer to whom the contract is awarded shall deposit as Initial Security Deposit by bank 
 demand draft a sum to make up 1% of the value of accepted tender after the appropriation of the Earnest 
 Money  deposited by him. The successful Tenderer shall pay Initial Security Deposit within 15 days after 
 receiving the letter of acceptance o his Tender. The same to be invested in fixed deposit account for the 
 duration of the contract period and shall be refunded to the contractor along with accrued interest ,after the 
 issue of the certificate of virtual completion .such fixed deposit, which shall be in joint name with the employer 
 shall remain in  the custody of the employer till such time the security deposit, either in whole or in part thereof 
 ,shall be forfeited in the event of contractors failure to observe any terms of this contract/or non compliance 
 with the condition of contract. The security deposit amount will be adjusted or included in the retention money 
 as per contract clause mentioned elsewhere in this tender. 

 
 Retention Money 
 Apart from the Initial Security Deposit to be made by the contractors as aforesaid, the Retention Money shall be 
 deducted from Progressive Running Account Bills at 8% of the gross value of the work done and claimed in 
 each Running Account bill. Provided that the total Security Deposit i.e. the Initial Security Deposit (Excluding 
 interest component) amount + the Retention amount shall both together not exceed 5% of the Contract price as 
 determined after considering all variations as approved. On Virtual Completion of the job and on the contractors 
 submitting to the PMC, the as- built drawings, the PMC shall declare the job to be virtually complete, endorsed 
 by the Project Architects and accepted by the Employer and upon this an amount equivalent to 50% of the total 
 security deposit will be refunded to the contractors and balance shall be retained by the Employers till the end 
 of the Defects Liability Period and the contractors shall have option to have the balance Retention Money 
 replaced by Bank Guarantee which shall be valid till the end of Defects Liability Period and the same shall be 
 released only  upon successful completion of the Defects Liability Period and on finalizing the Final bill. If the 
 Contractors do not carry out the rectification work during the Defects Liability Period, the Employer shall have 
 the right to get such defective work rectified after giving due notice in writing to the Contractors and recover the 
 cost of repairs from the money so retained. 
 
 
 
              15 
 
 



6.10.  The Architect/  Engineer shall have power to withhold any certificate, if the works or any parts thereof are not
 carried out to the satisfaction. The Architect /  Engineer may revise any certificate; make any correction in any 
 previous certificates, which have been issued by him. 
 
6.11.  All respective contract rates under various works include rents, deposits, premiums and other cost of transport, 
 hiring loading and unloading, of all material including all type of taxes, royalties ,levies, testing charges, Octroi 
 charges, wastages and damages etc and the same shall be borne by the contractors only. 
 
6.12.  The contractor shall appoint/retain at their own cost, licensed plumbers who shall work out and prepare and 
 submit to Architect through Architect /  Engineer necessary shop drawing details for all plumbing, sanitation, 
 drainage, works and shall take approval of the architect/ Engineer before execution of all such works. 
 
6.13.  The Employers reserve their right of adding, altering or deleting any items from the scope of the contractor 
 works for which no compensation of whatsoever type will be paid to the contractor. This shall also include the 
 profits and over heads or any other claims by the contractors. 
 
6.14.  Time shall be the essence of the contract and the decision of the architect/Engineer and/or the employer in the 
 matter of date of start, suspension and completion of the work shall be final and binding upon the contractor. 
 
6.15.  Security/Watchman:-The Contractor shall maintain at his cost, 24 hours / watchman / security system or watch 
 and ward of materials/property works. 
 
6.16.  Any unauthorized persons to enter the premises/building and on failure of the same, the contractor shall be 
 held liable for all costs & damages. 
 
6.17.  Basic Rates of Materials Brought at Site for Reference in this Contract -Deleted 

 
6.18.  Addenda 
 
 Addenda to the tender document may be issued if required to clarify documents or to reflect modifications to 
 the design or contract terms. Each addendum issued by the Architect / Hitkarni Sabha will be distributed to the 
 bidders who have been issued  the tender documents for bidding. Each bidder shall submit the same along 
 with his tender. All addenda issued by the Architects / Bank shall become part of Tender Document. 
 

7.  TERMINATION OF CONTRACT BY THE (HITKARINI SABHA / HITKARINI SCIENCE COMMERCE & 
ART’S COLLEGE. 

 
It the Contractor being an individual or a firm, commits any "Act of insolvency" or shall be adjudged as insolvent 
or being an incorporated Company shall have an order for compulsory winding up or applies for voluntary 
winding up or  subject to the supervision of the court and of the official Assignee or the Liquidator in such acts 
of nsolvency or winding up shall be unable within seven days after notice to him requiring him to do so, to show 
to the reasonable satisfaction of the Architect that he is able to carry out and fulfil the Contract, and to give 
security therefore, if so required by the Architect. Or if the contractor (whether an individual; firm or 
incorporated company) shall suffer execution to be issued, or  shall suffer any payment under this contract. 
To be attached by or on behalf of any of the creditors of the Contract. Or shall assign or sub-let the Contract 
without the consent in writing of the Architect / Employer first obtained. Or shall charge or encumber this 
Contract or any payments due or which might become due to the Contract or any payments due or which might 
become due to the Contractor there under. Or if the Architect shall certify in writing to the Employer that the 
Contractor : 

 
 i. has abandoned the Contract, or has failed to commence the works, or has without any lawful excuse under 
 these conditions suspended the progress of the works for seven days after receiving from the Architects written 
 notice to proceed, or has failed to proceed with the works with such due diligence and failed to make such due 
 progress as would enable the works to be complete with the time agreed upon , or has failed to remove 
 materials from the site or to pull down and replace work for seven days after receiving from the Architects 
 written notice that the said materials or work were condemned and rejected by the Architects under theses 
 conditions, or has neglected or failed persistently to observe and perform all or any of the acts, matters or 
 things by this Contract to be observe d and performed. By the Contractor for seven days after written notice 
 shall have been given to the Contractor requiring the Contractor to observe or perform the same or Has to the 
 detriment of good workmanship  or in defiance of the Architects instruction to the contrary sublet any part of the 
 Contract.Then in any of the said cases the Employer may not withstanding any previous waiver, after giving 
 seven days notice in writing to the Contractor, determine the Contract but without thereby affecting the powers 
 of the Architect, or the obligations and liabilities of the Contractor, the whole of which shall continue in force as 
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 fully as if Contract has not been determined and as if the works subsequently executed had been executed by 
 or on behalf of the Contractor. And further, the Employer, may enter upon and take possession of the work and 
 all plant, tools, scaffoldings, sheds, machinery, seam and other power utensils and material lying upon the 
 premises or the adjoining lands or roads and use the same as his own property or may employ the same by 
 means if his own servants and workmen carrying on and completing the works and the Contractor shall not in 
 any way interrupt or to do any act, matter or things to prevent or hinder such other contractor or other 
 person or persons employed for completing and  finishing or using the materials and plant for the works. When 
 the works shall be completed or as soon thereafter as convenient, the Architect shall give a notice in writing to 
 the Contractor to remove his surplus materials and plant, and should the Contractor fail to do so within a period 
 of 14 days after receipt thereof by him the employer shall sell the same by public auction and shall give credit 
 to the Contractor for the amount realized after deducting there from the costs of removal and sales by the 
 Employer for the values of the said and the expenses or loss which the Employer shall have been put to in 
 procuring the works to be completed and the amount , it any, owing to the Contractor and the amount which 
 shall be so certified shall thereupon be paid by the Employer, to the Contractor, or, by the Contractor to the 
 Employer, as the case may be, and the certificate of the Architect / Employer shall be final and conclusive 
 between the parties. On termination of the contract, the contractor shall  forthwith remove himself and his 
 workmen from the works site. 
 
 TERMINATION OF THE CONTRACT BY THE CONTRACTOR: 
  

If payment of the amount payable by the Employer under the Certificates of the Architect shall be in arrears and 
unpaid for 60 (sixty) days after notice in writing requiring payment of the amount shall have been given by the 
Contractor to the Employer, or the Employer commits any 'Act of Insolvency' , or if the Employer being an 
individual or firm shall be adjudged insolvent or (being an incorporated company) shall have an order made 
against it or pass an effective resolution for winding up either compulsorily or subject to the supervision of the 
court or voluntarily, or if the official assignee of the Employer shall repudiate the contract, or if the official 
assignee or the liquidator in any such winding up fails within 15 (fifteen) days after notice to him requiring him 
to do so, to show to the reasonable satisfaction of the Contractor that he is able to carry out and fulfil the 
Contract and to make all payments due, and to become due hereunder and if required by the Contractor, to 
give security for the same, or if the works be  stopped for 15 days under an order of the Architects or the 
Employer or by any injunction or other orders of any court of  law, then and in any of the said cases the 
Contractor shall be at liberty to determine the Contract by notice in writing to the Employer, through the 
Architects, and he shall be entitled to recover from the employer payment for all works executed and for any 
loss he may sustain upon any plant or material supplied or purchased or prepared for the purpose of the 
Contract. In arriving at the amount of such payment, the net rates or prices quoted for lump sum work 
contained in the Contractor's original tender shall be followed or where the same may not apply, valuation shall 
be followed, or where the same may not apply, valuation shall be made in accordance with clauses 42b---

(PRICES FOR EXTRA �..) 
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   GENERAL CONDITION OF CONTRACT-ANNEXURE-3) 
 
NAME OF WORK:- Construction of Hostel Building in Hitkarni Complex at Mouza Temar  Jabalpur (M.P.)  
 
 

Employer: (HITKARINI SABHA / HITKARINI LAW COLLEGE   ) 
 
1. Definitions and Interpretations: 
 
 In the contract (as hereinafter defined) the following words and expressions shall have the meanings hereby 
 assigned to them, except where the context otherwise required: - 
 
A.  "EMPLOYER/CLIENT" means Hitkarini Sabha (having their office at Civic Centre Jabalpur and shall include 
 his/their heirs, legal representatives, assignees and successors. 
 
B.  "CONTRACTOR" shall mean the individual or firm or company, whether incorporated or not, undertaking the 
 works and shall include the legal personal representative or such individual or the persons, comprising such 
 firm or company or the successors of such firm or company and the permitted assigns of such individual or firm 
 or company. 
 
C.  "ARCHITECT" shall mean M/s Design Zone (having their office at B-1 Deshbandhu Complex Naudra Bridge 
 Jabalpur.) engaged by the Hitkarini Sabha to act as Architect for the purpose of the contract and shall include 
 his/their heirs, legal representatives, assignees and successors. 
 
D.  "PROJECT MANAGEMENT CONSULTANTS" shall mean any Consultant so appointed by the Hitkarni Sabha/ 
 engaged as a PMC by Hitkarini Sabha to supervise the execution of the work and shall include his/their heirs, 
 legal representatives, assignees and successors. 
 
 
E.  "CONSULTING ENGINEER" means Sub-Consultant retained by the Architect or Employer for designing of 
 Structural /ELECTRICAL/MECHANICAL /Sanitary and Plumbing works includes his/their heirs, legal 
 representatives, assignees and successors. 
 
F. "CONTRACT" means the documents forming the tender and acceptance thereof together with documents 
 referred to therein or individual works orders in the case of terms of contracts including the General Conditions 
 of Contract, Special Conditions, the Appendix, Bill of Quantities, Schedule of rates and prices or the rates 
 quoted, scope of work, Specifications, Drawings and the Contract Agreement if completed and all these 
 documents correspondence prior to letter of intent awarding ----------- another work as applicable taken together 
 shall be deemed to form to Contract and shall be complementary to one another. 
 
G.  "CONTRACT PRICE" means the sum named in the letter of acceptance or the contract subject to such 
 additions thereto or deductions there from as may be made under the provisions hereinafter contained in the 
 contract. 
 
H. i)  "WORK" Works means all the works specified or set forth and required in and by the said 
 specifications, drawings and schedule hereto annexed or to be implied there from and shall include both 
 permanent works and temporary works, whether original, altered, substituted or additional, to be executed in 
 accordance with the contract. 
 
ii)  "PERMANENT WORKS" means the permanent works to be executed and maintained in accordance with the 
 contract. 
 
(iii)  "TEMPORARY WORKS" means all temporary works of every kind (other than Contractor's Equipment) 
 required in or about the execution and completion of the Works and the remedying of any defects therein. 
 
I.  "SPECIFICATION" means the specification referred to the tender and any modification thereof or addition 
 thereto  as may from time to time be furnished or approved in writing by the Architect. 
 
J.  "DRAWINGS" means the drawings, maps, plans & tracings or prints there of or referred in the contract, any 
 modification of such drawings approved in writing by the Architect and such other drawings as may from time to 
 time be furnished orapproved in writing by the Architect. 
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K.  "SITE" shall mean the land and/or other places on, into or through which work is to be executed under the 
 contract or any adjacent land, path or street through which work is to be executed under the contract or any 
 adjacent land, path or street which may be allotted or used for the purpose of carrying out the contract. 
 
L.  "NOTICE" in writing or written notice means a notice in writing typed or printed characters sent (unless 
 delivered personally or otherwise proved to have been received) by registered post to the last known private or 
 business address or registered office of the addresses and shall be deemed to have been received when in the 
 ordinary course of post it would have been delivered. 
 
M.  "APPROVED" means approved in writing including subsequent written confirmation of previous verbal approval 
 and "Approval" means approved in writing including as aforesaid. 
 
N.  "MONTH" means month according to Gregorian calendar. 
 
O.  "SCHEDULED BANK" means bank included in the second schedule to the Reserve Bank of India Act, 1934. 
 
P.  "SUB CONTRACTOR" means any person, firm or corporation having a contract for the execution of a part or 
 parts of the work included in the contract and a person, firm or corporation furnishing materials called for in the 
 contract and worked to a special design according to the specifications. 
 
Q.  "VIRTUAL COMPLETION" means that the constructions of works specified are of the works is sufficiently 
 completed in accordance with the contract, as modified by any changed or variation orders agreed to by the 
 parties so that the Employer can occupy the same for the use it was intended. 
 
R.  "CONTRACT PERIOD" means the accepted period of consecutive days stated on the Form of Tender starting 
 from the Architect or Employer's order to commence the work. 
 
S.  "ACT OF INSOLVENCY" means any act of Insolvency defined by the Presidency Towns Insolvency Act, or the 
 Provincial Insolvency Act or any Act amending such original act/s. 
 
T.  "THE DATE OF COMPLETION" is the date or dates for completion of the work or works or any part of the 
 works set out or ascertained in accordance with the individual works orders and the tender documents or any 
 subsequent amendments thereto 
 
U.  "SINGULAR AND PLURAL" words importing persons include firms and corporations, words importing the 
 singular party only also include the plural and vice versa where the context requires. 
 
2.  Project Management Consultant (PMC): - 
 
 The Project Management Consultant, if engaged by the Employer shall supervise the works and to test any 
 materials to be used in the works. The contractor shall afford the Project Management Consultants every 
 facility and assistance for examining the works and materials and checking and measuring works and 
 materials. 
 
3.  Duties and Powers of Project Management consultant: - 
 

PMC duties are to watch and supervise the works of and to test any materials to be used or workmanship 
employed in connection with the works, quality control, Project Scheduling and monitoring and co-coordinating 
with all other Agencies and Civil Contractor, recording of measurements, certification of bills, preparing 
extra/deviation items, excess/ scoring statement, preparing Minutes of Meeting etc. They shall have no 
authority either to relieve them Contractor of any of his duties or obligations under the contract or except those 
expressly provided hereunder, to order any work involving delay or any extra payment by the Employer or any 
variation of or in the works. Wherever it is mandatory by law, that the PMC appointed by the Employers shall be 
registered with the Local Municipal Corporation as Supervisor, the incumbent so selected shall so forthwith 
show his registration with Municipal Corporation. The Contractor shall afford the PMC every facility and 
assistance for examining the works and materials and checkingand measuring time and materials. The PMC 
shall have no power to revoke, alter, enlarge or relax any requirements of this contract or to sanction any day 
work, additions, alterations, deviations or omissions unless such an authority may be confirmed by written order 
of the employer. The PMC shall act in consultation with the Structural Consultant in regard to the quality of all 
structural aspects of work and in consultation with the Architect, will finalise the selection of finishing materials. 
The PMC shall jointly record the measurements with Contractor's representative for all items of works and on 
completion hand over the records to the Employer. The PMC shall have the power to give notice to the  
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Contractor or his Engineer-In- Charge, about the non-approval of any work or materials and such works shall 
be suspended or the use of such materials should be discontinued until the decision of the Architects/ 
Structural Consultant/ Employer but such examination shall not in any way exonerate the Contractor form the 
obligation to remedy any defects which may be found to exist at any stage of the work or after the same is 
completed. Subject to the limitations of this clause, the Contractor shall take instructions only from the 
Architects/ Employer/ Structural Consultant as the case may be through PMC.The PMC shall have such other 
power and discharge other functions as are specifically provided in this contract included such incidental or 
consequential powers or duties, subject always to such specific instructions or directions of the Employer, 
which shall be duly notified to the Contractors. 

 
4.  Scope of Contract: 
 
 The contractor shall carry out and complete the said work in every respect in accordance with this contract and 
 with the directions of and to the satisfaction of the Architect/Employer. The Architect may in his absolute 
 discretion and from time to time, issue further drawings and/or written instructions, details, directions and 
 explanations which are hereafter collectively referred to as "Instructions" reflected either in the minutes or in 
 any other form in regard to: 
 
a)  The variation or modification of the design, quality or quantity of works or the additions or omissions or 
 substitutions of any work. 
 
b)  Any discrepancy in the drawings and/or drawings and/or specifications. 
 
c)  The removal from the site of any material brought thereon by the contractor and the substitution of any other 
 material thereafter. 
 
d)  The removal and/or re-execution of any works executed by the Contractor. 
 
e)  The dismissal from the works of any person employed thereupon. 
 
f)  The opening up for inspection of any work covered up. 
 
g)  The amending and making good of any defects. 
 
h)  Removal of improper works and materials. 
 
i)  Assignment and subletting. 
 
j)  The Employer shall have a right to delete or reduce any scope of work or any item from the contract and 
 contractor shall not make any extra claim on this count 
 
k)  Postponement of any work to be executed under the provision of the contract. The contractor shall forthwith 

comply with and duly execute any work comprised in such Architect's/Employer's Instructions, directions and 
explanations given to the Contractor or his representative. If instructions, directions upon the works by the 
Architect/Employer shall, if involving a variation be confirmed in writing by the Contractor, within 7 days and if 
not dissented in writing within a further 7 days by the Architect/Employer, such instructions shall be deemed to 
be the "Employer/Architect's Instructions" within the scope of the contract. If compliance with these instructions 
as aforesaid involves work and/or expenses and/or loss beyond that contemplated by the contract, then, unless 
the same were issued. If the Contractor fails to comply with the Employer/Architect's instructions within a 
fortnight after the receipt of written notice from the Employer/Architect requiring compliance with such 
instructions, the Employer, through the Architects, may employ some other agency to execute any work 
whatsoever which may be necessary to give effect to such instructions. For the  purpose of entering day to 
day instructions by the Employer/Architect/PMC, the Contractor shall maintain at his own cost, a 'Site 
Instructions Book' in quadruplicate in which the instructions shall be entered by Employer/Architect/PMC./ 
Bank's Engineer. 'Instructions' to the Contractor shall be generally issued through PMC/Architect / Sabha 
Engineer. However Employer, for the sake of urgency as a result of inspection, may issue  instructions 
directly with the knowledge of the Architects who should ratify the same promptly. 

 
5.  Drawings and Specifications: 
  
 The Work shall be carried out to the entire satisfaction of the Employer/ Architects or their Consultants and in

 accordance with the signed drawings, specifications, preambles and such further drawings and details as may  
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 be provided by the Architect/ Structural Consultant and in accordance with such written instructions, directions  
 and explanation as may from time to time be given by the Employer/Architect/ Structural Consultant whose 

decisions as to sufficiency and quality of the work and materials shall be final and binding upon all parties.No 
drawing shall  be taken as in itself an order for execution unless, in addition to the Architect /Structural 
 Consultant’s signature,  it bears express words stating remark “VALID FOR CONSTRUCTION”. No claim for 
payment for extra works shall be allowed unless the said work shall have been executed under the provisions 
of clause no7----- (AUTHORITIES NOTICES PATENTT..) or by the authorities directions in writing of the 
Consultant as herein mentioned. One complete set of the drawings, certified copy of tender document together 
with Specifications shall be furnished by the Architects to the Contractor. The Architect/Structural Consultant 
shall furnish, within such time, as May reasonable, ne copy of additional drawings, which in his opinion are 
necessary for the xecution of any work. Such copies shall be kept on the works, and the Architect/Structural 
Consultant or his  representatives shall at all reasonable times have access to the same. The Contractor before 
the issue of the  Final Certificate shall return all drawings, certified copy of tender document together with 
specifications to the Architects. The Original Contract documents shall remain in the custody of the Employer 
and shall be produced by him at his office as and when required. Any additional prints of drawings if 
any,required by the Contractors, may be supplied by the Architect /Structural Consultant but on the payment of 
charges. Any work indicated on the drawings and not mentioned in the specification or vice-versa shall be 
furnished as though fully set forth in both. Work not specifically detailed, called for, marked or specified shall be 
the same as similar parts that are detailed marked or specified. The Contractor's work shall not deviate from the 
drawings and the specifications. The Architect's interpretation of these documents shall be final and without 
appeal. Errors or inconsistencies discovered in the drawings and specifications shall be promptly brought to the 
attention of the Architect for interpretation or correction. Local conditions, which may affect the work, shall 
likewise be brought to the Architect's attention. If at any time, it is discovered that work is being done which is 
not in accordance with the contract drawings and specifications, the contractor shall correct the work 
immediately. Corrections of defective work shall not be a basis for any claim for extension. The Contractor shall 
not carry on work except with the knowledge of the Architect / Employer /  Engineer. Figured dimensions on the 
scale drawings and large size details shall govern and large size details shall take precedence over small-scale 
drawings. Any work done before receipt of such details, if not in accordance with the same, shall  be removed 
and replaced or adjusted as directed, by the Contractor without expense to the Employer. These general 
conditions apply with equal force to all the work including authorized extra works. All Drawings, Specifications 
and copies thereof furnished by the Architect are his property. They shall not be used on anyother work and 
shall be returned to the Architect at his request on completion or termination of the Contract. At the completion 
of the contract, the contractor shall return to the Architect, all drawings/copies provided under the contract. The 
Architect shall have full power and authority to supply to the Contractor through PMC from time to time during 
the progress of works such further drawings and instructions as shall be necessary for the purpose of the 
proper and adequate execution and maintenance of the works and the Contractor shall carry out and be bound 
by the same. 

 
6.  Discrepancy in Various Documents: 
 The Contractor shall provide everything necessary for the proper execution of the works according to the true 
 intent of and meaning of the Drawings, Specifications etc. taken together whether the same may or may not be   
 particularly shown or described therein, provided that the same can be inferred there from. If the Contractor 
 finds any discrepancy in the Drawings or between the drawings, Specifications etc., he shall immediately refer 
 the same in writing to the Architect who shall decide which shall be followed, and his decision shall be final and 
 binding on contractor after bank concurrence. 
 
7.  Authorities, Notices, Patent Rights & Royalties: - 
  
 The Contractor shall conform to the provisions of the statutes relating to the works and to the Regulations and 

 Bye Laws of any Local Authority and of any Water, Lighting or other Companies or Authorities with whos 
systems the Structure is proposed to be connected and shall before making any variation from the Drawings 
and Specifications that may be necessitated by so conforming, give to the Architect written notice, specifying 
the variations proposed to be made and the reason for making it, and apply for instructions thereon.The 
Contractor shall bring to the attention of the Architect, all notices required by the said Acts, Regulations or bye 
laws to  give to any authority and pay to such authority or to any public offices, all fees that may be properly 
 chargeable, in respect of the works and lodge the receipts with the Architect./Employer through PMC. The
 Contractor shall indemnify the Employer against all claims in respect of patent rights, design, trade marks  or   
 name or other protected rights in respect of any constructional plant machine, work or material used for or in 
 connection with the works or temporary works from and against all claims, demands, proceedings,  
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 damages, costs, charges and expenses whatsoever in respect thereof  or in relation thereto. The Contractor 

 shall defend all actions arising from such claims, unless  he has informed the Architect /PMC before any such 
 infringement and received their  permission to proceed and shall himself pay all royalties, license fees, 
damages, costs and charges of all and every part that may be legally incurred in respect thereof. 

 
8.  Contract Price: 
 The Contract Price shall not be adjusted or altered in any way whatsoever otherwise than in accordance with 
 the express provisions of these conditions and subject to Clause 40 C ----(ALTERATIONT..) of these 
 conditions. 
 
9.  Contract Bills: 
 The Contract Bills for certificate of payment shall be described in mode of payment. Any error in description or 
 omission of items from the Contract bills shall not vitiate this contract but shall be corrected and deemed to be 
 a variation required by the Architect. 
 
10.  General Obligations : 
       Contractor's General Responsibilities 
 
 The Contractor shall be subject to the provisions of the Contract and with due care and diligence, execute and 

maintain the works and provide all labour including the supervision thereof, new material, Constructional Plant 
and all other things whether of a temporary or permanent nature, required in and for such execution and 
maintenance so far as the necessity for providing the same is specified in or is reasonably to be inferred from 
the Contract. The Contractor shall take full responsibility for the adequacy, stability and safety of all site 
operations and methods of construction, provided that the Contractor shall not be responsible except as may 
be expressly provided in the Contract for the design or specification of the Permanent Works or for the design 
or specification of any Temporary works prepared by the Architect. 

 
11.  Contract Agreement: 

 
The Contractor shall when called upon to do so enter into and execute a Contract Agreement to be prepared 

and completed at the cost of the Contractor in the form annexed with such modifications as may be necessary. 
 
12.  Performance Bond/Security Deposit 

 
The Contractor shall, (if the tender so provides) at his own expense provide or obtain a Bank Guarantee in the 
format approved by the Employer to be jointly or severally bound to together with him to the Employer in the 
sum provided in the tender for the due performance of the Contract.  

 
13 .  Sufficiency of Tender: 

 
a) The Contractor shall be deemed to have satisfied himself before tendering as to the correctness and 
sufficiency of his tender for the works and of the rates and prices stated in Schedule of Quantities/Scope of 
work and/or the Schedule of Rates and Prices, which rates and prices shall cover all his obligations under the 
Contract, and all matters and things necessary for the completion of the works. 

 
b) Contractor not Entitled to Extra Payment 
 Except as otherwise as specifically provided in the Contract, the Contractor shall not be entitled to any extra 

payment nor to resale from the Contract nor to be relieved from any of his obligation for reasons of his 
misunderstanding, or his failure to obtain correct information or his inability to foresee any matter which may 
affect the execution or maintenance of the works. 

 
14. Inspection of Site: 
 a)The Contractor shall inspect and examine the site and its surroundings and information available in 
 connection therewith and shall satisfy himself so far as is practicable before submitting his tender as to the form 
 and nature of the ground, including the subsurface conditions, the hydrological and estimate conditions, he 
 extent and nature of work and materials necessary for the completion of the works, the means of access to the 
 site and accommodation he may require and in general shall himself obtain all necessary information subject 
 as above mentioned, as to risks, contingencies and all other circumstances which may influence or affect his 
 Tender. 
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15.  Work to be to the Satisfaction of the Architect /  Hitkarni Sabha 

 
The Contractor shall execute and maintain the works in strict accordance with the contract to the satisfaction of 
the Architect/Employer/PMC and shall comply with and adhere strictly to the instructions and directions from 
them or their representative/s. 

 
16.  Programme to be furnished: 
  
 a) Within a 15 days time after the acceptance of his Tender, the Contractor shall submit to the Architect / 
 Sabha  Engineer / Project Management Consultant for his approval and/or information a BAR Chart/chart 
 showing the order of procurement and method in which he proposes to carry out the works, a general 
 description of the arrangements and methods which he proposes to adopt for the execution of the Works, the 
 Constructional Plant and Temporary Works which he intends to supply, use or construct as the case may be, 
 the scheduling of samples, Shop Drawings and approvals from concerned authorities as required under the 
 contract. 
  
 b) If the actual progress of the works does not conform to the approved chart, the Contractor shall be required 
 to submit a revised programme and implement the same for the completion of the works within the stipulated 
 time for completion. 
 
 c) List of personnel I. Authorized representative II. Technical & non-technical staff III. Skilled & unskilled labours 
 IV.Security staff, deplo yed at site for on schedule completion of this contract. 
 
 d) The submission to and approval by the Project Management Consultant of such programs shall not relieve 
 the Contractor of any of his duties or responsibilities under the contract. 
 
17  Contractor's Superintendence: 

 
The Contractor shall give or provide all necessary superintendence during the execution of the works and as 
long thereafter as the Architect/PMC/Employer may consider necessary. The Contractor or one of his 
competent and authorized agent or representative is to be constantly on the works and shall give his whole 
time to the superintendence of the same. Such authorized agent or representative shall receive on behalf of the 
Contractor the directions and instructions from the Architect /PMC /Employer. 

 
18  Contractor's Employees: 
 

a) The Contractor shall provide and employ on the site skilled and experienced technical assistants, foremen 
and leading hands to give proper supervision and such skilled, semi-skilled and unskilled labour for the proper 
and timely execution and maintenance of the works. 
 
b) The Contractor shall be required to remove forthwith from the works any personemployed by the Contractor 
in or about the execution or maintenance of the works who in the opinion of the Architect/PMC/Employer 
misconducts himself or incompetent or negligent and thus considered to be undesirable and shall be replaced 
as soon as possible by a competent substitute approved by the Architect/P MC/Employer. 

 
19  Setting Out: 
 

The Contractor at his own expenses to set out the works accurately in accordance with the plans and to the   
complete satisfaction of the Architect. The Contractor shall be solely responsible for the true and perfect setting 
out of the works in relation to original points lines and levels of reference and for the correctness of the 
positions levels, dimensions and alignment of all parts of the works and for the provision of all necessary 
instruments, appliances and labour in connection therewith. The responsibility for the true and proper setting 
out rests with the Contractor who shall rectify any error at his own cost to the satisfaction of the Architect, 
unless such error is based on incorrect data supplied in writing by the Architect or his Representative, in which 
case the expenses of rectifying shall be borne by the Employer. The checking of any setting out or of any line 
or level by the Architect or his Representative shall not in any way relieve the Contractor of his responsibility for 
the correctness thereof and the Contractor shall carefully protect and preserve all benchmarks, sight rails, pegs 
and other things used in setting out the works. 
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 20 Bore Holes and Exploratory Excavation: 
 

If the Architect shall require the Contractor to make bore holes or to carry out exploratory excavation such 
requirement shall be an addition ordered under the provision of clause 42 ---- (EXTRA ITEM) hereof and such 
anticipated works shall have been included in the scope of work. 

 
21  Security and maintenance of Premises Lighting and of users / customers / passers by: 
 

The Contractor shall in connection with the works provide and maintain at his own cost the entire premises, 
including but not limited to lights/ guards facing and watching when and where necessary or required by the 
Architect or his Representative or by any duly constituted authority for the protection of the works or for the 
safety and convenience of the public or others. The Contractor shall provide fencing / plastic sheets / bamboo 
etc. to protect the users of the Sabha officer / College student / General Public / adjacent markets from any 
injury / damage due to the construction. The inlet / outlet of materials shall be so regulated so as to cause the 
least disturbance to the existing uses. 

 
22 a)  Care of Works: 
  

From the commencement to the completion of the works, the Contractor shall take full responsibility for the 
care thereof and of all temporary works, and in case any damage, loss or injury shall happen to the works or to 
any part thereof or to any temporary works from any cause whatsoever, save and except risks as defined in 
sub-clause  (b). In this clause, shall at his own cost, repair and make good the same, so that at completion, 
the permanent works shall be in good order and condition and in conformity in every respect with the 
requirements of the contract and the Architect’s instructions. In the event of any such damage, loss or injury 
happening from any of the excepted risks, the contractor shall, if and to the extent required by the Architect and 
subject always to the provision of Clause mentioned elsewhere in the condit ions hereof, repair and make good 
the same as aforesaid at the cost of the Employer. The Contractor shall also be liable for any damage to the 
works occasioned by him in the course of any operations carried out by him for the purpose of complying with 
his obligations under Clause 40-41---(ALTER-ADD and CONTRACTOR TO SEARCH) thereof. 

 
b)  Excepted Risks : 
 

The "Excepted Risks” are Force majeure, exceptionally in clemental weather, fire, earthquake, civil commotion, 
riot, lockout, strike, war, hostilities (whether war be declared or not), invasion act of foreign enemies, rebellion, 
revolution in correction or military or usurped power civil war or a cause solely due to or use or occupation by 
the Employer of any portion of the works in respect of which a Certificate of Completion has been issued all of 
which are herein collectively referred to as "Excepted Risks". 

 
23 Insurance in Respect of Damage to Person and Property: 
 

From Commencement to Completion, the Contractor shall be responsible for all injury to persons, animal or 
things and for all structural and decorative damage to property which may arise from operation or neglect of 
himself or any subcontractor or of any of his or a sub-contractor's employee whether such injury or damage 
may arise from carelessness, accident or any other cause whether in any way connected with the carrying out 
of this contract. This clause shall be held to include interalia any damage to building, whether immediately 
adjacent or otherwise, any damages to roads, streets, footpaths, bridges, or ways as well as all damage to the 
buildings and works forming the subject of this contract by first or other inclemency weather. The contractor 
shall indemnify the Employer and hold him harmless in respect of all and Any expenses arising from any such 
injury or damage to persons or property as aforesaid and also in respect of any claim made in respect of any 
award of compensation or damages consequent upon such claim. The Contractor shall reinstate all damage of 
every spot mentioned in this clause so as to deliver up the whole of the contract works complete and perfect in 
every respect and so as to make good or otherwise satisfy all claims for damage to the property of third parties. 
The Contractor shall indemnify the Employer against all claims which may be made against the Employer by 
any member of the public or other party in respect of anything which may arise in respect of the works or in 
consequence thereof and shall at his own expense effect and maintain until the virtual completion of the 
contract with an approved office a policy of insurance in the joint names of the Employer and the Contractor 
against such risks and deposit such policy or policies with the Employer on the signing of the contract. The 
Contractor shall also indemnify the Employer against all claims which may be made upon the Employer 
whether under the Workmen's Compensation Act or any other statute in force during the currency of this 
contract or at common law in respect of any employee of  
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the Contractor or of any sub- contractor and shall at his own expense effect and maintain until the virtual 
completion of the contract, with an approved office a Policy of Insurance in the joint names of the Employer and 
the Contractor against such risks and deposit such policy or policies with the Employer from time to time during 
the currency of the contract. The Contractor shall be responsible for anything, which may be excluded from the 
Insurance Policies above referred to, and also for all other damages to any property arising out of and 
incidental to the negligent or defective carrying out of the contract; however such damage shall be caused. The 
Contractor shall at all times indemnify the Employer and keep indemnified in respect of any costs, charges for 
expenses arising out of any claim that may arise on account of the Contractor's operation at the site or 
proceedings and also in respect of any award of or compensation of damages arising there from. It shall also 
be the Contractor’s responsibility to file and pursue with the Insurance Company for a claim if any. The 
Employer with the concurrence of the Architect shall be at liberty and is hereby empowered to deduct the 
amount of any damages, compensations, costs, charges and expenses arising or acquiring from or in respect 
of any such claim or damages from any sums due or to become due to the Contractor. Before commencing the 
work, the Contractor shall without limiting his obligations and responsibilities under the condition, obtain the 
necessary insurances. If he shall fail to effect and keep in force the insurances referred to in this clause hereof 
or any other insurances  which he may be required to effect under the terms of contract then the contractor 
shall be fully responsible for the consequences of such a default. In any such case the Employer may effect 
and keep in force any such insurance and pay such premium or premiums as may be necessary for the 
purpose and from time to time deduct the amount so paid by the Employer as aforesaid from any monies due 
or which may become due to the Contractor or recover the same as a debt due from the Contractor. The 
Contractor shall provide the Employer with documentary evidence from time to time that he has taken all the 
insurance policies mentioned in the foregoing paragraphs and that he has paid the necessary premium for 
keeping the policy valid till the works are completed and handed over to the employer. The Architect/PMC shall 
ensure the validity of the insurance policies on behalf of the Employer. If extension of time limit is granted by 
Employer, he shall have to ensure that the insurance policies are progressively extended. 

 
24  Compliance with Statutes, Regulations etc. 
 

The Contractor shall comply with the provision of Payment of Wages ACT 1936, Minimum Wages Act 1948, 
Employees Liability Act 1938, Workmen's Compensation Act 1923, Industrial Dispute Act 1947, Maternity 
Benefits Act 1961 and the Contractor's Labour (Regulation and Abolition) Act 1970 and / or any such statutes 
ordinance or have and the modification thereof and the regulation or Bye -Laws of any local or other duly 
constituted authority and rules and regulations of public bodies and companies which may be applicable to the 
works or to any temporary works as aforesaid and shall keep the Employer indemnified of every kind for breach 
of any such statute, ordinance or Law Regulation or Bye-Laws Contractor, as required, will pay necessary P.F. 
and E.S.I contribution for the contractor’s workers and employer shall be absolved of all these risks. 
 

25  Fire Insurance: 
 

The Contractor shall at the time of signing of the contract insure until the end of defect liability period of the 
contract against loss or damage by fire in an office/company to be approved by the Architect/Employer in the 
joint names of the Employer and Contractor (the name of the former being placed first in the policy) for the full 
amount of the contract and for any further sum if called upon to do so by Bank / Architect / PMC the premium of 
such further sum being allowed in the contract shall be authorized extra. Such a policy shall cover the property 
of the Employer only and the Architect and Surveyors' fees for assessing the claim and in connection with his 
services generally in the reinstatement and shall not cover any property of the Contractor or any sub contractor 
or employee. The Contractor shall deposit the policy and receipt for the premium with the Employer within 
twenty one days from the date of signing the contract unless otherwise instructed. In default of the contractor 
insuring as provided above the Employer or the Architect on his behalf may so insurance and may deduct the 
premium from any moneys due or which may become due to the contractor. The Contractor shall as soon as 
the claim under the policy is settled or the work reinstated by the Insurance Office should they elect to do so, 
proceed with all the completion of the works in the same manner as though the fire had not occurred and in all 
respects under the same conditions of contract. The Contractor in case of rebuilding or reinstatement after fire 
shall be entitled to such extension of time for completion as the Architect may deem fit but shall however not be 
entitled to reimbursement by the Employer of any short fall or deficiency in the amount finally paid by the 
insurer in settlement of any claim arising as set out herein. 

 
26  Giving of Notices and Payment of Fees 

The Contractor shall give all notices and pay all fees required to be given or paid by any National or State 
Statute Ordinance or other Law or any Regulation or Bye –Law of any local or other duly constituted authority in 
relation to the execution of the works or of any temporary works and by the rules and regulations of all public 
bodies and companies whose property or rights are affected or may be affected in any way by the works. 
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27  Returns of Labour etc.: 
 
 The Contractor shall furnish all such information regarding the supervisory staff, the numbers of the several 
 classes of labour from time to time employed on the site, constructional plant etc. as the PMC may require. 
 
28 Materials and Workmanship : 
 
a)  Quality of Material and Workmanship and Tests: 
 

All materials and workmanship shall be of the respective kinds described in the contract and in accordance with 
the Sabha / Architect's/PMC instructions and the contractor shall upon the request of the Sabha / 
Architect/PMC urnish to them all invoices, accounts, receipts and other vouchers to prove the materials comply 
therewith and shall be subjected from time to time to such tests as the Banks / Architect's / PMC may direct at 
the place of manufacture or fabrication or on the site or at all or any of such places. The Contractor shall at his 
own cost provide such assistance, instruments, machines, labour and materials as are normally required for 
examining, measuring and testing any work and the quality, weight or quantity of any material used and shall 
supply samples of materials before incorporation in the works for testing as may be selected and required by 
the Sabha / Architect/ PMC. The material tasting shall be done at approved labs /institutes like NIT Jamshedpur 
/ BIT Mesra / BIT Sindri / etc. and other govt labs as directed to PMC/ Architects/ Employer. 
 

b)  Cost of Samples and Shop Drawings: 
 
 All samples for the fittings and fixtures, wood, hardware etc. should be submitted for approval before using in 
 the work. The Contractor at his own cost as directed by the Architect shall supply all Samples and Shop 
 Drawings. 
 
C)  Cost of Tests 

 
The cost of making any test shall be borne by the Contractor, if such test is clearly intended by or provided for 
in the contract and in the cases only for a test under load or of a test to ascertain whether the construction of 
any finished or partially finished work is appropriate for the purposes which it was intended to fulfil is 
particularized in the contract in sufficient detail to enable the Contractor to price or allow for the same in tender. 
Further the cost of tests if as per advice instruction of statutory authorities/CVC /CTE’S organisation shall born 
by the contractor. 

 
d)  Cost of Test not provided for etc. 
   
 If any test is ordered by the Architect / PMC which is either: 
 i) Not so intended by or provided for or, 
 ii) (In the case above mentioned) is not so particularized or, 
 iii) Though so intended or provided for is ordered by the Architect / PMC to be carried out by an independent 
 person at any place other than the site or the place of manufacture or fabrication of the materials tested, then 
 the cost of such test shall be borne by the Contractor if the test shows the workmanship or materials not to 
 be in accordance with the provisions of the contract or the Architect's instructions but otherwise by the 
 Employer 
29 
a)  Examination of Work Before Covering Up: 

 
No work shall be covered up or put out of view without the approval of the Sabha / Architect/PMC and the 
Contractor shall afford full opportunity for the Sabha / Architect/PMC to examine and measure any work which 
is about to be covered up or put out of view and to examine foundations before permanent work is placed 
thereon. The Contractor shall give due notice to the Sabha / Architect/ PMC whenever any such work or 
foundations is or are ready or about to be ready for examination and the Sabha / PMC/Architect shall without 
unreasonable delay unless he considers it necessary and advises the contractor accordingly attend for the 
purpose of examining and measuring such work or of examining such foundations. 

 
b)  Uncovering and Making Openings: 

If the Contractor puts any part of the foundations or covers up or puts out of view before he has notified the 
Sabha / Architect/PMC and received instructions, he shall be liable to reinstate all work that may subsequently 
be, at any time, damaged on account of any defect in or insufficiency of the foundation. The Contractor shall at 
the request of the Architect, open up for inspection any work, and should the Contractor refuse or neglect to 
comply with such requests, the Employer through the Architect, may employ other agency to open up the  
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same. If the said work has been covered up in contravention of the Architect's instructions, or if on being 
opened up, if he found not in accordance with the drawings and the specifications or the instructions of the 
Architect, the expenses of opening it again, whether done by the Contractor, or such other agency, shall be 
borne by the Contractor, and shall be recoverable from him by the Employer or may be deducted by the 
Employer from any monies due or which may become due to the Contractor. If the work has not been covered 
in contravention of such instructions and found to be in accordance with the said drawings and specifications or 
instructions than the expenses aforesaid shall be borne by the Employer and be added to the contract sum; 
provided always that in the case of foundation or any other urgent work so open up and required immediate 
attention, the Architect shall within 7 days after receipt of written notice from the Contractor that the work has 
been opened make or cause the inspection thereof to be made at the expiration of such time, if such inspection 
shall not have been made. The contractor may cover up the same and shall not be required to open it up again 
except at the expenses of the Employer 

 
30. 
a)  Removal of Improper Work and Materials: 
 
 The Sabha / PMC/ Architect shall during the progress of the works have power to order in writing from time to 
 time.: i) The substitution of proper and suitable material and, ii) The removal and proper re -execution 
 notwithstanding any previous test thereof or interim payment therefore of any work which in respect of 
 materials or workmanship is not in accordance with the contract in the opinion of the Sabha/ Architect/PMC. 
 
b)  Default of Contractor in Compliance : 
 

In case of default on the part of the Contractor in carrying out such order the Employer shall be entitled to 
employ and pay other agency to carry out the same and all expenses consequent thereon or incidental thereto 
shall be borne by the Contractor and shall be recoverable from him by the Employer or may be deducted by the 
Employer from any amount due or which may become due to the Contractor. 

 
31  Suspension of Work : 
 

The Contractor, shall on the written order of the Architect/Employer suspend the progress of the works or any 
part thereof for such time or times and in such manner as the Architect may consider necessary and shall 
during such suspension properly protect against threats or damage and secure the work, so far as is necessary 
in the opinion of the Architect. The cost, if any, incurred by the Contractor in giving effect to the Architect's 
instructions and PMC’s recommendations, if any, under this clause shall be borne and paid by the Employer 
unless such suspension is: i) Otherwise provided for in the contract or ii) Necessary by reason of some default 
on the part of the Contractor or Provided that Contractor shall not be entitled to recover any such extra cost 
unless he gives written notice of his intention to claim to the Architect on receipt of the Architect's order. The 
Architect shall settle and determine the payment and/or extension of the time under Clause 35 ----DELAYS & 
EX hereof to be made to the Contractor in respect of such claim as shall, in the opinion of the Architect, be fair 
and reasonable. 

 
c)  Default of Contractor in Compliance: 

In case of default on the part of the Contractor in carrying out such order the Employer shall be entitled to 
employ and pay other agency to carry out the same and all expenses consequent thereon or incidental thereto 
shall be borne by the Contractor and shall be recoverable from him by the Employer or may be deducted by the 
Employer from any amount due or which may become due to the Contractor. 

 
32  Commencement of Works: 
 
 The Contractor shall commence the works on site in 14 days after the receipt by him of an order in writing to 
 this effect from the Employer or the date of possession whichever is late r and shall proceed with the same with 
 due expedition and without delay except as may be expressly sanctioned or ordered by the Architect/Employer 
 or be wholly beyond the Contractor's control. 
 
33  Possession of Site: 
 

a) Save in so far as the contract may prescribe and with the Employer’s written order to commence the works, 
the Contractor shall be given possession of the whole of the site or part by part progressively enabling him to 
commence and proceed with the execution of the works in accordance with the programmers referred to in  
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Clause 16 hereof. If the Contractor suffers delay on account of the Employer's failure to give possession of site 
in accordance with the terms of this clause, necessary extension of time (without any financial implications) 
shall be granted by the Employer for the completion of the entire works, on recommendations of Bank / 
Architect/PMC. b) The Contractor shall bear all costs and charges for special or temporary way leaves required 
by him in connection with access to the site. The Contractor shall also provide at his own cost any additional 
accommodation outside the site required by him for the purposes of the works. 
 

34  Time for Completion 
 

Subject to any requirement in the contract as to completion of any section of the works before completion of the 
whole, the whole of the works shall be completed within 9 months the time stated in the contract calculated 
from the date of the Employer’s written order to commence the works or such extended time as may be allowed 
under Clause 35----- (DELAYS AND EXT..) hereof. 

 
34.1  Certification of Virtual Completion of Works 

 The contractor shall report in writing to the Sabha / Architects / PMC when the works are completed in all 
 respects. The Sabha / Architects / PMC shall after the verification of works and in consultation with Architects 
 issue to the contractor a certificate (along with list of defects / rectification to be attended as per clause No.39---
 -(DEFECTS) ) to be called “Virtual Completion Certificate” a copy whereof shall be submitted to the employer to 
 enable it to take possession of the completed works. The Defects liability period shall commence only from the 
 date of issue of such Virtual Completion certificate. 

 
35  Delays and Extension of Time for Completion 

  
 In the opinion of the Employer, the works be delayed (a) by force majeure (b) by reason of any exceptionally in 
 clemently weather or (c) by reasons of proceedings taken or threatened by or dispute with adjoining or 
 neighbours of adjoining properties or public authorities arising otherwise than through the Contractor's own 
 default or (d) by the works or delays of the other Contractors or Tradesman engaged or nominated by the 
 Employer or the Architect and not referred to in the Schedule of Quantities and/or specifications or (e) by 
 reason of the Architect's / employer instruction or (f) by reason of civil commotion, local commotion of workmen 
 or strike or lockout affecting any of the building trades or (g) due to extra or additional work or other 
 circumstances provided the Contractor has intimated to the Architect/ employer through PMC full and detailed 
 particulars soon after such work has been commenced or (h) in consequence of the Contractor, not having in 
 due time necessary instructions from the Architect/ through PMC for which he shall have specifically applied in 
 writing ahead of time, giving the Architect reasonable time to prepare such instructions, the Employer shall 
 make a fair and reasonable extension of time for completion of work. In case of such strike or lockout, the 
 Contractor shall, as soon as may be, give written notice thereof to the Architect/PMC but the Contractor shall 
 nevertheless constantly use his endeavours to prevent delay and do all that may reasonably be required to the 
 satisfaction of the Architect/PMC/Employer to proceed with the work. 

 
36  Rate of Progress: 
 

 The whole of the material plant and labour to be provided by the Contractor in tune with Clause 13-----
 (INSPECTION OF SITE) hereof and the mode, manner and speed of execution and maintenance of the works 
 are to be of a kind and constructed in a manner approved of by the Sabha / Architects / Project Management 
 Consultant. Should the rate or progress of the works or any part thereof, be at any time in the opinion of the 
 Sabha / Architect's / Project Management Consultant too slow to ensure the completion of the works by the 
 prescribed time or extended time for completion, the Sabha / Architects / Project Management Consultant shall 
 so notify the Contractor in writing and the Contractor shall there upon take such steps as the Contractor may 
 think necessary and the Sabha / Architects / Project Management Consultant may approve to expedite 
 progress so as to complete the works by the prescribed time or extended time for completion. If the work is not 
 being  carried on by day and night the Contractor shall request permission to work by night as well as by day 
 then if  the Architect/Employer shall grant such permission the Contractor shall not be entitled to any additional 
 payment for so doing but if such permission shall be refused and there shall be no equivalent practicable 
 method of expediting the progress of works, the time of completion of the works shall be extended by the 
 Employer by such period as is solely attributable to such refusal. All work at night shall be carried out without 
 unreasonable noise and disturbance. The Contractor shall indemnify the Employer from and against any 
 liability for damage on account of noise or other disturbance created while or in carrying out the work and from 
 and against all claims, demands, roceedings, damages, costs, charges and expenses whatsoever in regard or 
 in relation to such liability. 
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37  Liquidated Damages for Delay 
 

 If the Contractor shall fail to complete the works within the time prescribed by Clause 34 hereof or extended 
 time then the Contractor shall pay to the Employer the sum stated in the Tender as Liquidated Damages for 
 such default. The Employer may deduct without prejudice to any other method of recovery deductible amount 
 of such extent from the money that stands due or which may become due to the Contractor. The payments or 
 deduction of such damages shall not relieve the Contractor from his obligations and liabilities under the 
 contract. 

 
38  Certificate of Completion of Works: 
 

 a) When the whole of the works have been substantially completed and have satisfactorily passed any final test 
 that may be prescribed by the contract, the Contractor may give a notice to the effect to the Sabha / Architects / 
 Project Management Consultant accompanied by an undertaking to finalize any outstanding work during the 
 period of maintenance. Such notice and undertaking shall be in writing and shall be deemed to be a request by 
 the Contractor for the Sabha / Architects / Project Management Consultant to issue a Certificate of Completion 
 in respect of the works. The Architect, shall within twenty eight days of the date of delivery of such notice 
 either  issue to the Contractor, with a copy to the Employer, a Certificate of Completion stating the date on 
 which, in his opinion, the Works were substantially/virtually completed in accordance with the contract or  give 
 instructions in writing to the Contractor specifying all the work which, in the Sabha / Architects / Project 
 Management Consultant’s opinion, requires to be done by the Contractor before the issue of such Certificate. 
 The Sabha / Architect/PMC shall also notify the Contractor of any defects in the works affecting substantial 
 completion that may appear after instructions and before completion of the Works specified therein. The 
 Contractor shall be entitled to receive such certificate of completion within twenty-eight days of completion to 
 the satisfaction of the Sabha / Architect/PMC of the Works so specified and making good any defects so 
 notified. 

 
b)  Certification of Completion by Stages 
 

 Similarly, in accordance with the procedure set out in sub clause (a) of this Clause, the Contractor may request 
 and the Project Management Consultant shall issue a Certificate in respect of: i) Any section of the Permanent 
 Works in respect of which a separate time for completion is provided in the contract, and ii) Any substantial part 
 of the Permanent Works, which has been completed to the satisfaction of the Sabha /Architect/PMC and 
 occupied or used by the Employer. If any part of the Permanent Works shall have been substantially completed 
 and shall have satisfactorily passed any final test that may be prescribed by the contract, the Architect, on 
 recommendations of Sabha Engineer / PMC, may issue a Certificate of Completion in respect of that part of 
 Permanent Works before completion of the whole of the works and upon the issue of such Certificate, the 
 Contractor shall be deemed to have undertaken to complete any outstanding work in that part of the Work 
 during the period of maintenance. Provided always that Certificate of Completion given in respect of any 
 section or part of the Permanent Works before Completion of the whole shall not be deemed to certify 
 completion of any ground or surfaces regarding reinstatement, unless such Certificate shall expressly so state. 

 
39 Defects: 
 
a)  Definition of "Defects Liability Period: 
 

 In these conditions, the expression "Period of Defects Liability" shall mean the period of Defects Liability named 
 in he Tender, calculated from the date of completion of the Works, certified by the Architect/PMC/ Sabha 
 Enginer in accordance with item no. 12 of Annexure-1 (appendix to form of offer) and mentioned elsewhere in 
 the tender, or in the event of more than one certificate having been issued by the Sabha Engineer / Project 
 Management Consultant under the said Clause from the respective dates so-certified. In general, the Defects 
 Liability Period shall be one year\ after the virtual completion of the works (except for all Water Proofing Works 
 for which the period shall be 10 years). 
 

b)  Defects: 
 

 The Contractor shall make good at his own cost and to the satisfaction of the PMC/Architect/ Sabha Engineer, 
 all defects, shrinkage, settlement, or other faults and all damages, loss and expenses consequent thereon or 
 incidental thereto, and such damage, loss and expenses shall be recoverable from him by the Employer or may 
 be deducted by the Employer upon the PMC/ Architect's / Sabha Engineer Certificate in writing from any money 
 due or that become due to the Contractor. 
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c)  Entry to the Premises for Attending Defects: 
 

 The premises shall have/remain in exclusive physical possession of the Employer and the Contractor is given 
 only a temporary permission to enter the said premises with his workman, agents for attending the defects, 
 during the defects liability period. If the Contractor or his workman whether negligently or otherwise causes any 
 damage or loss to the property, fixtures of the Employer lying in the premises, the Contractor shall be bound to 
 reimburse such loss to the Employer. The Employer always is entitled to deduct any amount of sum loss from 
 the amounts payable to the Contractor. 

 
d)  Execution of Work of Repair etc. 
 

 To the intent that the Works shall at or as soon as practicable after the expiration of the Defects Liability Period 
 be delivered to the Employer in the condition required by the Contractor, fair wear and tear excepted, to the 
 satisfaction of the Sabha Engineer /Architect/PMC, as that in which they were at the commencement of the 
 DLP, the Contractor shall finish the Work, if any, outstanding at the date of completion, as certified under 
 Clause 34.1 hereof, as soon as practicable after such date and shall execute all such work of repair, 
 amendment, reconstruction, rectification and making good defects, imperfections, shrinkages or other faults as 
 may be required of the Contractor in writing by the Architect/PMC/ Sabha during the DLP within fourteen days 
 after its expiration, as a result of an inspection made by Architect/Employer/PMC prior to its expiration. 

 
e)  Cost of Execution of Work of Repair etc.: 
 

 All such work shall be carried out by the Contractor at his own expenses if the necessity thereof shall, in the 
 opinion of the Sabha/Architect/PMC, be due to the use of materials or workmanship not in accordance with the 
 contract or to neglect or failure on the part of the Contractor to comply with any obligation, expressed or 
 implied, on the Contractor's part under the Contract. If, in the opinion of the Architect/PMC/Employer, such 
 necessity shall be due to any other cause, the value of such work shall be ascertained and paid for as if it were 
 additional work. 

 
f)  Remedy on Contractor's Failure to Carry Out Work Required: 
 

 If the Contractor shall fail to do any such work as aforesaid required by the Architect/PMC/ Sabha Engineer, the 
 Employer shall be entitled to employ and pay other persons to carry out the same and if such works which is in 
 the opinion of the Architect/PMC/ Sabha Engineer, the Contractor was liable to do at his own expense under 
 the Contract, then all expenses consequent thereon or incidental thereto shall be recoverable from the 
 Contractor by the Employer or may be deducted by the Employer from any money due or which may become 
 due to the Contractor. 

40.  Alterations, Additions and Omissions: 
 a) The term "Variation" as used under this clause means the alteration or modification of the design, quality and 
 quantity of work as shown upon the drawings, scope of works, specification or included in the priced schedule 
 of quantities and desired by or referred to in the schedule of quantities and includes the addition, omission or 
 substitution of any work, the alteration of the kind of standard or any of the materials or goods to be used in the 
 work, and removal from the site of any works materials or goods executed or brought thereon by the Contractor 
 for the purpose of work other than work materials or goods which are not in accordance with this contract. The 
 Architect/Employer shall have power to order the Contractor to do any of the following: i) Increase or decrease 
 the quantity of any work included in the contract. ii) Omit any such work. 
 iii) Change the character or quality or kind of any such work. 
 iv) Change the levels, lines, position and dimensions of any part of the Works and 
 v) Execute additional work of any kind necessary for the completion of the works and no such variation shall in  
 any way validate or invalidate the contract, but the value, if any, of all such variations shall be taken into 
 account in ascertaining the amount of the Contract Price. 

b)  Orders for Variation to be in Writing: 
 The Contractor shall make no such variations without an order in writing of the Architect/Employer. Provided 
 that no order in writing shall be required for Increase or decrease in the quantity of any work where such 
 increase or decrease is not the result of an order given under this Clause, but is the result of the quantities 
 exceeding or being less than those stated in the scope of works. 

 
C )  PRICE VARIATION ADJUSTMENT (PVA) CLAUSE 

–NOT APPLICABLE IN THIS SPECIALISED WORK- 
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41  Contractor to Search: 

 The Contractor shall, if required by the Sabha /Architect/PMC in writing, search under the directions of the 
 Sabha /Architect/PMC for the cause of any defect, imperfection or fault appearing during the progress of the 
 works or in the Period of DLP. Unless such defects, imperfection or fault shall be one for which the Contractor 
 is liable under the contract, the cost of the work carried out by the Contractor in searching as aforesaid shall 
 be borne by the Employer. If such defect, imperfection or fault shall be one for which the Contractor is liable 
 as aforesaid, the cost of work carried out in searching as aforesaid shall be borne by the Contractor and he 
 shall in such case repair, rectify and make good such defect, imperfection or fault at his own expense in 
 accordance with the provisions of Clause 39 and 40 hereof. 

c)  Claims: - 
 
 The Contractor shall send to the employer’s representative/ PMC prior to submission of Interim Bill/Running         
 Bill giving particulars of all claims for any additional payment to which the Contractor may consider himself 
 entitled and of all extra or additional work ordered by the Architect/Employer, which he has executed. No final 
 or interim claim for payment for any such work or expense will be considered which has not been included in 
 such particulars. Provided always that the Architect shall be entitled to authorize payment to be made for any 
 such work or expense, notwithstanding the Contractor's failure to comply with this condition, if the Contractor, 
 has at the earliest practicable opportunity, notified the Architect/PMC/Employer in writing such claims along 
 with required particulars. 

 
42  Extra Item of Work: 

 a) Work or material of nature not included under the Schedule of items which has to be executed or supported, 
 insurance of any of the Provisions of this contract shall be considered as on extra item. When 
 alterations/additions or omissions made to any work or material shall be such that the cost of the resulting work 
 cannot be estimated according to the tendered items the same shall also be considered extra item. The 
 Contractor shall carry out the extra items as only after written communication/ approval by the 
 Architect/Employer/through PMC/ Sabha Engineer. However, extra charges or claims in respect of any work 
 will not be allowed unless the works they relate are clearly outside the spirit and meaning of the tender 
 item/specifications and such works are ordered by the Architect/Employer through PMC/ Sabha Engineer and 
 claimed for specified manner before the particular work is actually commenced. 
 

b)  Prices for Extras, Ascertainment there of: 
 The extra item rates shall generally be derived from the quoted/ tender rates of the Contractor for comparable 
 items of similar nature/scope/description under Schedule of Quantities of the Tender, making allowance for 
 variations only. However if no comparable items are available in the unit rates and the quantity of work is to be 
 executed can conveniently be derived / measured; the same shall be arrive d at based on the prevailing rates 
 in the original tender. However, where the work is so disjointing the unit rates or the quantity of work done 
 cannot be conveniently be derived/measured then it will be within the purview of the Architect/Employer to 
 derive the rates either from Tender item or other extra items or by rate analysis showing clearly the fair market 
 cost of material, cost of labour, plus 15% to cover overheads, profit etc. The actual cost shall be determined for 
 the above purpose, as the cost of: - 
 i) Materials supplied or used at site on items forming part of completed item of work as determined by the 
 Architect/PMC/Sabha Engineer by inquiry of the prevailing market rate at the time of procurement. 
 ii) Materials (non-consumable) which are used temporarily and not forming a part of the completed item of main 
 work, provided the same are solely meant for the particular and this cost would be determined by the 
 Architect/PMC/Sabha Engineer by inquiry of prevailing market rate. 
 iii)The actual cost of transport if solely transported for the execution of the particular extra work and running 
 charge of equipment if any used for the execution of the particular extra item of work. 
  iv) Skilled and unskilled labour charges for the actual strength of labour employed and petty supervision 
 charges as certified by the Architect/PMC/Sabha Engineer. Other relevant applicable costs viz. water, 
 electricity, sundries etc as per CPWD guidelines may be considered on satisfactory production of documentary 
 evidence to the PMC/Architect/Employer. No escalation shall be entertained on such extra items. 

43  Plant Temporary Works and Materials: - 
a)  Plant etc. Exclusive use for the Works : - 

 All Constructional Plant, Temporary Works and materials provided by the Contractor shall when brought on to 
 the site immediately be deemed to be exclusively intended for the construction and completion of the Works 
 and be deemed to become the property of the Employer and the Contractor shall not remove the same or any 
 part thereof (Save for the purpose of moving it from one part of the site to another without the consent in writing 
 of the Employer which shall not be unreasonably withheld. But the Employer will permit the Contractor the 
 exclusive use of all such Constructional plant, Temporary works and materials in and for the completion of the 
 works until the happening of any event which gives right to the Employer to exclude the Contractor from the site 
 and proceed with the completion of the works. 

 
 
 
              31 
 



 
b)  Revesting of Plant Etc.: - 

 
 Upon the removal of any such Constructional Plant, Temporary works of materials with consent as aforesaid 
 the same shall be deemed to revest in and become the property of the Contractor and upon completion of the 
 Works the remainder of the said Constructional Plant and Temporary Works and any unused materials 
 provided by the Contractor shall be deemed to revest in and become the property of the Contractor who shall 
 remove the same. If the Contractor fails to remove any of the said Constructional Plant, Temporary Works of 
 unused materials within such reasonable times after the completion of Works as may be allowed by the 
 Architect/PMC/ Sabha Engineer then the Employer may sell the same and shall after deducting from the 
 proceeds the charges and expenses and in connection with such sale pay the balance (if any) to the 
 Contractor. 

 
c)  Employer not Liable for Damage to Plant etc.: - 

 
 The employer shall not at any time be liable for the loss of or injury to any or the said Constructional Plant, 
 Temporary Works or materials save as mentioned in Clause 22 ---( CARE OF WORK)hereof. 

 
44  Approval of Materials, Etc.: 

 
 The Architect/PMC/Employer is at a liberty to reject any materials, if in his opinion they are of sub standard 
 quality or not as per the tender specifications. 

 
45  Works to be measured: - 

 
 The Project Management Consultant/Sabha Engineer shall, except as otherwise stated, ascertain and 
 determine by measurement the value in terms of the contract of work done in accordance with the contract. It 
 shall, when it required any part or parts of the works to be measured, give notice to the Contractor's authorized 
 agent or representative, who shall forthwith attend or send a qualified agent to assist the PMC/Architect/Sabha 
 Engineer in making such measurement, and shall furnish all particulars required by either of them. Should the 
 Contractor not attend, or neglect or omit to send such agent, then the measurement made by the PMC or 
 approved by him shall be taken to be the correct measurement of the work. For the purpose of measuring such 
 Permanent Work as is to be measured by records and drawings, the PMC shall prepare records and drawings 
 month by month of such work and the Contractor as and when called upon to do so writing, shall, within 
 fourteen days, attend to examine and agree such records and drawings with the employer’s representative 
 PMC/Architect/Sabha Engineer and shall sign the same when so agreed. If the Contractor does not so attend 
 to examine and agree such records and drawings, they shall be taken to be correct. If, after examination of 
 such records and drawings, the Contractor does not agree with the same or does not sign the same as agreed, 
 they shall nevertheless be taken to be correct, unless the Contractor shall, within fourteen days of such 
 examination, lodge with the employer’s representative PMC/Sabha Engineer for decision by the 
 Architect/Employer, notice in writing of the respects in which such records and drawings are claimed by him to 
 be incorrect. 

 
46  Method of Measurements: - 

 
 a) Measurements shall be taken in accordance with the method stipulated in the specification. In case it is not 
 stated the following shall be the method of measurements: 
 i) As per Indian Standard method of measurements, SP 27 - Handbook of method of measurement of building 
 works. 
 ii) The measurement for certificate of payment shall be as described in mode of payment. 

 
b)  Quantity Surveying: - 

 
 The Contractor will himself undertake the quantity surveying work and submit his bills supported by 
 reconciliation statements as directed. In case he fails to submit his bills in proper order, the Employer reserves 
 for himself the right to employ an expert who will also be employed, if the bills stated by the Contractor show 
 inaccuracies frequently indicating that the Contractor is not capable of taking the required measurements and 
 producing a proper bill. The Contractor (or the expert) will make the measurements on the basis of the 
 drawings. The billing procedure and formats shall be as approved by the Architect/Sabha. The fee of the said 
 expert shall be deducted from the Contractors Bill. 
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47  Assignment or Sub-Letting : - 

 
 The Contractor shall not assign or sub-let any portion of the work, except as expressly provided elsewhere in 
 these documents. 

 
48  Certificates and Payments: 
a)  Certificates and Payments : - 

 
 i) The Contractor shall submit to the Project Management Consultant/SAbha Engineer after the end of each 
 month statements and voucher and documents etc. as directed and signed by the Contractor showing the 
 quantities and value of the materials, equipments etc. ordered, work done on the site and of the stock of 
 equipments and unused materials on the site intended to form part of the permanent work or such other items 
 as directed. 
 ii) The rates of prices in such monthly statements shall be in accordance with stipulations in the contract. 
 iii) If any rates or prices in the said contract are in the opinion of the Project Management Consultant/ Banks 
 Engineer not applicable to some or any part of the work executed or materials supplied and the PMC/Banks 
 Engineer has not fixed a rate or price at the time when the monthly statement is prepared then 
 temporary/provisional rates or prices shall be assigned by the Project Management Consultant’s 
 Representative/Sabha Engineer. 
 iv) Neither the temporary rates or prices assigned under sub- clause (iii) of this clause nor the quantities 
 mentioned in the statements submitted under sub-clause (i) of this clause shall be binding on the Employer or 
 on the Contractor. 
 v) The Contractor shall when required by the Architect/PMC/Sabha Engineer furnish all proper documents 
 vouchers, returns etc. as to values to assist the Architect/PMC/Sabha Engineer in the preparation of certificate. 

 
b)  Interim Payment: 

 
 The Contractor will be paid interim payment on the certificate of the Project Management Consultant’s/ Sabha 
 Engineer contract value of the Permanent Works executed up to date together with such amount (if any) that 
 the Project Management Consultant/ Sabha Engineer may consider proper on account of materials delivered 
 by the Contractor on the site and in addition such amount that the Project Management Consultant/Banks 
 Engineer may consider fair and reasonable for any Temporary Works subject to a retention of the percentage 
 named in the Contract until the amount retained shall reach the "Limit of Retention Money" named in the 
 Contract (hereinafter called "the retention money") after which time no further deduction of retention will be 
 made. The issue of interim payment certificate by the Project Management Consultant/Architect/ Sabha 
 Engineer for the value of work done and period of honouring such certificates by the Employer shall be as 
 indicated in special condition of Contract hereto. 

 
c)  Final Bill: 

 
 When the Architect has granted a certificate or certificates of completion for the whole of the works under 
 clause hereof and when the Architect/PMC/Sabha Engineer has ascertained (excluding in so doing unsettled or 
 disputed claims of the Contract) the final sum (that is to say the gross payment for the completion of the whole 
 of the works) due to the Contractor, the Project Management Consultant/Sabha Engineer shall after allowing 
 for the amount of all previous certificate and after determining and allowing for any sum due to the Employer 
 from the Contractor for delay and after allowing for all other payments due from the Contractor to such a sum 
 out of the balance so calculated as remaining due to the Contractor as will leave to be retained by the 
 Employer a sum equal to retention money for defects liability period . The issue of Final payment certificate by 
 the Project Management Consultant/Architect/Sabha Engineer for the value of work done and period of 
 honouring such certificates by the Employer shall be as indicated in special condition of Contract hereto. As 
 soon as possible after the Certificate  Certificates of completion for the whole of the works have been issued, 
 the Contractor shall furnish a final account for the works in the form and manner prescribed by the 
 Architect/PMC/Sabha Engineer. 

 
d)  Payment after Defects Liability Period: 

 
 The said retention money retained under sub-clause (c) of this clause and the amount if and by which the final 
 sum exceeds the final sum ascertained under the said sub-clause (c) will not be paid by the Employer until after 
 the expiration of defects liability period and then (subject to the deduction of such sums if any as the Project 
 Management Consultant/Sabha Engineer shall determine to be due from the Contractor to the Employer) only 
 upon the Architect/PMC/Employer/Sabha Engineer being satisfied that all the Contractor's obligations under the 
 Contract have been satisfactorily performed. 
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e)  Time of Payment: - 

 
 Payment upon each of the Project Management Consultant / Architects Certificates/Sabha Engineer shall be 
 made by the “Employer within the specified time. 

 
f)  Correction/ Withholding of Certificates: - 

 
 The Project Management Consultant/Sabha Engineer may by any certificate make any correction or 
 modification in any previous certificate, which shall have been issued and shall have power to withhold 
 approval of any certificate if the works of any part thereof are not being carried out to satisfaction. 

 
49  Remedies and Powers : 
a)  Default of Contractor: - 

 
 If the Contractor shall become bankrupt, or have a receiving order made against him, or shall present his 
 petition in bankruptcy, or shall agree to carry out the Contract under a committee of inspection of his creditors 
 or, being a corporation, shall go into liquidation (other than a voluntary liquidation for the purposes of 
 amalgamation or reconstruction), if the contractor shall assign the Contract, without the consent in writing of the 
 Employer first obtained, or shall have an execution levied on his goods, or if the Architect/PMC/Sabha Engineer 
 shall certify in writing to the Employer that in his opinion the Contractor :- 
 i) Has abandoned the Contract, or 
 ii) Without reasonable excuse has failed to commence the works or has suspended the progress of the works 
 for twenty eight days after receiving from the Architect/Employer written notice to proceed, or Has failed to 
 remove materials from the site or to pull down and replace work for twenty eight days after receiving from the 
 PMC’s /Sabha Engineer written notice that the said materials or work had been condemned and rejected by the 
 Architect's under these conditions, or 
 iii) Despite previous warnings by the Architect/ PMC/ Employer in writing, is not executing the works in 
 accordance with the Contract, or is persistently or flagrantly neglecting to carry out his obligations under the 
 Contract, orhas, to the detriment of good workmanship, or in defiance of the Architect's instructions to the 
 contrary, sub-let any part of the contract then the Employer may, after giving fourteen days notice in writing to 
 the Contractor, enter upon the site and the works and expel the Contractor there from without thereby voiding 
 the contract, or releasing the Contractor from any of his obligations or liabilities under the Contract, or affecting 
 the rights and powers conferred on the Employer or the Architect by the Contract, and may himself complete 
 the works or may employ any other Contractor to complete the works. The Employer or such contractor may 
 use for such completion so much of the Constructional plant, temporary works and materials, which have been 
 deemed to be reserved exclusively for the execution of the works, under the provisions of the contract, as he or 
 they may think proper, and the Employer may at any time, sell any of the said constructional plant, temporary 
 works and unused materials and apply the proceeds of sale in or towards the satisfaction of any sums due or 
 which may become due to him from the Contractor under the Contract. 

 
b)  Valuation at Date of Forfeiture : - 

 
 The Architect shall, as soon as may be practicable after any such entry and expulsion by the Employer, fix and 
 determine expiate, or after reference to the parties, or after such investigation or enquiries as he may think fit to 
 make or institute, and shall certify that amount, if any, had at the time of such entry and expulsion been 
 reasonably earned by or would reasonably accrue to the Contractor in respect of work then actually done by 
 him under the Contract and the value of any of the said unused or partially used materials, any Contractual 
 Plant and any temporary works. 

 
c)  Payment after Forfeiture : - 

 
 If the Employer shall enter and expel the Contractor under this Clause, he shall not be liable to pay to the 
 Contractor any money on account of the Contract until the expiration of the Defects Liability Period and 
 thereafter until the costs of execution and maintenance, damages for delay in completion, if any, and all other 
 expenses incurred by the Employer have been ascertained and the amount thereof certified by the 
 PMC/Architect/Sabha Engineer. The Contractor shall then be entitled to receive only such sum or sums, if any, 
 as the Architect may certify would have been payable to him upon due completion by him after deducting the 
 said amount, if such amount shall exceed the sum which would have been payable to the Contractor on due 
 completion by him, then the Contractor shall, upon demand, pay to the Employer the amount of such excess 
 and it shall be deemed a debt due by the Contractor to the Employer and shall be recoverable accordingly. 
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50  Urgent Repairs : - 

 
 If, by reason of any accident of failure, or other event occurring or connection with the works, or any part 
 thereof, either during the execution of the works, or during the DLP, any remedial or other work or repair shall 
 in the opinion of the Architect/PMC/Sabha Engineer, be urgently necessary for the safety of the works and the 
 Contractor is unable or unwilling at once to do such work or repair, the Employer may employ and pay other 
 persons to carry out such work or repair as the PMC/Architect/Sabha Engineer may consider necessary. If the 
 work of repair so done by the Employer is the work which in the opinion of the Architect/ PMC/Sabha Engineer, 
 the Contractor was liable to do at his own expense under the Contract, all expenses incurred by the Employer 
 in so doing shall be recoverable from the Contractor by the Employer, or may be deducted by the Employer 
 from any monies due or which may become due to the Contractor. Provided always that the 
 Architect/PMC/Sabha Engineer as the case may be, shall as soon after the occurrence of any such emergency 
 as may be reasonably practicable notify the Contractor thereof in writing. 

 
51  Matters to be finally Determined by the Architect: - 

 
 The Architect’s /Sabha Engineer decision, opinion, direction certificate (except for payment) with respect to all 
 on any of the matters under Clauses hereof (which matters are hereinafter referred to as excepted matter) shall 
 be only on PMC’s scrutiny and recommendations to the Sabha and shall be final and conclusive and binding on 
 the parties hereto and shall be without appeal: - Clause 5 -Architect's/Sabha Engineer interpretation of 
 drawings and further drawings and instructions. 
 Clause 15 - Work to the satisfaction of the Architect/Sabha Engineer. 
 Clause 28 -Quality of material and workmanship and tests. 
 Clause 30(a) -Removal of improper work and materials. 
 Clause 35 – except 35(e) 
 Clause 40 - Variations 
 Any other decision, opinion, direction, certificate or valuation of the Architect/Sabha Engineer to give any of the 
 same shall be subject to the right of arbitration. 

 
52  Settlement of Disputes and Arbitration Act 1996 : - 

 Except where otherwise provided in the contract all questions and disputes relating to the meaning of the 
 specifications, design, drawings and instructions herein before mentioned and as to the quality of workmanship 
 or materials used on the work or as to any other question, claim, right, manner or thing whatsoever in any way 
 arising out for relating to the, contract,designs,drawings,specifications,estimates,instructions,orders or these 
 conditions or otherwise concerning the work or the execution or failure to execute the same whether arising 
 during the progress of the work or after the cancellation, Termination, completion or abandonment thereof shall 
 be dealt with as mentioned herein after. 
 i) If the contractor considers that he is entitled to any extra payment or compensation in respect of the works 
 over and above the amounts admitted as payable by the Architect or in case the contractor wants to dispute the 
 validity of any deductions or recoveries made or proposed to be made from the contract or raise any dispute, 
 the contractor shall forthwith give notice in writing of his claim, or dispute to the Building committee Hitkarni 
 Sabha Jabalpur and  endorse a copy of the same to the Architect/ Engineer, within 30 days from the date Of 
 disallowance thereof or the date of deduction or recovery. the said notice shall give full particulars of the claim, 
 grounds on which it is base and detailed calculations of the amount claimed and the contractor shall not be 
 entitled to raise any claim nor shal the Bank be in any way liable in respect of any claim by the contractor 
 unless notice of such claim shall have been given by the contractor to the Building committee Hitkarni Sabha 
 Jabalpur  in the manner and within the time as aforesaid. The contractor shall be deemed to have waived and 
 extinguished all his rights in respect of any claim not notified to the Building committee Hitkarni Sabha 
 Jabalpur in writing in the manner and within the time as aforesaid. 
 ii) Building committee Hitkarni Sabha Jabalpur shall give his decision in writing on the claims notified by the 
 contractor. The contractor may within 30 days of the receipt of the decision of Building committee Hitkarni 
 Sabha Jabalpur submit his claims to the conciliating authority namely the Building committee Hitkarni 
 Sabha Jabalpur for conciliation along with all details and copies of correspondence exchanged between him 
 and the Building committee Hitkarni Sabha JabalpurIf the conciliation proceedings are terminated without 
 settlement of the disputes, the contractor shall, within aperiod of 30 days of termination thereof shall give a 
 notice to the concerned Building committee Hitkarni Sabha Jabalpur of the Hitkarni Sabha for appointment 
 of an Arbitrator to adjudicate the notified claims failing which the claims of the contractor shall be deemed to 
 have been considered absolutely barred and waived.Except where the decision has become final, binding and 
 conclusive in terms of the contract, all disputes or differences arising out of the notified claims of the contractor 
 as aforesaid and all claims of the Sabha shall be referred for adjudication through arbitration by the sole   
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 Arbitrator appointed by the Building committee Hitkarni Sabha Jabalpur It will also be no objection to any 
 such appointment that the Arbitrator so appointed is a Sabha officer and that he had to deal with matter to 
 which  the contract relates in the course of his duties as Bank officer. If the Arbitrator so appointed is unable or 
 unwilling to act or resigns his appointment or vacates his office due to any reason whatsoever another sole 
 Arbitrator shall be appointed in the manner aforesaid by the said Building committee Hitkarni Sabha 
 Jabalpur. Such person shall be entitled to proceed with the reference from the stage be entitled to proceed 
 with the reference from the stage at which it was left by his Predecessor. It is a term of this contract that the 
 party invoking arbitration shall give a list of disputes with amounts claimed in respect of each dispute along with 
 the notice for appointment of arbitrator. It is also a term of this contract that no person other than a person 
 appointed by such Building committee Hitkarni Sabha Jabalpur as aforesaid should act as Arbitrator.The 
 conciliation and arbitration shall be conducted in accordance with the provisions of the Arbitration & Conciliation 
 Act 1996 or any statutory modification or re - enactment thereof and the rules made there under. It is also a 
 term of the contract that if any fees are payable to the arbitrator these shall be paid equally by both the parties. 
 However, no fees will be payable to the arbitrator if he is a Sabha officer. It is also a term of the contract that 
 the arbitrator shall be deemed to have entered on the reference on the date he issues notice to both the 
 parties  calling them to submit their statement of claims and counter statement of claims. The venue of the 
 arbitration shall be such place as may be  fixed by the  arbitrator in his sole discretion.  The fees, if any, of 
 the arbitrator shall, if required to be paid before the award is made and published, be paid half and half by each 
 of the parties. The cost of the reference and of the award (including the fees, if any of the arbitrator) shall  be in 
 the discretion of the arbitrator who may direct to any by whom  and in what manner, such costs or any part 
 thereof, shall be paid and fix or settle the amount of costs to be so paid. 

 
8.  SPECIAL CONDITIONS OF CONTRACT(ANNEXURE-5) 
8.1.  Location of Site 

 The site is located at Jabalpur. 
 
8.2.  Dimensions and Levels 

 All dimensions and levels shown on the Drawings shall be verified by the Contractor on the site and he will be 
 held responsible for the accuracy and maintenance of all dimensions and levels. If any discrepancy is observed 
 the same shall be brought to the knowledge of Architect/ Employer/ PMC immediately. 

 
8.3.  Notice of Operation: 

 a) The Contractor shall not carry out important operation without the consent in writing of the Architect/ Project 
 Management Consultant/Hitkarni Sabaha. 
 b) If it is found that the two or more persons who are connected with one another either financially or as 
 principal and agent or master and servant have tendered separately under different names, for the same work 
 without disclosing their relation, the tender will be cancelled. Any contract if entered into, under such conditions, 
 will also be cancelled at any time during its currency and earnest money will be forfeited. 

 
8.4.  Programme of Works and Method of Construction: 

 In pursuance of General Condition of Contract, the contractor on starting the work shall furnish to the 
 Architect/PMC/Sabha Engineer a program for carrying out the work stage by stage in the stipulated time. Bar 
 chart etc. on individual work shall be maintained showing the progress regularly. The contractor shall submit to 
 the Project Management Consultant/Sabha Engineer regular progress report stating the number of skilled and 
 unskilled labours employed on the works, working hours done, quality of cement used, place, type and 
 quality/quantity of work done during the period. 

 
8.5.  Assistance for Employer/Architect/ Project Management Consultant: 

 The Contractor shall provide for the Employer/Architect /PMC/Sabha Engineer at all times during the Contract 
 including Defects Liability Period, all such men as he may require to assist him in carrying out or checking any 
 measurements, levels, setting out or measuring up of work. The Contractor is also to provide ladders, 
 gangways, etc., and the necessary attendance to move and adopt as directed for inspection or measurement of 
 the works by the Architect. 

 
8.6.  Construction Records 

 The Contractor shall maintain full and accurate records of the dimensions and positions of all new work and 
 any other information necessary for the Project Management Consultant/Sabha Enginer to be able to prepare 
 complete drawings recording details of the works as constructed. The same may be handed over to the 
 Employer through PMC/Sabha Engineer as and when required. 
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8.7.  Safety of adjacent Structures of Works: 

 a) The Contractor shall provide and erect to the approval of the Employer/Architect/ Project Management 
 Consultant/Sabha Engineer such supports as may be required to protect efficiently all structures or works 
 which may be endangered by the execution of the works or otherwise take such permanent measures as may 
 be required by the Project Management Consultant/ Engineer to protect the structures or Works. The 
 Contractor will be allocated an area for his plant, stores, and compound workshop and site offices within the 
 site. 
 
 b) Work at Night: If the contractor is required to work at night and/or on Sundays and holidays in order to 
 complete the work within the time schedule the contractor shall provide and maintain at his own cost sufficient  
 lights to enable the work to proceed satisfactorily without danger/ Approaches to the site also shall be 
 sufficiently lighted by the contractor. No extra payments will be made for night work. Prior intimation and 
 approval should be taken from Employer through Architects/ PMC/Sabha Engineer in this regard. Any 
 permission etc., from local statutory bodies shall be obtained as applicable at his own risk & cost. 
 
 c) Reporting of accidents to labour 
 The contractor shall be responsible for the safety of persons employed by him on the works and shall report 
 accidents to any of them in writing, whenever and wherever occurring on the works, to the employer who shall 
 make every arrangement to render all possible assistance. This shall be without prejudice to the responsibility 
 of the contractor under the insurance clause of the general conditions of contract. The overall responsibility for 
 the same lies with the Contractor. 

 
8.8.  Requisition of Materials: 

 The Bills of Quantities shall not be used as a basis for quantities of materials and the Contractor is entirely 
 responsible for assessing the quantities of materials to be ordered. The employer is not bound to supply any 
 materials and EMPLOYER may reset the requisition of materials. 

 
8.9.  Power, Water & Other facilities: 

 The Contractor shall be responsible to provide within the scope of work all facilities necessary for performance 
 of the work including (but not limited to) water, power, transportation, labour , tools, construction and testing 
 equipment and machinery and land at or about the job site (s) for the Contractor's field offices, godowns, 
 Workshops and residential accommodation for Contractor’s staff, quarry rights for raw material, borrow areas, 
 access roads, and right (S) of way to or about the job site (s)and Contractor's office, godown, workshop 
 accommodation, quarries and/or borrow area. The EMPLOYER does not warranty or undertake the provision of 
 any facility aforesaid or otherwise whatever to the Contractor, or assistance in obtaining/procuring the same or 
 other assistance whatever for or in the performance or testing of the work and the Contractor shall not imply by 
 conduct, expression or assurance or by any other means, any promise or obligations on the part of the 
 EMPLOYER contrary to the provision hereof and any such promise or obligation understood by the Contractor 
 shall not be binding upon the EMPLOYER. Any assistance which the EMPLOYER renders to the Contractor in 
 terms hereof or otherwise relative to the work by provision of any facility, water, power etc. as above shall not 
 for any cause afford a basis or dafence to the Contractor for any of his obligations under the contract, nor 
 ground for extension of time for completion. 

 
8.10.  Procurement of materials: 

 a) The Contractor shall procure all materials by his efforts and at his own cost. The Contractor shall not remove 
 any material from the site without a written authority of the Project Management Consultant/Sabha Engineer on 
 completion of the works. The contractor shall obtain the instructions of the controlling Authorities as to how the 
 surplus materials if any, is to be disposed off. 
 b) Cement storage: 
 The Contractor shall at his own cost erect and maintain a cement storage shed on the site having water tight 
 walls and roof. The shed should be capable of storing twenty tones (400 bags) of cement. at a time 

 
8.11.  Temporary Services: 

 The Contractor shall provide and maintain all temporary services on or about the site including providing Tower 
 cranes; hoists for material movements required for the execution of the works and shall remove them on 
 completion as decided by Architect/ Project Management Consultant/Sabha Engineer. 

 
8.12.  Unauthorized Persons: 

 No unauthorized persons are to be allowed on the site. The Contractor shall instruct all such persons to keep 
 out and shall take steps to prevent trespassing. 
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8.13.  Keeping Site Clean and clear: 

 During the progress of the works and when directed by the Architect/ Project Management Consultant/Sabha 
 Engineer the Contractor shall keep the site clear of all rubbish and debris including that which may be 
 deposited on the site by any sub-contractors until the date of issue of certificate of Completion. The cost of 
 keeping the site clean shall be deemed to have been included for in the rates. On completion of the works, the 
 Contractor shall at his own expense clear away and remove from the site not later than 7 days from the date of 
 completion of works all constructional plant, surplus material, rubbish and temporary works of every kind as 
 required by local statutory authorities if applicable, and leave the entire site and works clean and in a workman 
 like condition. In case of failure by the contractor, the employer under the advice of Architect/ Project 
 Management Consultant/Sabha Engineer will have the right to get the site cleared at the risk and cost of the 
 contractor to the satisfaction of the Architect/ PMC/Employer/Sabha Engineer. 

 
8.14.  Office Accommodation store for Contractor, Employer and Project Management Consultant on the site. 

 a) The Contractor shall erect and maintain entirely at his own expense offices for the Project Management 
 Consultant, the Architect's representatives and for his own staff respectively at such places as the Architect 
 shall indicate. These offices shall be provided by the contractor with furniture and light, toilet facilities etc. 
 b) The Contractor shall provide for all necessary storage on the site in a specified area for all materials such as 
 timber, cement, lime and such other material, which are likely to deteriorate by exposure to sun or rain. All such 
 stores shall be cleared away and the ground left in good and proper order on completion of this contract; unless 
 otherwise expressly mentioned herein. 
 c) All materials which are stored on the site such as bricks, metal, sand etc. shall be stacked in such a manner 
 as to facilitate rapid and easy checking of quantities of such materials. 

 
8.15.  Lighting for Works 

 The Contractor shall at all times provide approved lighting as required for the proper execution and supervision 
 of the works at his own cost. 
 

8.16.  Labour Hutments 
 The contractor shall not be allowed to put up any hutments/temporary structures for accommodating his 
 labour/staff on site . He shall be required to make his own arrangement elsewhere at his own cost. However, if 
 local authorities so permit and subject to the Contractor arranging for such permission, some space at site 
 which will not come in the way of the permanent construction, temporary construction facilities and offices may 
 be provided to the Contractor at the discretion of the Employer for purely temporary bachelor accommodation 
 or essential/core staff engaged on Emergency or essential services round the clock like security, fire fighting, 
 concrete laying and curing with proper sanitary facilities. 

 
8.17.  Works Diary 

 The PMC/Sabha Engineer shall keep a diary/Register on the site in which all his remarks, instructions, 
 decisions and the essential details, of the work shall be recorded. The Contractor shall assist in keeping the 
 diary by supplying daily information on the works as required by Employer/Architect/ Project Management 
 Consultant/Sabha Engineer. 

 
8.18.  Progress Report: 

 The Contractor shall submit regular monthly progress reports to the Employer/Architect / Project Management 
 Consultant/Sabha Engineer in a form as required by him which shall also include progress photographs of the 
 works. Digital Photographs shall be taken once a week sufficient to show the progress of work at the 
 Site by the Contractor and e-mailed every evening to the Architect / Employer / PMC/Hitkarni Sabha. In 
 addition, the contractors shall maintain site records/registers etc. as required and directed by the 
 Architect/PMC/Employer/Sabha Engineer. 

 
8.19.  Site Meetings: 

 Progress and quality evaluation meetings will be held at the site every week. The Contractors’ senior 
 representative -in-charge of the project along with his site-in-charge and other staff as required participating in 
 these meetings and ensuring all follow up actions. 

 
8.20.  Contractor to Verify Site Measurements: 

 a) The Contractor shall check and verify all site measurements whenever requested by other specialists, 
 Contractors or by nominated or other sub-contractor to enable them to prepare their own shop drawings and 
 pass on the information with sufficient promptness as will not in any way delay the works. A copy of all such 
 information passed on shall be given to the Project Management Consultant/ Engineer. 
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 b) Measurement to be recorded before work is covered up: The contractor shall take joint measurements with 
 the Architect/ PMC’s representative/ Engineer before covering up or otherwise placing beyond the reach of 
 measurement any item of work. Should the contractor neglect to do so, the same will be uncovered at the 
 contractor’s expense or in default thereof, no payment or allowance shall be made for such work or the 
 materials with which the same was executed. No claim for interim bill payment will be entertained unless the bill 
 is accompanied with detailed measurements. 
  
 c) Typographic or clerical errors 
 The Architect's /Sabha Engineer clarifications regarding partially omitted particulars or typographical or clerical 
 errors shall be final and binding on the Contractor. 

 
8.21.  Items not covered 

 a) If any item of work is ordered to execute which is not covered in the contract it will be paid for through 
 deriving from analogous item of the contract and if such item is not available then as per valuation that would 
 be derived on the basis of the actual cost of the materials and labour incurred in carrying out the said work, as 
 specified and directed by Employer/Architect/PMC and as determined by the Employer, plus 10% (Ten percent) 
 to allow for Contractor's profit and overhead and other related costs. 
 b) Any work not carried out as per drawings issued for Execution and Specification and/or instructions or is 
 defective in the opinion of the Architect/PMC/Sabha Engineer shall be demolished and replaced by new work 
 by the contractor to the satisfaction of the architect and/or consulting Engineer. If the Architect may allow such 
 work to remain the contractor shall accept a reduction in the rate quoted by him and/or reduction in the total 
 cost of such works as will be assessed and decided upon by the architect. Employers decision on 
 recommendation of PMC/Architect/Sabha Engineer shall be final and binding to the contractor. 
 c) Substitution /Variation/ Deviations: Should the contractor desire to substitute any materials and 
 workmanship, He/they must obtain the approval of the Employer/ Architects /Sabha Engineer in writing for any 
 such substitution well in advance. Materials designated in this specification indefinitely by such term as “Equal” 
 or “Other approved” etc. specific approval of the Employer / Architects/Sabha Engineer has to be obtained in 
 writing. The price of all such additional items / non-tendered items will be worked out on the basis of rates 
 quotes for similar items in the contract wherever existing or on engineering rate analysis based on prevalent 
 fair price of labour, material and other component as required. The tender rates, shall hold good for any 
 increase or decrease the tendered quantities up to variation of 25 % as a whole on the entire tender. For 
 variation beyond 25 % on the entire tender as a whole, the rate for the respective item may be reviewed on 
 mutually agreed terms. 

 
8.22.  Contract Rates: 

 The Contract prices and variation rates shall remain firm till final completion of the work and shall be deemed to 
 include all labour, materials, use of plant tools, temporary works and buildings, etc. insurance, sales tax, works 
 contract tax, VAT, local taxes and duties, royalties , service tax, establishment charges, overhead, profit, 
 supervision, transport, sampling, testing, shop drawing and other charges and every expense incurred in the 
 proper and due execution, completion and maintenance of the works, and shall be in full satisfaction and 
 discharge of every obligation and imposed upon him by the contract and nothing extra shall be payable unless 
 sospecifically stated in this contract. 

 
8.23.  Time of Completion & Progress of Works: 

 The whole of the work as stipulated shall be completed within the stipulated time period starting from the date 
 of the written order by the Employer to commence the work. The work shall generally be preceded in 
 accordance to agreed program of works. Time is the essence of the contract and the works must be completed 
 within the time schedule as indicated in the appendix to the Tender. Any tender which disagrees with time 
 schedule of construction and stipulates a longer period is liable to be rejected. The Contractor shall take all 
 special steps he thinks might be necessary to complete the work in the stipulated time including any special 
 plant, equipment, additional quantity of shuttering and other materials, labour etc. and give detailed and specific 
 indication of the same in his tender submission and include the cost thereof in his quoted rates. 

 
8.24.  Statutory Obligations, Notice, Fees and Charges: 

 a) The Contractor shall comply with and give all notices required by any act, any instrument rule or order made 
 under any Act, or of any regulation or bylaws of JBP./Municipal Corporation and other any local body or 
 authority or of any agency which has any jurisdiction with regard to the works or with whose systems the same 
 we are or will be connected (all requirements to be complied with being referred to in these Conditions as the 
 statutory requirements) 
 b) If the Contractor shall find any divergence between the statutory requirements and all or any of the contract 
 documents or any variation instruction issued in accordance with these Conditions, he shall immediately give to 
 the Employer/Architect/Sabha Engineer a written notice specifying the divergence. 
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c) If the Contractor gives notice under paragraph (b) of this sub-clause or of Employer /Architect/Sabha 
 Engineer shall otherwise discover or receive notice of a Divergence between the statutory requirements and all 
 or any of the contract documents or any variation instructions issued in accordance with these conditions, the 
 Employer shall within 7 days of discovery or on receipt of a notice issue instructions in relation to the 
 divergence. 
 d) If in any emergency compliance with paragraph (a) of this sub-clause requires the Contractor to supply 
 materials or execute work before receiving instruction under paragraph (c) of this sub-clause the Contractor 
 shall supply such limited materials and execute such limited work as are reasonably necessary to secure the 
 statutory requirements. 
 e) The Contractor shall forthwith inform the Employer/ Architect/ Project Management Consultant/Sabha 
 Engineer of the emergency and of the steps that he is taking under this paragraph of these conditions. 
 f) Work executed and materials supplied by the Contractor under sub-paragraph (i) of this paragraph shall be 
 deemed to have been executed and supplied pursuant to Employer instruction in accordance with these 
 Conditions provided that the emergency arose because of a divergence between the statutory requirements 
 and all or any of the documents referred to in these Conditions or any variations, instructions issued in 
 accordance with these Conditions. 
 g) Provided that the contractor complies with paragraph (b) of this sub-clause, the Contractor shall not be liable 
 to the Employer under this Contract if the works do not comply with the statutory requirements from the 
 Contractor having carried out work in accordance with the documents referred to these Conditions. 
 h) The Contractor shall pay and indemnify the Employer against liability in respect of any fees or charges 
 (including any rates or taxes) legally demandable under any Act, any instrument rule or order made under any 
 Act, law or any regulation or below of any local authority or of any statutory or agency in respect of works. 
 i) It will be the contractor's sole responsibility and obligation to arrange for blasting license from the relevant 
 authorities, if the excavation requires blasting. The contractor will have to store the blasting powder in a suitably 
 constructed store as per regulation of the explosive department and local bodies. 

 
8.25.  Materials and Workmanship to be best of the respective kind 

 i) All materials, goods and workmanship shall as far as procurable be the best of the respective kinds and 
 standards described in the Contract. 
 ii) The Contractor shall upon the request of the Employer/ Architect/ Project Management Consultant/Sabha 
 Engineer furnish him with documentation to prove that the materials and goods comply with sub clause (1) of 
 this condition. 
 iii) The Employer may issue instructions in regard to the removal from the site of any work, materials or goods 
 which are not in accordance with this Contract. In case the Contractor fails to do so in accordance with the time 
 schedule laid down by the Employer, then the Employer will be at liberty to have these material moved out at 
 the expense of Contractor. Ruling of Employer in this regard will be final and binding under the advice of the 
 Architect/PMC/Sabha Engineer. 

 
8.26.  Samples: 

 a) Apart from adhering to any special provision made in the specifications regarding submission of samples, 
 the Contractor shall within 10 days of his receipt of Letter of Intent, provide to the Architect/Employer samples 
 along with the detailed literature of all materials he proposes to use in the building irrespective of the fact that a 
 specific make/material might have been stipulated. If certain items proposed to be used are of such nature that 
 samples cannot be presented or prepared at the site, detailed literature/test certificate of the same shall be 
 provided instead. Before submitting the samples/literature the Contractor shall satisfy himself that the 
 material/equipment for which he is submitting the samples/literature meet with the requirement of the 
 specification . The Employer/ Project Management Consultant/Architect/Sabha Engineer shall check the 
 samples and give his comments and/or approval to the same. Only when the samples are approved in writing 
 by Employer he shall proceed with the procurement and installation of the same. The approved samples shall 
 be signed by the Architect for identification and shall be kept on record at Employer’s office until the completion 
 and acceptance of the work and shall be available at the site for inspection/comparison at any time. The 
 Contractor shall keep with him a duplicate of such samples to enable him to process the matter. For items of 
 work where the samples are to be made at the site, the same procedure shall be followed. All such samples 
 shall be prepared at a place where it can be left undisturbed until the completion of the project. The Architect 
 shall give his comments/approval to the samples at his earliest convenience. Any delay that might occur in 
 approving of the sample s for reasons of its not meeting with the specifications shall be to the account of the 
 Contractor. 

 
 b) Testing of concrete: -DELETED 
 c) Testing of work and materials: 

 The Contractor shall if required by the Project Management Consultant/Sabha Engineer, arrange to test 
 materials/proportions of the works at his own cost in order to prove their soundness and quality. If after any 
 such test the work is found, in the opinion of the Architect/PMC/Sabha Engineer, to be defective or unsound, 
 the contractor shall pull down and re-erect the same at his own cost. 

  



 
d)  Treasure trove: 

 Should any treasure, fossils, minerals, or works of art of antiquarian interest be found during excavation or 
 while carrying out works, the same shall be the property of the employer. The contractor shall give immediate 
 notice to the Architect of any such discovery and shall hand over any such treasure to the employer on 
 demand. 

 
8.27.  Approved Makes: 

 The specifications provide a list of approved makes of some materials specified. The tender price quoted shall 
 cover for this aspect. Only when it is not possible to use any of the approved makes, either due to non 
 availability or due to technical reasons and the Contractor shall propose alternative materials and if found 
 suitable these shall be approved by the Employer for construction. 

 
8.28.  Dismissal of Undesirable Persons: 

 The Employer may issue instructions requiring the dismissal from the works of any person employed thereon 
 without assigning any reason. The decision of Employer in this regard will be final and binding. 

 
8.29.  a) Access to the Works 

 The Employer/Employer’s representative, Architect /Architect’s Representative, Project Management 
 Consultant/representatives and their nominees shall at all reasonable times have access to the works and to 
 the workshops or other places of the Contractor or his sub-contractors/suppliers where work is being carried 
 out for the Contract. When work is to be so carried out in workshops or other places of a sub-contractor the 
 Contractor shall by a term in the sub-contract incorporate a similar right of access to those workshops or places 
 for the Employer and their nominees/representatives and shall do all things reasonably necessary to make 
 such right effective. 

 
b)  Facilities to other contractors:  

 The Contractor shall give full facilities and cooperation to all other contractors working on site such as, 
 plumbing, electrical, lift erection etc. as directed by the Architect/ Project Management Consultant/Sabha 
 Engineer and shall arrange his program of work so as not to hinder the progress of other works. The decision 
 of the architect/ Project Management Consultant/Sabha Engineer on any point of dispute between the various 
 contractors on this count shall be final and binding on all parties concerned. 

 
8.30.  Employer/Architect's Instruction: 

 i) The Contractor shall forthwith comply with all instructions issued to him by the Employer/Architect/ Project 
 Management Consultant/Sabha Engineer in regard to any matter in respect of which the Employer expressly 
 empowered by these Conditions to issue instructions. If within seven days after receipt of a written notice from 
 the Employer/Architect/ Project Management Consultant/Sabha Engineer requiring compliance with an 
 instruction the Contractor does not comply therewith, then the Employer may employ and pay other persons to 
 execute any work whatsoever which may be necessary to give effect to such instruction and all cost incurred in 
 connection with such action shall be recoverable from the Contractor by the Employer as a debt or may be 
 deducted by him from any monies due or to become due to the Contractor under this Contract. 
 ii) All instructions issued by the Employer/Architect/ Project Management Consultant/sabha Engineer shall be 
 issued in writing. However any instruction issued orally shall be given immediate effect and shall be confirmed 
 in writing within 3 days. 

 
8.31.  Liquidated Damages: 

  If the Contractor shall fail to complete the works within the stipulated period of completion mentioned herein 
  above, the  Contractor shall be liable and shall pay to the Employer as pre-estimated damages at the rate 
  indicated in the APPENDIX TO FORM OF TENDER. 

 
8.32.  Termination: 

 In the event of the Contractor failing to complete the works within the stipulated period of completion as 
 mentioned hereof, the Employer may, notwithstanding anything contained to the contrary in the contract, 
 terminate at any time the contract without being liable in any manner whatsoever to the Contractor, by giving 30 
 days notice in writing to the Contractor and proceed to complete or get completed the works which have 
 remained incomplete/not done at the time of such termination at the risk and cost of the Contractor. 

 
8.33.  Contract Price 

 The contract prices as indicated in accepted tender value and as detailed in priced bill of quantities shall govern 
 this aspect of the contract. 

 
8.34.  Preparation of building works for occupation and use on completion: 

 On completion of the work, the contractor shall inform the PMC/Architect/Sabha Engineer in writing that he has 
 finished the work and it is ready for the inspection. He will leave the entire possession of site neat and clean 
 and ready and to the satisfaction of the Architect./PMC/ Employer/Sabha Engineer. 

 
 



 
 
8.35.  Insurance against third party risks: 

 On commencement of the work, the contractor shall take out and submit to the Employers a suitable insurance 
 policy against third party risks. The limits of liability of this insurance shall be as follows: 
 a) Contractor's all risk - 'CAR' policy for the value of contract price and necessary workmen compensation 
 policy valued for the duration of work. 
 b) Rs.15 Lakhs in respect of any one accident or series of accidents arising out of one event. Contractor shall 
 take out third party insurance for 3 no. of such accidents. 
 c) Rs.5,00,000/- ( Five lakhs ) in respect of any person. 

 
8.36.   All the work shall be carried out as per the detailed drawings and architect's instruction and in stages as 

 desired by the architect. 
 
9.  CONTRACTORS LABOUR RULES– REGULATION - (ANNEXURE- 4) 
 
9.1.  Labour Rules : 

 
 The Contractor shall at all times during the continuance of the Contract, comply fully with all existing Acts, 
 regulations and bylaws including all statutory amendments and re-enactment of State or Central Government 
 and other local authorities and any other enactments, notifications and acts that may be passed in future either 
 by the State or the Central Government or local authority, including Indian Workmen's Compensation Act. 
 Contract Labour (Regulation and Abolition) Act 1970 and Equal Remuneration Act 1976, Factories Act, 
 Minimum Wages Act, Provident Fund Regulations, Employees Provident Fund Act, schemes made under the 
 same Act and also Labour Regulations as revised Health and Sanitary Arrangement for Workmen, Insurance 
 and other benefits and any act of the central, state and local governments, and shall keep Employer 
 indemnified in case any action is commenced by competent authorities for contravention by the Contractor. If 
 the Employer is caused to pay or reimburse, such amounts as may be necessary to cause or observe, or for 
 non-observance of the provisions stipulated henceforth on the part of the Contractor, the 
 Architect/Employer/Sabha Engineer shall have the right to deduct from any money due to the Contractor, his 
 amount of Performance Security or recover from the Contractor personally any sum required or estimated to be 
 required for making good the loss or damage suffered by the Employer, responsibility in connection with the 
 employees of the contractor, who shall, in no case, be treated as the employees of the Employer at any point of 
 time. 

 
9.2.  Fair Wages: 
 
9.2.1.  The Contractor shall pay the labourers engaged by him on the work not less than fair wage which expression 

 shall mean, whether for time of piecework, the respective rates of wages fixed by the local authorities as fair 
 wages for the area payable to the different categories of labourers or those notified under the Minimum Wages 
 Act for corresponding employees of the Employer, whichever may be higher. 

 
9.2.2.  The Contractor shall, notwithstanding the provisions of a contract to the contrary, cause to be paid a fair wage 

 to labourers indirectly engaged on the Works, including any labour engaged by sub/contractors in connection 
 with the said works as if the labourers had been directly employed by him. 

 
9.3.  Notices: 

 9.3.1. The Contractor shall before he commences the work, display, and correctly maintain in a clean and 
 legible condition at a conspicuous place on the Site, notices in English and in a language spoken by the 
 majority of the workers, stating therein the rate of wages which have been fixed as fair wages and the hours of 
 work for which such wages are earned and send a copy of such notices to the Architect/PMC/Sabha Engineer. 

 
9.4.  Record of wages etc. 

 The contractor shall maintain records of wages and other remuneration paid to his employees in such form as 
 may be convenient and as per the requirements of the PMC/ Employer/ Architect/Sabha Engineer and the 
 Conciliation Officer (central), Ministry of Labour Government of India, or such other authorized person 
 appointed by the central or State Government and the same shall include the following particulars of each 
 worker : 
 9.4.1. Name, worker's number and grade; 
 9.4.2. Rate of daily or monthly wage; 
 9.4.3. Nature of work on which employed; 
 9.4.4. Total number of days worked during each wage period; 
 9.4.5. Total, amount payable for the work during each wage period; All deductions made from the wage with 
 details in each case of the ground for which the deduction is made; 
 9.4.6. Wage actually paid for each wage period. 
 9.4.7. The Contractor shall provide a Wage Slip for each worker, employed on the Works. 
  
 



 
 
 
 9.4.8. The Wage records and Wage Slips shall be preserved for at least 12 months after the last entry for 
 Inspection of Wage Records. 
 9.4.9. The Contractor shall allow inspection of the aforesaid Wage Records and Wage Slips to the 
 Architect/PMC/Sabha Engineer and to any of his workers or to his agent at a convenient time and place after 
 due notice is received, or to the Employer or any other person authorized by him on his behalf. 
 9.4.10. The Employer/Architect/Sabha Engineer or any other person authorized by them on their behalf shall 
 have power to make enquiries with a view to ascertaining and enforcing due and proper observance of the Fair 
 Wages Clause. He shall also have the Power to investigate into any complaint regarding any default made by 
 the Contractor or subcontractor in regard to such provision. 
 9.4.11. No party shall be represented by a legal practitioner in any investigation or inquiry under this Clause, 
 unless Architect/Employer/Sabha Engineer agree otherwise. 

 
9.5.  Safety Provisions: 

 The Contractor shall comply with all the precautions as required for the safety of the workmen by the I.L.O. 
 Convention No. 62 as far as they are applicable to the Contract. The Contractor shall provide all necessary 
 safety appliances, gears like goggles, helmets, masks, etc. to the workmen and the staff. 

 
A.  SCAFFOLDS 

 i) Suitable scaffolds shall be provided for workmen for all works that cannot safely be done from the ground, or 
 from solid construction except in the case of short duration work which can be done safely from ladders. When 
 a ladder is used, it shall be of rigid construction made either of good quality of wood or steel. The steps shall 
 have a minimum width of 450mm and a maximum rise of 300 mm. Suitable hand holds of good quality wood or 
 steel shall be provided and the 
 ii) Scaffolding or staging more than 4m. above the ground floor, swung or sus pended from an overhead 
 support or erected with stationary support shall have a guard rail properly bolted, braced or otherwise secured, 
 at least 1 m. above the floor or platform of such scaffolding or staging and extending along the entire length of 
 he outside and ends thereof with only such openings as may be necessary for the delivery of materials. Such 
 scaffolding or staging shall be so fastened as to prevent it from swaying from the building or structure. 
 iii) Working platforms, gangways and stairways shall be so constructed that they do not sag unduly or 
 unequally and if the height of the platform, gangway or stairway is more than 4 m. above ground level or floor 
 level, they shall be closely boarded and shall have adequate width and be suitably fenced as described in (ii) 
 above. 
 iv) Every opening in the floor of a building or in a working platform shall be provided with suitable means to 
 prevent the fall of persons or materials by providing suitable fencing or railing whose minimum height shall be 
 1m. Wherever there are open excavations in ground, they shall be fenced of by suitable railing and danger 
 signals installed at night so as to prevent persons slipping into the excavations. 
 v) Safe means of access shall be provided to all working places. Every ladder shall be securely fixed. No 
 portable single ladder shall be over 9m. in length while the width between side rails in rung ladder shall in no 
 case, be less than 290mm. for ladder up to and including 3m. in length. For longer ladders this width shall be 
 increased at least 20mm for each additional meter of length. 
 vi) A sketch of the ladders and scaffolds proposed to be used shall be prepared and approval of the Engineer 
 obtained prior to construction. 

 
 OTHER SAFETY MEASURES 

 vii) All personnel of the contractor working within the plant site shall be provided with safety helmets. All 
 welders shall wear welding goggles while doing welding work and all metal workers shall be provided with 
 safety gloves. Persons employed on metal cutting and grinding shall wear safety glasses. 
 viii) Adequate precautions shall be taken to prevent danger from electrical equipment. No materials on any of 
 the sites of work shall be so stacked or placed as to cause danger or inconvenience to any person or the 
 public. 

 
 EXCAVATION & TRENCHING 

 ix) All trenches, 1.25m. or more in depth shall at all times be supplied with at least one ladder for each 30m. in 
 length or fraction thereof. The ladder shall be extended from bottoms of the trench to at least 1m. above the 
 surface of the ground. Sides of trenches which are 1.5m or more in depth shall be stepped back to give suitable 
 slope or securely held by timber bracing so as to avoid the danger of sides collapsing. The excavated materials 
 shall not be placed within 1.5m of the edges of the trench or half of the depth of the trench whichever is more. 
 Cutting shall be done from top to bottom. Under no circumstances undermining or undercutting shall be done. 
 x) The contractor shall take all measures on the site of the work to protect the public from accidents and shall 
 be bound to bear the expenses of defence of every suit, action or other proceedings at law that may be brought 
 by any persons for injury sustained owing to neglect of the above precautions and to pay any such persons or 
 which may with the consent of the contractor, be paid to compromise any claim by any such person. 
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 DEMOLITION 

 xi) Before any demolition work is commenced and also during the process of the work: 
 a) All roads and open areas adjacent to the work site shall either be closed or suitably protected. 
 b) No electric cable or apparatus which is liable to be a source of danger over a cable or apparatus used by the 
 operator shall remain electrically charged. 
 c) All practical steps shall be taken to prevent danger to persons employed from the risk of fire or explosion or 
 flooding. No floor , roof or other part of the building shall be so overloaded with debris or materials as to render 
 it unsafe. 

 
 PERSONAL SAFETY EQUIPMENTS 

 xii) All necessary personal safety equipment as considered adequate by the site Engineer /PMC/Sabha 
 Engineer should be kept available for the use of the person employed on the site and maintained in a condition 
 suitable for immediate use, and the /Banks Engineer contractor should take adequate steps to ensure proper 
 use of equipment by those concerned. 
 a) Workers employed on mixing asphaltic materials, cement and lime mortars shall be provided with protective 
 footwear and protective goggles. 
 b) Those engaged in white washing and mixing or stacking of cement bags or any material which is injuries to 
 the eyes shall be provided with protective goggles. 
 c) Those engaged in welding works shall be provided with welder’s protective eye sight lids. 
 d) Stone breakers shall be provided with protective goggles and protective clothing and seated at sufficiently 
 safe intervals. 
 e) When workers are employed in sewers and manholes, which are in use, the contractor shall ensure that the 
 manhole covers are opened and are ventilated at least for an hour before the workers are allowed to get into 
 manholes and the manholes so. Opened shall be cordoned off with suitable railing and provided with warning 
 signals or boards to prevent accident to the public. 
 f) The contractor shall not employ men below the age of 18 years and women on the work of painting with 
 products containing lead or any toxic material in any form. Wherever men above the age of 18 are employed on 
 the work of such painting the following precautions should be taken: 
 g) No paint containing lead or lead products shall be used except in the form of paste or ready made paint. 
 Paints like vinyl and epoxies having toxic fumes should be applied after following all precautions laid down by 
 manufacturers. 
 i) Suitable face masks should be supplied for use by the workers when paint is applied in the form of spray or a 
 surface having lead paint dry rubbed and scrapped. 
 ii) Overalls shall be supplied by the contractor to the workmen and adequate facilities shall be provided to 
 enable the working painters to wash during the cessation of work. 
 xiii) When the work is done near any public place where there is risk of drowning all necessary equipments 
 should be provided and kept ‘ready for use and all necessary steps taken for prompt rescue of any person in 
 danger and adequate provision should be made for prompt first aid treatment of all injuries likely to be 
 sustained during the course of the work. 

 
 HOISTING MACHINES 

 xiv) Use of hoisting machines and. tackle including their attachments anchorage and supports shall conform to 
 the following standards or conditions: 
 a) These shall be of good mechanical constructions sound material and adequate strength and free from patent 
 defect and shall be kept in good repair and in good working order. 
 b) Every rope used in hoisting or lowering materials or as means of suspension shall be of durable quality and 
 adequate strength and free from patent defects. 
 2. Every crane driver or hoisting appliance operator shall be properly qualified and no person under the age of 
 21 years shall be in charge of any hoisting machine including any scaffolding winch or give signals to operator. 
 3. In case of every hoisting machine and of every chain ring hook, shackle shovel and pulley block used in 
 hoisting or as means of suspension the safe working load shall be ascertained by adequate means. Every 
 hoisting machine and all gear referred to above shall be plainly marked with the safe working load. In case of a 
 hoisting machine having a variable safe working load, each safe working load and the. Conditions under which 
 it is applicable shall be clearly indicated. No part of any machine or any gear referred to above in this 
 paragraph shall be loaded beyond the safe working load except for the purpose of testing. 
 4. In case of departmental machines, the safe working load shall be notified by the Site Engineer/PMC/Sabha 
 Engineer. As regards contractor’s machines, the contractor shall notify the safe working load of the machine to 
 the PMC whenever he brings any machinery to site of work and get it verified by the PMC concerned. 
 xv) Motors, gearing, transmission, electric wiring and other dangerous parts of hoisting appliances should be 
 provided with efficient safeguards. Hoisting appliances should be provided with such means as will reduce to 
 the minimum of the risk of any part of a suspended load becoming accidentally displaced. When workers are 
 employed on electrical installations which are already energized, insulated mats, wearing apparel, such as 
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 gloves, sleeves and boots as may be necessary, should be provided. The workers should not wear any rings, 
 watches and carry keys or other materials which are good conductors of electricity. 
 xvi) All scaffolds, ladders and other safety devices mentioned or described herein shall be maintained in safe 
 condition and no scaffold, ladder or equipment shall be altered or removed while it is in use. Adequate washing 
 facilities should be provided at or near places of work. 
 xvii) These safety provisions should be brought to the notice of all concerned by display on a notice board at a 
 prominent place at work spot. The person responsible for compliance of the safety code shall be named therein 
 by the contractor. 
 xviii) To ensure effective enforcement of the rules and regulations relating to safety precautions the 
 arrangements made by the contractor shall be open to inspection by the Labour Officer, Engineers of the 
 Department or their representatives. 
 xix) Not withstanding the above clause from (i) to (xviii), there is nothing in these to exempt the contractor from 
 the operations of any other Act or Rule in force in the Republic of India. 

 
9.6.  First Aid: 

 At every workplace, there shall be maintained in a readily accessible place first aid appliances including an 
 adequate supply of sterilized dressings and sterilized cotton wool as prescribed in the Factory Rules of the 
 State in which the work is carried on. The appliances shall be kept in good order and, in large workplaces; they 
 shall be placed under the charge of a responsible person who shall be readily available during working hours. 
 At large workplace, where hospital facilities are not available within easy distance of the works, First Aid Posts 
 shall be established and be run by a trained compounder/Dr.. Where large workplaces are remotely situated 
 and far away from regular hospitals, an indoor ward shall be provided with one bed for every 250 employees. 
 Where large work place are situated in cities, towns or in their suburbs and no beds are considered necessary 
 owing to proximity of city or town hospitals, suitable transport shall be provided to facilitate removal of urgent 
 cases to these hospitals. At other workplaces, some conveyance facilities shall be kept readily available to take 
 injured person or persons suddenly taken seriously ill, to the nearest hospital. At large workplace, there shall be 
 provided and maintained an ambulance room containing the prescribed equipment and in the charge of such 
 medical and nursing staff as may be prescribed. For this purpose, the relevant provisions of the Factory Rules 
 of the State Government of the area, where the work is carried on, may be taken as the prescribed standard. 

 
9.7.  Accommodation for Labour: 

 The Contractor shall during the progress of the Work provide, erect and maintain necessary temporary living 
 accommodation and ancillary for labour at his own expenses to the standards and scales as approved by the 
 PMC/Sabha Engineer. 

 
9.8.  Drinking Water: 

 In every workplace, there shall be provided and maintained at suitable places, easily accessible to labour, a 
 sufficient supply of water fit for drinking. Where drinking water is obtained from an intermittent public water 
 supply, each workplace shall be provided with storage where drinking water shall be stored. Every water supply 
 storage shall be at a distance of not less than 15 meters from any latrine, drain or other source of pollution. 
 Where water has to be drawn from an existing well, which is within such proximity of latrine, drain or any other 
 source of pollution, well shall be properly chlorinated before water is drawn from it for drinking. All such wells 
 shall be entirely closed in and be provided with a trap door which shall be dust-proof and water-proof. A reliable 
 pump shall be fitted to each covered well. The trap door shall be kept locked and opened only for cleaning or 
 inspection which shall be done at least once a month. 

 
9.9.  Washing and Bathing Places: 

 Adequate washing and bathing places shall be provided separately for men and women. Such places shall be 
 keptin clean and drained condition. 

 
9.10.  Latrines and Urinals: 

 Except in workplaces provided with water/flushed latrines connected with a water borne sewage system, all 
 latrines shall be provided with receptacles on dry-earth system which shall be cleaned at least four times daily 
 and at least twice during working hours and kept in a strictly sanitary condition. Receptacles shall be tarred 
 inside and outside at least once a year. 

 
 Regulation 6 - Payment of Wages 

 i) Wages due to every worker shall be paid to him direct. All wages should by paid in current coins or currency 
 or in both. 
 ii) Wages of every worker employed on the Contract shall be paid where the wage period is one week, withil 
 THREE days from the end of the Wage period, and in any other case before the expiry of the 7th day or 10th 
 day from the end of the wage period according as the number of workers does not exceed 1,000 or exceeds 
 1,000. 
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 NOTE: The term "Working Day" means a day on which the work on which the labour is employed is in 
 progress. 
 

 Regulation 7 - Register of Workmen: 
 A register of workmen shall be maintained in the Form appended to the regulations and kept at the work site or 
 as near to it as possible, and relevant particulars of every workman shall be entered therein within THREE days 
 of his employment. 

 
 Regulation 8 - Employment Card: 

 The Contractor shall issue an employment card in the Form appended to these regulations to each worker on 
 the day of work or entry into his employment. If a worker already has any such card with him issued by the 
 previous employer, the Contractor shall merely endorse that Employment Card with relevant entries. On 
 termination of employment, the Employment Card shall again be endorsed by the Contractor and returned to 
 the worker. 

 
 Regulations 9 - Register of Wages, etc.: 

 i) A Register of Wages cum Muster Roll in the Form appended to these regulations shall be maintained and 
 kept at the Work Site or as near to it as possible. 
 ii) A wage slip in the form appended to these regulations shall be issued to every worker employed by the 
 Contractor at least a day prior to disbursement of wages. 
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    TECHNICAL SPECIFICATIONS  
 

GENERAL: 

14.1  These specification shall be read in connection with the latest ,IS specification In case 

this specification are found. 

 

14.2 MATERIALS TO BE APPROVED /BEST QUALITY: 

 

 The whole of the materials. Employed in connection with the permanent work, shall be 

new and the best of its kind . All materials shall be in accordance with these 

specifications and shall be as approved by the Architect/PMC. 

 

14.3 STANDARDS: 

Except where otherwise specified and permitted by the Architect, all materials shall 

confirm to the latest edition of Indian standard specification . 

 

TECHNICAL SPECIFICATIONS 

1) Cement –A.C.C/Lafrage/Ultra tech/Birla gold 

2) Sand Narbada or equivalent 

3) Stone chips 

4) P.V.C Door – Syntex & Equivalent 

5) Reinforcement- Tiscon/SAIL or ISI mark TMT quality 

6) FLUSH Door- Green or equivalent 

7) Paints - Asian/Berger/Snowcem 

8) Water proof material 

9) Ceramic Tile –Asian/Kazaria/Jonson 

11) P.V.C Water tank-Syntex or equivalent 
 

CLASSIFICATION OF EXCAVATED MATERIALS 

 

a) Soil : This shall comprise top soil, turf, sand, clay, mud, peat, black cotton soil, shale, 

moorum, copra admixture of these and similar material w hich yields to the ordinary 

application of pick spade and/or shovel, rake or other ordinary digging equipment. Removal 

of gravel or any other nodular material having dimensions in any one direction not exceeding 

300mm occuring in such soil shall be deemed to be covered under this category. Macadam 

surfaces such as water bound macadam and bitumen/tar bound, soling of roads, paths etc. in 

all depths/thicknesses shall be classified as soils. 

 

b) Ordinary Rock : Laterites, shales and conglomerates, varieties of lime stone and sand 

stone etc., cement/lime concrete, stone masonry and brick w ork in cement/lime mortar 

below ground level, reinforced cement concrete and boulders having maximum dimension in 

any direction of more than 300mm., loose or embedded in soil, may or may not be requiring 

blasting are classified as ordinary rocks.   
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c) Hard Rock (Requiring Blasting) : This shall comprise Granites, Basalt and similar rocks 

for the excavation of which the use of mechanical plant and or blasting is required. 

 

d) Excavation in Rocks, where blasting is prohibitted : Hard rock requiring blasting but 

where blasting is prohibitted for any reason and excavation has to be carried out by chiselling, 

wedging or any other agreed method. 

 

MORTARS 

 

1 Cement: Cement to be used in the works shall be any of the following types with the prior 

approval of the Engineer-in-charge : 

a) Ordinary portland cement, 33 Grade conforming to IS : 269. 

b) Ordinary portland cement, 43 Grade conforming to IS : 8112. 

c) Ordinary portland cement, 53 Grade conforming to IS : 12269. 

d) Sulphate resistant portland cement conforming to IS : 12330. 

 

2 Sand: Sand to be used in the work, shall conform to IS: 1542-1960 for plaster and IS: 2166-

1965 for masonry work. 

 

3 Cement Mortar: Cement and sand shall be mixed in specified proportions given in the 

agreement/drawings. All mortars shall be mixed with a minimum quantity of water to produce 

desired workability consistent with maximum density of mortar. The mix hall be clean and 

free from injurious type of soil/acid/alkali/organic matter or deleterious substances. 

 

4 Water : Water used for mixing and curing shall be clean and free from injurious amount of 

oils, acids, alkalis, salts, sugar, organic or other substances. Potable water is generally 

considered satisfactory for preparing mortars. 

5 The mixing shall preferably be done in a mechanical mixer operated manually or by power. 

Hand mixing can be resorted to as long as uniform density of the mix and its strength are 

assured subject to prior approval of the Engineer-in-Charge. Hand mixing operation, if 

permitted, shall be carried out on a clean water tight platform where cement and sand shall be 

first mixed dry in the required proportion by being turned over and over, backwards and 

forwards several times till the mixture is of uniform colour. Thereafter, minimum quantity of 

water shall be added to bring the mortar to the consistency of stiff paste. The mortar shall be 

mixed for at least two minutes after addition of water. Mortar shall be mixed only in such 

quantity as required for immediate use. The mix which has developed initial set, shall not be 

used. Intial  set of mortar with O.P.C. shall normally be considered to have taken place in 30 

minutes after mixing. If the mortar has stiffened during initial setting time because of 

evaporation of water, same can be re-tempered by adding water as frequently as needed to 

restore requisite consistency but this retempering shall not be permitted after 30 minutes. 

Mortar, unused for more than 30 minutes, shall be rejected and removed from site. 
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PLAIN CEMENT CONCRETE 

 

1 Cement: Cement to be used in the works shall be any of the following types with the prior 

approval of the Engineer-in-charge : 

a) Ordinary portland cement, 33 Grade conforming to IS : 269. 

b) Ordinary portland cement, 43 Grade conforming to IS : 8112. 

c) Ordinary portland cement, 53 Grade conforming to IS : 12269. 

d) Sulphate resistant portland cement conforming to IS : 12330. 

 

2 Aggregates: aggregate shall consist of clean, hard, strong, dense, non-porous and durable 

pieces of crushed stone. They shall not consist pieces of disintegrated stones, soft, flaky, 

elongated particles, salt, alkali, vegetable matter or other deleterious materils. All aggregate 

shall conform to IS: 383 and tests for conformity shall be carried out as per IS : 2386 parts I to 

VIII. The maximum value of flakiness Index for aggregate shall not exceed 35 percent. The 

aggregate shall satisfy the following requirements of grading: 

 

Grading Requirements of Aggregate 

IS Sieve Percent by weight passing the sieve 40mm 20mm 12.5mm 63mm 100 - 40mm 95-

100 100 -20mm 30-70 95-100 100 12.5mm - - 90-100 10mm 10-35 25-55 40-85 4.75 0-5 0-

10 0-10 

 

3 Sand/Fine Aggregates : 

Sand to be used for lime or cement concrete should be dry and free from all deleterious 

materials, and shall conform to IS: 383-2007 & fine aggregates shall not contain dust, lumps, 

soft or flaky materials, mica or other deleterious materials. Fine aggregates having positive 

alkali-silica reaction shall not be used. All fine aggregate shall conform to IS : 383. The 

fineness modulus of fine aggregate shall neither be less than 2.0 nor greater than 3.5 

 

4 Water : Water used for mixing and curing shall be clean and free from injurious amounts of 

oils, acids, alkalis, salts, sugar, organic materials or other substances that may be deleterious 

to concrete. Potable water is generally considered satisfactory for mixing and curing of 

concrete. 

 

5 Concrete: Concrete shall be mixed either in a concrete mixer or in a batching and mixing 

plant. Hand mixing is prohibited. Mixing shall be continued till materials are uniformly 

distributed and a uniform colour of the entire mass is obtained and each individual particle of 

the aggregate shows complete coating of mortar, containing its proportionate amount of 

cement. In no case, mixing shall be done for less than 2 minutes. Concrete shall be 

transported and placed as near as practicable to its final position. Concrete shall not be freely 

dropped into place from a height exceeding 1.50metres and it shall be compacted in its final 

position within 30 minutes of its discharge from the mixer. It shall be compacted thoroughly 

by vibration or other means during placing so as to produce a dense homogeneous void-free 

mass having the required surface finish. Bottom and side surfaces shall give a uniform  
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texture, smooth surface and good appearance. Non uniform texture and rough surface of 

concrete shall be treated as defective work and it has to be remedied with 1:3 cement plaster 

but in no case, more than 5% of area be permitted to be made good with plastering, Concrete 

having rough, non uniform texture and honey combing in more than 5% area shall be rejected 

and the payment for the formwork shall also be not made. 

 

6 Formwork shall include all temporary or permanent forms required for forming the concrete 

of the shape, dimensions and surface finish as shown on the drawings together with all props, 

staging,  centering, scaffolding and temporary construction required for their support. 

 

7 All materials shall conform to the specifications issued by the Indian Standards Institution. 

Materials and components used for formwork shall be examined for damage or excessive 

deterioration before use/reuse and shall be used only if found suitable after necessary repairs.  

In case of timber form work, the inspection shall not only cover physical damages but also 

signs of attacks by decay, rot or insect attack or the development of splits. 

 

8 Form shall be constructed with metal or timber. The metal used for forms shall be of such 

thickness that the forms remain true to shape. All bolts should be counter sunk. 

 

9 The contractor shall furnish the design and drawing of complete formwork (i.e. the forms as 

well as their supports) for approval of the Engineer-in-Charge before any erection is taken up. 

Not withstanding any approval or review of drawing and design by the Engineer-in-Charge, 

the contractor shall be entirely responsible for the adequacy and safety of form work. 

 

10 The formwork shall be robust and strong and joints shall be leakproof. Staging must have 

cross bracings and diagonal bracings in both direction and the number of joints in the form 

work shall be kept to a minimum by using large size panels. 

 

11 Rates in this chapter are for the finished work including the cost of all materials, labour, 

tools and plant required for design, construction and removal of formwork including properly 

supporting the members until the concrete is cured, set and hardened as required and also 

inclusive of lining with material approved by the Engineer-in-Charge so as to provide a 

smooth finish of uniform texture, appearance and to produce a finished concrete true to shape, 

line, levels and dimension as shown on the drawings. The material used shall leave no stain 

on the concrete and so fixed to its backing as not to impart any blemishes. The rate also 

includes coating of formwork with an approved release agent that will effectively prevent 

sticking and will not stain the concrete surface. Lubricating (machine oils) are prohibited for 

use as a coating. 

 

12 The rate includes provision of gradient in formwork for terrace roof as per direction of 

Engineer-in-Charge and the gradient shall be provided necessarily so that water is drained out 

quickly and effectively. 

 

13 Rates also include all leads and lifts of all materials etc. required for the work. 
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REINFORCED CEMENT CONCRETE 

 

1 Cement: Cement to be used in the works shall be any of the following types with the prior 

approval of the Engineer-in-charge: 

a) Ordinary portland cement, 33 Grade conforming to IS : 269. 

b) Ordinary portland cement, 43 Grade conforming to IS : 8112. 

c) Ordinary portland cement, 53 Grade conforming to IS : 12269. 

d) Sulphate resistant portland cement, conforming to IS : 12330. 

 

2 Steel: Steel to be used shall conform to IS: 1786. All steel shall be procured from original 

producers; no re-rolled steel shall be incorporated in the work. Only new steel shall be 

delivered to the site. Every bar shall be inspected before asssembling  on the work and  

defective, brittle or burnt bar shall be discarded. Cracked ends of bars shall be discarded. 

 

3 Aggregates: aggregate shall consist of clean, hard, strong, dense, non-porous and durable 

pieces of crushed stone. They shall not consist pieces of disintegrated stones, soft, flaky, 

elongated particles, salt, alkali, vegetable matter or other deleterious materials. All aggregate 

shall conform to IS: 383 and tests for conformity shall be carried out as per IS: 2386 parts I to 

VIII. The maximum value of flakiness Index for aggregate shall not exceed 35 percent. The 

aggregate  shall satisfy the following requirements of grading: 

 

Grading Requirements of Aggregate 

IS Sieve Percent by weight passing the sieve 

40mm 20mm 12.5mm 

63mm 100 - - 

40mm 95-100 100 - 

20mm 30-70 95-100 100 

12.5mm - - 90-100 

10mm 10-35 25-55 40-85 

4.75 0-5 0-10 0-10 

 

4 Sand/Fine Aggregates: Fine aggregates shall not contain dust, lumps, soft or flaky 

materials, mica or other deleterious materials. Fine aggregates, having positive alkali-silica 

reaction, shall not be used. All fine aggregates shall conform to IS : 383. The fineness 

modulus of fine aggregate shall neither be less than 2.0 nor greater than 3.5. 

 

5 Water: Water used for mixing and curing shall be clean and free from injurious amount of 

oils, acids, alkalis, salts, sugar, organic materials or other substances that may be deleterious 

to concrete. Potable water is generally considered satisfactory for mixing and curing of 

concrete. 

 

6 Concrete: Concrete shall be mixed either in a concrete mixer or in a batching and mixing 

plant. Hand mixing is prohibited. Mixing shall be continued till materials are uniformly 

distributed and a uniform colour of the entire mass is obtained and each individual particle of  
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the aggregate  shows  complete  coating  of  mortar,  containing its  proportionate  amount  of  

cement.  In  no  case,  mixing  shall  be  done  for  less   than   2  minutes.  Concrete  shall  be  

transported and placed as near as practicable to its final position. Concrete shall not be  freely 

dropped into place from a height exceeding 1.50metres and it shall be compacted in its final 

position within 30 minutes of its discharge from the mixer. It shall be compacted thoroughly 

by vibration or other means during placing so as to produce a dense homogeneous void-free 

mass having the required surface finish. Bottom and side surfaces shall give a uniform 

texture, smooth surface and good appearance. Non uniform texture and rough surface of 

concrete shall be treated as defective work and it has to be remedied with 1:3 cement plaster. 

 

7 Item for Ready mixed concrete has also been included in this chapter in view of changing 

technology. 

 

BRICK WORK 

1 This w ork shall consist of construction of structures with bricks jointed together by cement 

mortar in accordance w ith the details show n on the draw ings or as approved by the Engineer 

in charge 

 

2 Burnt clay bricks shall conform to the requirements of IS:1077. They shall be free from 

cracks and flaws and nodules of free lime. The brick shall have smooth rectangular faces with 

sharp corners and emit a clear ringing sound w hen struck. 

 

3 Cement mortar for the w ork shall be as per details given in Chapter III of this SOR. 

 

4 All bricks shall be thoroughly soaked in a tank filled with water for a minimum period of 

one hour prior to being laid. Soaked bricks shall be removed from the tank sufficiently in 

advance so that they are skin dry at the time of actual laying. Such soaked bricks shall be 

stacked on a clean place where they are not contaminated with dirt, earth, etc. 

 

5 The thickness of joints shall not exceed 10mm. All joints on exposed faces shall be tooled to 

give concave finish. 

 

6 The brick work shall be built in uniform layers, and for this purpose wooden straight edge 

with graduations indicating thickness of each course including joint shall be used. Corners 

and other advanced work shall be raked back. Brick work shall be done true to plumb or in 

specified batter. All courses shall be laid truly horizontal and vertical joints shall be truly 

vertical. Vertical joints in alternate courses shall come directly one over the other. During 

construction, no part of work shall rise more than one metre above the general construction 

level, to avoid unequal settlement and improper jointing. Where this is not possible in the 

opinion of the Engineer in charge, the works shall be raked back according to the bond (and 

not toothed) at an angle not steeper than 45 degrees with prior approval of the Engineer in 

charge. Too thing may also be permitted where future extension is contemplated. 
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7 Where fresh masonry is to join w it hmasonry that is partially/entirely set, the exposed 

jointing surface of the set masonry shall be cleaned, roughened and wetted, so as to effect the 

best possible bond with the new work. All loose bricks and mortar or other material shall be 

removed. In the case of vertical or inclined joints, it shall be further ensured that proper bond 

between the old and new masonry is obtained by interlocking the bricks. Any portion of the 

brick work that has been completed shall remain undisturbed until thoroughly set. 

 

8 Green w ork shall be protected from rain by suitable covering and shall be kept constantly 

moist on all faces for a minimum period of seven days. Brick work carried out during the day 

shall be suitably marked indicating the date on which the work is done so as to keep a watch 

on the curing period. Watering may be done carefully so as not to disturb or w ashout the 

green mortar. During hot weather, all finished or partly completed work shall be covered or 

wetted in such a manner as w ill prevent rapid drying of the brick work. During the period of 

curing of brick work, it shall be suitably protected from all damages. At the close of day's 

work or for other period of cessation, watering and curing shall have to be maintained. Should 

the mortar perish i.e. become dry, white or powdery through neglect of curing, work shall be 

pulled down and rebuilt as directed by the Engineer in charge. If any stains, appear during 

watering, the same shall be removed from the face. The scaffolding shall be sound, strong and 

safe to withstand all loads likely to come upon it. Putlog holes are not allowed. 

 

9 Bricks having crushing strength of more than 40kg/cm2. shall be used for load bearing 

walls. 

 

10 Classification of Bricks and Masonry:- 

In this schedule the following three classifications of bricks and masonry is given and shall 

have the minimum crushing strength w hen tested according to IS: 1077-1992 

 

(a) Class 40 TM chimney brick/grog or ghol brick: - For this item either selected chimney 

burnt bricks or ghol bricks are used and superior workmanship than the following varieties is 

required. The crushing strength w hen thoroughly soaked in water shall not be less than 

40kg/sq.cm. 

 

(b) Class 25 TM chimney brick masonry: - The crushing strength w hen thoroughly soaked in 

water shall not be less than 25 kg/sq.cm. 

 

(c) Class 25TM open  bhatta or pajaw a burnt brick :- As is clear the only difference between 

(b) and (c) varies in the method of burning bricks. The crushing strength when thoroughly 

soaked in water shall not be less than 25 kg /sq. cm. 

 

11 Periodical sampling and testing of bricks shall be carried out at contractors cost to classify 

the brick. The record of test results shall be kept with the Executive Engineer, or Authorised 

officer. 

 

12 When reinforcement is used in 10cm thick brick masonry, minimum lap of reinforcement 

should be 15cm. In case of w all joints of the main w all, reinforcement should go 15cm to the 

main wall. 
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STEEL WORK 

 

1 Structural steel shall be of tested, standard quality conforming to IS: 226-69 & commercial 

quality shall conform to IS: 1977-69. 

 

2 Steel work in single section are for works, like hold fasts & iron work for wooden trusses, 

M.S. Square/round guard bars fixed in wooden or steel windows & ventilators frames etc. 

 

3 Steel work riveted or bolted shall conform to IS: 1148-1968 and IS : 800-1962. 

 

4 Welding of steel shall be electric arc welding as per IS : 816-1956 and shall be on the lines 

given in IS : 800-1962. 

 

5 Rolling shutters should conform to IS : 6248-1971. 

 

6 Rolled steel sections for fabrication of steel glazed doors, windows & ventilators shall 

conform to IS : 7452-1974. 

 

7 Glass panes should conform to IS : 1761-1960. 

 

8 Screws shall conform to IS : 4218 (Part I to V I) 1967. 

 

9 Steel doors, windows & ventilators shall conform to IS : 1038-1975 and IS : 7452-1974. 

 

10 The rates of steel doors, windows & ventilators include cost of all materials, labour, T&P, 

hire & running charges of machineries & wastages etc. and also include cost of welding, all 

fixtures, erecting and fixing the sections in position. 

 

11 Rates of steel angle iron fencing include all forging, reducing to required size, shape & 

figure, drilling, tapping, punching, counter sinking for screws, nailing etc. and every 

description of workmanship that may be necessary to fabricate, finish, erect and fix in 

positions in perfect manner. 

 

12 Cold rolled framed profiles of pressed steel made from commercial M.S. Sheets 

conforming IS-513 of 1973 and as per general specifications of IS : 4351 are to be filled with 

M-15 grade of concrete and rates of items w ith these sections are inclusive of the cost of 

concrete. 

 

FLOORING 

 

1 Marble chips / terrazo floors, skirting and dados shall conform to IS : 2114-1962. 

 

2 Marble powder used in mosaic/terrazo topping shall pass through IS : sieve No.30. 

 

3 Pigments used in terrazo/marble chips shall be of permanent colour. 
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4 For the situ marble chips/terrazo flooring the first grinding shall be done with carborandom 

stones of 60 grit size, the second grinding with 80 grit size and the third grinding with 120 to 

150 grit size and the fourth grinding w ith 320 to 400 grit size. 

 

5 For the slab or tiles flooring, the joints in the tiles or slab shall be of 1.50mm thickness. The 

joints shall be filled w ith the cement grout of the same shade as the colour of slab or tile. The 

terrazo tiles shall conform to IS : 1237-1959. 

 

6 The slab or tiled flooring shall be grinded w ith carborandom stone. The first grinding shall 

be w ith carborandom stones of 48 to 60 grit size and the second grinding w ith 120 grit and 

final grinding w ith220 to 350 grit. In case of plain/coloured terrazo tiles, initial grinding with 

carborandom stones of 48 to 60 grit is not necessary. 

 

7 Chequerred  terrazo tiles shall conform to IS : 1237-1959 and overall thickness of 

chequerred tiles should not be less than 22mm. The grooves in the chequerres shall be 

uniform and straight. The depth of the groove shall not be less than 3.0mm. 

 

8 The glazed tiles white/coloured, shall be of approved make and shall conform to IS : 777- 

1970. The top surface of the tiles shall be glazed. The glazed shall be either glossy or matt as 

specified. They shall be flat & true to shape and free from crack, crazing spots, chipped edges 

and corners. The glazing shall be of uniform shade. 

 

9 MARBLE STONE: Marble shall be hard, sound, dense and homogeneous in texture w ith 

crystalline texture. It shall be uniform in colour and free from stains, cracks, decays and 

weathering. 

i) Makarana second quality - White marble having lighter shades/spots. 

ii) Raj nagar plain - White marble with blue or grey shades. 

iii) Agaria White katani - White marble with irregular blue and black spots. 

 

PHYSICAL PROPERTIES OF MARBLE BLOCKS, SLABS AND TILES 

Sr.No. Characteristics Requirements Method of Test 1Moisture absorption after 24 

hoursimmersion in cold water. 

Max. 0.40% by w eight IS : 1124-1974 

2 Hardness Min. - 3 Mhos scale 

3 Specific gravity Min. - 2.50 IS : 1122-1974. 

 

10 Kota Stone : Kota stone slabs/tiles shall be of selected quality, hard, sound, dense and 

homogeneous in texture, free from cracks, decay, weathering and flaws. They shall be hand or 

machine cut in requisite thickness. 

11 Red/White/Coloured Sand stone : The slabs of w hite, red and stones of other colours 

found at Shivpuri, Mandana, Jaisalmer, Dholpur, Basoda, Raisen and at other places to be 

used in flooring w ork shall be hard, durable and tough, free from cracks, decays and 

weathering. In case of red sand stones and other coloured sand stones, w hite patches or 

streaks and in case of white sand stones, coloured patches or streaks shall not be allow ed. 

How ever, scattered spots upto 10mm diametre shall be permitted. 
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12 The rates include cost of all materials, labour, T&P, wastages, water for curing, hire & 

running charges of machinaries and all leads & lifts of all materials etc. complete. 14 In case 

of composite flooring with two or more types of stones and w here single type of stone used is 

90% or more in area, the entire area is to be paid at the rate of flooring w ith that type of stone 

and in case, where the area of single type of stone is less than 90%, the flooring done shall be 

measured separately and paid at the rate of flooring for each type of stone  separately.  

 

13. Ceremic/vitrified shall be of first quality, homogenous in colour/ texture free from cracks, 

decay and flaw and shall conform to IS 15622 

 

ROOFING AND CEILING 

 

1 In case of corrugated A.C. or G.S. sheet, the sheet shall be laid on the roof with a lap of not 

less than 15 cm. at the end of two corrugation at the sides. The holes for the screws or bolt 

shall be drilled (not punched) from in side tow ard outside about 23 cm. apart or as directed 

by the Engineer-in-charge. On the sides and at every 2nd corrugation on the ends, care being 

taken that all holes shall occur on the ridge of the sheet on the outside as laid in a uniform 

pattern. 

 

2 The rates for A.C. or G.S. sheet roofing are inclusive of neccesary overlaps and wastages in 

cutting and all standard screws, nuts, washers, bolts, patent 'J' & 'L' hooks, bolts and other 

fasteners required as per specifications unless otherwise specified. 3 In tiled roofing, the three 

lowest courses of tiles of each layer, ridge and hip tiles shall be set in cement mortar 1:6 (w 

ith pigment to match the colour of tiles and are inclusive of these items). 

 

4 In Manglore tiles, the three end rows at eves, gable or other exposed parts should be tied 

with G.I. wire 18 gauge. 

 

5 The wooden planks, fixed in the ceiling shall be of 20mm thickness and shall be planned, 

moulded, beaded and fixed to the pattern as directed by the Engineer-in-charge. The wooden 

beading should be of size 65x12mm section, fixed to the frame work with necessary screws 

and spacing not exceeding 30cm. or as directed by the Engineer-in- Charge. The overlaps of 

beading shall be mitred at the junction. 

 

6 The G.S. sheet to be used in work shall conform to IS : 277-1969. 

 

7 The A.C. sheet shall conform to IS : 459-1970. 

 

8 The blown bitumen to be used for water proofing treatment shall conform to IS : 702. 

 

9 The self finished felt type-2, grade-2 fibre base, self finished, bitumen felt shall conform to 

IS: 1322-1970. 
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10 Hessain base felt type-3 shall conform to IS : 1322-1970. 

 

11 The rates include the cost of all materials, labour, T&P, wastages and hire & running 

charges of machinaries etc. for all the items of this chapter. 

 

FINISHING WORK 

 

1 Plastering shall be done w here shown on the draw ing. Plastering shall be started from top 

and worked down. All putlog holes shall be properly filled in advance of the plastering w hile 

the scaffolding is being taken down. Wooden screeds 75mm w ide and of the thickness of the 

plaster shall be fixed vertically 2.5 to 4 metres apart, to act as gauges and guides in applying 

the plaster. The mortar shall be laid on the wall between the screeds using the plasterer's float  

and pressing the mortar so that the raked joints are properly filled. The plaster shall then be 

finished off with a wooden straight edge reaching across the screeds. The straight edge shall 

be worked on the screeds with a small upward and sideways motion 50mm to 75mm at a time. 

Finally, the surface shall be finished off with a plasterer's wooden float. Metal floats shall not 

be used. 

 

2 Pointing shall be carried out using mortar not leaner than 1:3 by volume of cement and sand 

or as shown on the drawing. The mortar shall be filled and pressed into the raked joints before 

giving the required finish. 

 

3 Curing shall be commenced as soon as the mortar used for finishing has hardened 

sufficiently not to be damaged during curing. It shall be kept w et for a period of at least 7 

days. During this period, it shall be suitably protected from all damages. 

 

4 For a white  as thing, class C lime i.e. fat lime shall be used. 

 

5 For colour w ash the colouring material shall be of approved make and as approved by 

Engineer-in-Charge. 

 

6 Dry distemper shall conform to I.S. 427-1965. 

 

7 Oil bound distemper shall conform to I.S. 428-1969. 

 

8 Cement paint shall conform to I.S. 5410-1969. 

 

9 Primer on wooden surfaces is to be follow ed by putty of two parts of w hite chalk pow der, 

one part of enamel paint and added by turpentine oil proportionately to prepare a smooth 

surface by sand pappering. 

 

10 Primer on metal steel surfaces shall be done w ith red oxide zinc chromite. 

 

11 Synthetic enamel paint shall conform to I.S. 2932-1974, IS 2933-1975 and IS 133-1975. 
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12 Ready mixed paints shall conform to I.S. 3631-1966. 

 

13 Clear synthetic varnish shall conform to IS 525-1968. 

 

14 Copal varnish shall conform to I.S. 337-1975. 

 

15 Waxing - A mixture of bee's wax and turpentine oil in proportion of 2 Bee's w ax : 1½ 

double boiled linseed oil : 1 turpentine : ½ varnish shall be used. The wax is melted and added 

to turpentine. 

 

16 The other paints etc. should conform to the follow ing specifications: 

a) Aluminium paint - IS 2339-1963 

b) Black japan - IS 341-1968 

c) Anti corrosive Bituminious - IS158-1969 

d) Plastic emulsion paint - IS 5411-1974 

e) French polish - IS 348-1986 

f) Red oxide - IS 2074-1963 

g) Turpentine - IS 533-1973 

h) Double boiled linseed oil - IS 77-1977 

17 Painting of frames and shutters of doors, windows, ventilators, steel work, and corrugated 

sheets etc. will be measured by multiplying the length or width by the height of one face only 

and the area thus obtained being further multiplied by factors as per I.S. 1200 of mode of 

measurements for building works with further amendments if any. 

 

18 In case of sponge/sand faced (Non plain or equivalent) plastered surface of wall, the area 

measured, is to be multiplied by the factor 1.50 for payments of white w ash, colour w ash 

and distempering for one or more coats of required finish. 

 

19 The rates in this chapter are for all locations like walls, ceiling, sloping roofs and in all 

floor sand heights and depths, and for all shades with cost of all mater ials, labour, 

scaffoldings, T &P, hire & running charges of machineries, ladders, cans, brushes and other 

appliances etc. required for the efficient execution of work. 

 

DISMANTALING AND DEMOLISHING  

 

1 The term "Dismantling" & "Demolishing" implies carefully taking up or down and 

removing by hand or with proper tools without any damage to articles and carefully lowering 

the materials to the ground but not thrown. 

 

2 During dismantling every precaution shall be taken to prevent damage to any part of the 

structure and also to adjoining structures which are to be left intact. Any such damage claim, 

caused due to carelessness of the contractor, will be made good by the contractor at his own 

expenses. 
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3 All dismantled serviceable/unserviceable materials will form Government property. The 

serviceable material, received after dismantling, shall be stacked carefully within 50mts. lead 

as directed by Engineer-in-Charge. 

 

4 Measurements of all works, except hidden works, shall be taken before dismantling and no 

allowance for increase in bulk shall be allowed. 

 

5 The rates are applicable to all types of structures and for all floors and all heights and depth. 

The rates also include cost of T & P, scaffoldings and labour, hire and running charges of 

machineries if, required for the work. 

 

SANITARY INSTALLATION 

 

1 Water closets and urinals shall conform to I.S. 771-1963. 

2 Wash hand Basin shall conform to I.S. 771-1963. 

3 Sinks shall conform to I.S. 771-1963. 

4 The R.S. or C.I. cantilever brackets for wash hand basin & sink shall conform to IS 775- 

1962. 

5 Socket and spigot spun Iron pipes shall conform to I.S. 1534-1947 

6 The flushing of W.C. pan shall be done by "pull and let go" Flushing cistern of valve-less 

syphonic type conforming to I.S. 774 -1960. 

7 C.I. pipes shall conform to I.S. 3114-1965. The overflow pipes shall be of G.I. 15mm. 

diameter w ith fittings. 

8 The outlet flush pipe shall be of 32 diameter. They shall be one piece lead pipe or telescopic 

galvanised inside and outside. 

 

9 Glazed stone w are pipe shall be of grade "A". 

10 All joints shall be made w ith special care, particularly those between pipes of different 

material. All joints shall be perfectly air and w ater tight. No joint shall be embedded in w all 

if, avoidable. 

11 The rates include, unless other wise specified, cost of all material, labour, T&P, hire and 

running charges of machineries etc. with all leads and lifts required for the w ork. The rates 

also include labour for installation, making holes in walls, excavation, cutting of floors & 

making good the same to its original condition. 

 

WATER SUPPLY 

 

1 Galvanized mild steel tubes/pipes w ith threaded and screw ends, medium grade shall 

conform to I.S. 1239-1968 Part I, screwed both ends conforming to I.S. 554- 1955, pipe 

threads shall be used. 

2 The pipes shall withstand either a hydraulic test of 14Kg/Sq.cm. or an air test of 7kg/sq.cm. 

with the fittings immersed in water. 

3 All brass fittings including valves, stop cocks, ferrules, bib cocks shall conform to relevant 

I.S. specifications. 

4 Ball valves shall comply the requirements of B.S. 1212-1953. 
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5 HDPE water storage tanks should be of approved make and conforming to IS:1270 as 

approved by the Engineer-in-Charge. 

6 All socket and spigot spun Iron pipes shall conform to I.S. 1534-1947. 

7 Lead for pipe joints shall be bluish-grey in colour, soft and malleable, readily melted and 

free from admixture of foreign matter and shall comply to I.S. 27 of 1950. 

8 Water supply lines shall be avoided at the openings and they shall also not run w ith the 

lines carrying waste materials. Water supply line shall also not cross each other as far as 

possible. 

9 The rates include cost of all materials, labour, T & P, hire & running charges of machineries 

etc. complete with all leads & lifts for all materials required for the work. 

 

Materials 

The pipes & Fittings of PPR-C (Poly Propylene Random Copolymer) PTMT Fill ( Polytetra  

Methylene Terephthalate) 

 

Jointing Procedure 

1 Cut pipe straight (very important). This w ill allow pipe to bottom into the socket. . 

2 Remove burr (shaving), use clean dry cloth or knife. Do not use abrasive material. 

3 Clean pipe and fittings & ensure no dirt, grease or any other foreign matter 

4 Check dry fit. Pipe should easily go into the socket 1/3 to 2/3 of the w ay before resistance 

is felt. This is commonly referred to as interference fit. If pipe goes to the bottom of fitting 

without any resistance (interference) ensure fittings is correct size. If it is correct size get 

another fitting. 

5 Apply a thin coat of cement into the fittings socket and a full even coat on the pipe the depth 

of socket bottom. Do not puddle cement in socket. 

6 Insert pipe into the socket quickly while cement is still fluid (w et), if cement dried, recoat 

pipe and fitting. Twist pipe turn, this w ill allow cement to cover any spot. Make sure pipe 

goes all the w ay to the bottom of the fitting. 

 

7 Hold pipe and fitting together (30 second) to make sure pipe does not push out. 

8 Wipe off excess cement w ith clean dry cloth. 

9 Allow cement to cure before applying water (fluid) pressure. Cure tirue is depenc upon 

temperature, humidity etc how ever under normal conditions, allow 24 he cure time. 

 

Installation of PPR-C Pipes 

1 Sharp edged support should be avoided. 

2 PPR-C. standard pipe clips may also be used care shall be taken not to over to and cause the 

clips to bite into the pipe. Pipe clips should be correctly aligned ; should provide a smooth 

surface of contact with pipe. Underground installation 

1 The trench bottom should be free from hard and sharp objects. 

2 In uniform and relatively soft fine grained soils, the pipes may be directly laid on evenly 

finished trench bottom. In other case the pipes should be laid on prepared under bedding. 

Ideal under bedding should consist of free runn granular material passing 1/2" sieve offering 

free drainage. The thickness of prepared bedding should be on quarter of the pipe diameter  
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subject to a minimum 50mm (2"). The back fill at the side and immediately above the pipe 

should similar to that specified above for under bedding, tt should extend to a minimum 

height above the pipe equivalent to that of under bedding. It should be compact around the 

pipe. 

 

Laying and Jointing 

Satisfactory jointing plays an important part in successful installation of the pipe. The joints 

should generally be at least equal in service performance to the pipe The important types of 

joints employed in PPR-C. pipe installation have been mentioned above. 

 

Repairs to Pipe 

In General the best method is to cut the damaged portion and replace it by a new pipe or 

prefabricated replacement unit or special pipe fittings. 

 

Testing 

 

1 The pipes after being laid and jointed shall be tested for water tightness before being 

covered. The testing may be done in such sections as found necessary under the 

circumstances of availability of water for testing purposes. 

2 Testing may be done by closing each end of the section of the pipe line being tested, by 

means of a valve, blank flanges cap or plug and filling the pipe w ith w ater. The pressure 

shall than be raised by means of a small hand force pump till it registers 15% or any other 

fixed percentage above the highest working pressure in the section as per Indian Standard 

Specification The test pressure should be registered by means of a reliable gauge. 

3 When the pipe is laid at an appreciable gradient, the test should be carried out at the lower 

end of the section. 

4 The test pressure shall be maintained for 1/2 hour or any other specified period and each 

joint shall be inspected, while the pressure is on, the pipes shall be struck with a 2 kg. 

hammer. 

 

5 All joints found sweating or leaking shall be set right and the above test applied until no 

further leaks are apparent. No pipe installation shall be accepted unless the leakage (evaluated 

on a pressure basis of 10 kg/cm2) is less than  240 liters  per 24 hours per km. 25mm diameter 

pipe of 3.66 meter length and proportionate for other lengths of pipes. Leakage is generally 

due to newly made joints. 

6 If any pipe burst during testing the same shall be replaced and the pipe line retested. 

7 The testing may be repeated till it is fully ascertained that there is no leakage in the pipe line 

and the work has been done strictly as per specifications. 
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 ELECTRICAL WORK SPECIFICATION 
 

INTERPRETATION OF WORK AND I.S.I STANDARD 

In interpreting specifications or where item descriptions are conflicting or incomplete or 

otherwise subject to dispute the following order of decreasing importance shall prevail.  

(a)Items as detailed in “Good For Construction” drawings. 

(b) Description of items in the Schedule of Quantities. 

(c) Special Specification and Annexure (IF any) attached to the tender, 

(d) Indian standard specifications. 

(e) C.P.W.D. specifications for electrical works amended up to date, 

(f) Anything not covered by the above shall be as per I.E. Rules and regulations 

 

SCOPE OF WORK 

The general character and scope of work to be carried out under this contract is illustrated in 

the schedule of quantities and drawings. Contractor shall carry out and completed the said 

work under this contract in every respect and to the satisfaction of the Engineer-in-Charge. In 

general the work to be carried out shall comprise. 

a) Complete installation of all internal electrification for light points, light plugs, power plugs, 

all types of utility outlets, call-bell points, ceiling/exhaust fans etc. 

b) Supply and installation of circuit wiring, sub mains & mains cables. 

c) Supply and installation of all DBs, Sub-DBs and Main Boards and panels. 

d) Supply and installation of complete conduiting and writing for low voltage systems. 

e) Supply and installation of complete earthing and lightning protection systems. 

f) Supply and installation of all fans and all types of lighting fixtures including installation of 

those fittings supplied by the client. 

g) Supply and installation of D.G. sets and all accessories. 

h) Modification of existing Main L.T. panel in existing building to accommodate new outgoing 

feeder for new building. 

 

RELEVANT I.S. STANDARD 

1. PVC insulated (heavy duty) electric cable for working I.S. 1554-1988  

  Voltage up to and including 1100 V (revised) 

2. PVC insulated cables (for voltages up to 1100v)  I.S. 694-1989 

3. Code of practice for electrical wiring and installation I.S. 732-1989 

4. Rigid steel conduits for electrical wiring (second  I.S. 9537-198 

  revision) 

5)  Accessories for rigid steel conduits for electrical wiring I.S. 3837-1976 

6) Boxes for the enclosure of electrical accessories  I.S. 5133-1969 

7) Switch Socket Outlets      I.S. 4615-1968 

8) Adhesive insulating tapes for electrical purposes  I.S. 2448-1968 

9) General safety requirement for electrical lighting fitting  I.S.  1913-1969 

10. Ceiling fans and regulators ( 3” revision)    I.S. 347-1979 

11. Propeller type AC ventilating fan     I.S. 2312-1967 

12. Code of practice for earthing     I.S. 3043-1966 

13.  Code of practice for safety of building     I.S.  1646-1961 

  (General electrical installation)  
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14. Degree of protection provided for enclosure for L V   I.S. 1646-1964 

  Switchgear and other control gear 

15. Factory built assemblies of switchgear and control  gear I.S. 8623-1977 

  For voltages up to and including 1000 V.A.C. 

16. Code of practice for earthing     I.S. 3043-1987 

17. Protection of building and allied structures against  I.S. 2309-1989 

18. Guide for safety procedures and practices in electrical I.S. 5216-1982 

  work 

 

GENERAL CONDITIONS 

The specification generally applicable to this work shall be as per C.P.W.D. specifications for 

electrical works in India expert as otherwise specified in the description of items given in the 

schedule of Quantities or in the General and Technical specification. These specification will 

override the C.P.W.D. specification the requirement of these specification will be fulfilled by 

the contractor within the tendered rates and without any extra charge. The item rates quoted 

will be deemed to have taken these specification into account. 

1. The electrical work will be carried out in accordance with the General   Specification 

1972 with amendments up to date for electrical works in Central Government buildings 

while complying in all respects with the requirement of the latest India Electricity Rules 

in force at the time of execution. 

2. The electrical work shall be carried out simultaneously with the building work and will 

be continued till it is completed satisfactorily along with the completion of essential 

portions of building work. 

3. If any minor alterations are found necessary, the contractor shall do the same within 

tendered rates. 

4. The work shall be carried out in the best workmanlike manner and any defect in the 

work or changes in the design etc. as and when pointed out, shall be  carried out by the 

contractor within the tendered rates. 

5. The contractor shall employ adequate labour to complete the work within the stipulated 

time and make his own arrangement for housing labour and storage of materials etc. A 

full time electrical supervisor/ Engineer shall be employed by the contractor who will 

remain at site of work to receive order or any other instructions from the Engineer-in-

charge. 

6. Any materials supplied by the Employers, if damaged in any way during cartage or 

execution of work or otherwise, shall be made good by the contractor at his own cost. 

7. During the progress or work, completed portions of the buildings may be occupied and 

put to use by the owner but contractor will remain fully responsible for maintenance of 

the electrical installations till be entire work covered by this contract is satisfactorily 

completed by him and taken over by the Engineer-in-charge. 

8. The contractor shall obtain for himself, on his office responsibility and at his own 

expense, all the information which may be necessary for the purpose of tendering and 

for entering into a contract, and must inspect the site, examine and study the 

specifications, drawings and the design of the electrical installations, the building plans 

etc. The drawings supplied to the contractor for tender purpose must be retuned in good 

condition with the tender. The contractor shall also make local and independent 

inquiries of required. 
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9. All tender rates will include the cost of materials, erection, commission, labour 

supervision, toots, plant, transport, all taxes, contingencies, breakage, wastage, sundries, 

loading, un loading, un loading, scaffolding, rigging and maintenance of installation for 

one year, item rates should be complete in all respects. 

 

10. The contractor, while executing the work, shall confirm to the provision of Government 

Acts relating to the regulations and Bye laws of the local authorities, and of the colony to 

whose system of supply the installation is proposed to be connected. The contractor 

shall give all notices, required by the Acts, Regulations or Bye-laws He will also 

undertake to provide test certificates and drawings as required and will make necessary 

arrangement to procure the electricity supply temporary or permanent. The contractor 

shall also obtain all approvals for the items of work done under this contract from the 

appropriate authorities. All inspection fees or submission fess paid by the contractor will 

be reimbursed by the owner against valid official receipts. Contractor shall possess a 

valid electrical contractor’s license issued by the Inspectorate of the local government. 

 

11.   PROGRESS AND TIME OF COMPLETION:- 

(a)  The work will commence immediately after the contractor receives instructions to 

 proceed. 

(b)  The contractor will work in co-operation will the building contractor and other 

 contractors and shall arrange to place his conduits in the masonry and concrete 

 work as the building or other work proceeds. Any hold up of the building or other 

 work because of delay in laying of conduits or otherwise, shall be the 

 responsibility of the electrical contractor and will make him liable for damages if 

 any, by the employers. 

(c)  The contractor shall draw up a time schedule on commencement of the work this 

 time schedule shall be strictly adhered to. 

12.   COMPLETION TESTS: 

  On completion of installations the following tests shall be carried out- 

(a)  Insulation Resistance Test. 

(b)  Polarity Test of Switch 

(c)  Earth Continuity test 

13.  MAINTENANCE 

    he completed installation inclusive of wiring, light fillings and fans (where 

 supplied by the contractor) shall not be finally taken over and acceptance 

 certificate issued to the contractor until the expiry of the defects liability period. 

 During this period the contractor shall be liable for. 

   (a) The replacement of any defects that may develop in goods of his  ownmanufacture 

   supplied by him. 

   (b) The rectification of all the defects arising out of defective workmanship of the  

   contractor Bringing to the notice of the Engineer-in-charge any  defects arising  

   out of materials supplied by the owner. The owner shall provide replacement of 

   such materials until the installation is   finally   taken over,  the  contractor shall 

   have the right of entry to the premises, of entry  to the  premises, at his own risk 

   and expense,  for  maintaining  the  installation  in  proper  order  to   facilitate 

   maintenance  the  contractor  should  clearly indicate the detailed distribution 

   diagram on every switch gear,  distribution board, sub-distribution board and 

   main board. 



                  

14.  POSITION OF LIGHTING, DISTRIBUTION BOARDS AND  SWICHGEARS 

(a) The recommended positions of the lighting points, control switches, distribution boards 

and switch gears as shown on the layout drawings are indicative only and will be 

generally adhered to. 

 (b) Should there be any discrepancy or incomplete description, ambiguity or omission in the 

 drawings and other documents, whether original or supplementary, forming the 

 contract, completion or maintenance of the installation, the contractor shall 

 immediately, on  discovering the same, bring it to the attention of the Engineer-in-

 charge. 

 (c) Before installing lighting, fan and plug points, distribution boards, switches etc, final 

 positions shall be ascertained by the contractor with the Engineer-in-charge. 

(d) The dimensions and other details of the electrical drawings shall be completed with the 

  civil drawings at site before execution of the work. 

 

15.  PAINTING AND MARKING 

  All exposed steel work not actually embedded in the building construction (vizconduits, 

junction boxes, switch boards, D.Bs, M.Bs etc.) will be painted with one coat of primer 

and two coats or synthetic enamel paint in shades decided by the Engineer-in-charge the 

paint will match the existing shades of walls wherever instructed. This work will be done 

by the contractor without extra charges. All switchgears, MDSs, SDSs, and final DSs etc. 

shall be properly painted, labeled and numbered as required by the Engineer-in-charge. 

 

16.  COORDINATION WITH OTHER AGENCIES 

  The contractor shall co-ordinate with other agencies and ensure that following 

provisions are made:  1) cut outs for risers, trenches etc, II) Proper space for DBs 

and all switch boards III) recesses required for fitting in the slab/false ceiling 

 

17.  SAFETY AND PRECAUTIONS 

  Contractor shall ensure at all times that during the execution of his work or during 

movements or supply vehicles no damage or injury is caused to the work, property or 

personnel of other contracted agencies. In case of any such loss or damage, the 

contractor shall take full responsibility and liability for cost and expenses incurred 

Contractor must also make all reasonable provisions to safeguard his own workers. 

  

   TECHNICAL SPECIFICATION 

   A) CONDUCT, WIRING, SWITCHES AND ACCESSESSSORIES: 

 

 1. PVC CONDUITS (If specified to Schedule) 

  This shall be hot extruded pipes made from virgin PVC. The pipes shall be UN Plasticized, 

  rigid, free from filler material and stabilized against decay by ultra violet radiation. The 

  pipe must afford the facility of cold bending at site.  The  conduit  shall have a proper 

  circular  section  and  consistent  wall  thickness  all  parameters shall conform to the 

  relevant IS code. The bends shall be made by the same manufacturer, due care having 

  been taken to ensure even wall thickness throughout the bends shall be property and 
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 concentrically belled for at least the same length as the pipe diameter and shall afford a 

 close tight fit of the pipe into it. The conduit system shall be so laid out so that it will 

 obviate the use of tees,  elbows  and  sharp  bends. M.S.  Conducts  ( if specified in the 

 Schedule) These shall be mild steel with 16 Gauge wall thickness for all sizes, welded, 

 electric thread  type class ‘B’ having perfectly circular tubing and light fitting joints. The 

 conduit shall be protected from rust by one coat of black enameled paint applied  inside and 

 outside in its manufactured form. No steel conduit less than 19mm in  diameter shall be 

 used. Bends shall be of 16-gauge wall thickness and as far as possible the conduit system 

 shall be so laid out that it will avoid the use of tees, elbows and sharp bends. 

 2. CEILING OUTLET BOXES 

 Outlet boxes shall be of sufficient depth and made of 16-gauge mild steel and protected from 

 rust by one coat of black enameled paint applied inside and outside and so installed as to 

 maintained continuity throughout these shall be protected at the time of laying so that no 

 mortar finds its way inside during concrete filling or plastering. For each fluorescent fitting 

 two outlet shall be provide 12” off-centre for a four feet fitting and 6” off-centre for a two 

 feet fitting.  

 3.  DRAW BOXES:   

 MS. Draw boxes/junction boxes of ample dimension shall be provided at convenient points 

 on walls /ceiling to facilitate pulling of ling runs of cables wires. They will be completely 

 concealed and covered with hylam covers and when finished shall be flush with plaster 

 work. These boxes will be as few as possible all the M.S. boxes used for housing switches, 

 plugs, drawing of wires etc. shall have metal on all sides except in front. 

 

 4. SWITCH BOXES: 

 M.S. boxes of 2 mm thickness of required sizes shall be provided to house the speed 

 regulators, switches and sockets .they shall be of smooth internal or external finish all boxes 

 shall have adequate no of holes of suitable diameter. 

  

 5. ERECTION 

 (a) Conduits shall be laid in perfect fashion as instructed duly fastened in the ceiling in a 

 neat, proper manner in accordance with accordance with approved drawings. If required to 

 lay along the skirting of the wall or in the floor filling, the same must be carried out neatly 

 and with proper workmanship through a race way so as to conceal the entire run of wires 

 and to provide a small covered chamber opening at the point of tapping as described in the 

 drawing. Wherever necessary, chases will be cut on the floor by the contractor to sufficient 

 depth to allow full thickness of raceways to submerge within or plaster over conduits Width 

 of the chase will be made to accommodate the required number of conduits or the 

 dimension of the raceways specified. The chases will be filled with cement and mortar (1:3) 

 and properly cured by watering. If a chase is cut in an already finished surface the 

 contractor shall fill the chase and complete it to match exiting finish within the tendered 

 rates. When the conduct is to be embedded in a concrete member it shall be adequately tied 

 to the reinforcement to prevent displacement during casting. Conduits in chases or laid 

 above the slab shall be held by hooks spaced at a maximum of 1500mm center to center. 

 When the conduit is laid above the slab the same shall be covered with cement concrete 

 mixture 1:3:6 using ¼” thick stone aggregate and coarse sand. 

 Suitable expansion joint fittings shall be provided at all the points where the conduit crosses 

 any expansion joint in the building. 



 

(b) The conduit shall have ample sectional area to facilitate the drawing of cable. The 

 contractor should refer to the table given below for the laying of wires. Nominal Cross 

 Sectional Conduit Size PVC/M.S. In mm Area of conductor 

 Sq.mm  Inches 19/20  25/25  32/32  38/4  50/50 

 1.5   3/0.029 4  8  12  -  - 

 2.5   3/0.36 3  6  10  -  - 

 4.0   7/0.029 2  5  8  -  - 

 6.0   7/0.036 -  4  7  -  - 

 10.0  7/0.044 -  3  5  6  - 

 16.0  7/0064 -  2  3  5  7 

 25.0  19/0.044 -  -  2  3  6 

 35.0  10/0.064 -  -  -  2  5 

 Note:- The above shows the maximum capacities of conduits for a simultaneous drawing in 

 of  cables. The table applies to 1100 volts grade PVC insulated stranded copper conductor 

 cables. 

 (c) All boxes shall have ample space at the back and on the sides for accommodating wires 

 and check nut entries. Boxes shall be completely concealed having edges flush with wall 

 surface Cover plate shall be fixed to these by means of brass machine screw No timber shall 

 be used for any support. The boxes shall be painted before and after erection.  

 (d) The entire conduit system including outlet and boxes shall be thoroughly cleaned after 

 completion of erection and before drawing cables. 

 

 6. SWICHE, SOCKETS AND REGULATORS: 

 All switches. Sockets and regulators shall be flushed with wall at the heights mentioned 

 unless directed otherwise the mounting shall be done 11 the prescribed grid plates using 

 the correct accessories and tools specified by the manufacture 

 

 7. CABLES: 

 All cables shall be 1100V and shall have been manufactured in accordance with the latest 

 I.S. specification of the makes specified. 

 

 8. POINT WIRING: 

 The point shall be 1100V and shall be carried out in the under mentioned manner each of 

 which conform to the give specification. 

  (a) In concealed/surface system including system including providing and fixing of conduits 

 bends, junction boxes, check nuts. PNC bushes etc. 

  (b) Lop system will system will be adopted (only in the outlet boxes for neutral wire and in 

 the switch box for wire) throughout including supplying and drawing of required sizes of 

 wire without damaging the same 

  (c)  Each circuit will have independent neutral wire and will be completed up to outlet box 

 and switch box. The point will be completed with conduit including accessories and wires, 

 necessary junction boxes, outlet boxes and switch boxes, connectors or ceiling roses, 

 switches, switch plates and flush plates including necessary earthing and connection etc. the 

 installation generally will be carried out on conformity with the Indian Electricity Act and IS 

 specification. 
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(d)     Wiring for light, fan, convenience plug point (SA) etc. will be as above. The size of wire     

 shall not be less than 1.0 sq.mm or as specified against each item. 

 

(e) The light plug points shall be complete with 3 pin 5 A plug socket and switch enclosed in 

an M.S. box with the controlling switch as required and the third pin shall be earthed as 

specified with copper earth wire. 

(f)  The fan point shall have a provision in the switch box for mounting regulators, unless 

directed otherwise. 

(g)Wiring for power plugs shall be as above. Each circuit shall have one or maximum of two 

plug points as required and each point shall be earthed with at least 14 SWG copper 

earth/wire the point shall be considered complete with circuit, 3 pin15 A plug socket and 

switch mounted in an MS box with flush plates. Wiring for power plug shall be as described 

in Schedule of Quantities. 

(h)  Separate and independent conduits will be used for each of the following systems 

(i)  Lighting system 

(ii) Power system 

(iii) Emergency system-separate for lighting and power 

(iv) Television System 

(v) Telephone system 

(vi) Computer system 

(i)  Current carrying wires shall be carried so that outgoing and return current wires are 

carried in the same conduit. Only wires connected to the same phase should be carried in 

the same conduit. 

(ii)Point wiring shall be complete with copper conductor earth wire run within the conduit 

and shall not be less than 2.24mm dia and shall be as mentioned in the individual Items 

The rate per point shall include all materials and labour required for completing the points 

as mentioned above. Measurement will be in numbers of each kind of point. 

 

 (B)MAINS AND SUBMAINS: 

Mains and sub-mains shall consist of wires, cables and conduits, bends, junction boxes 

rubbers, check-nuts etc. as specidied above. The sizes and capacities of conduits and wires 

shall be as stated in the schedule of quantities and will commence from the main switches to 

the various distribution boards wires shall be drawn in concealed or surface conduits as 

required without being damaged. For this purpose draw boxes shall be located at convenient 

but not in conspicuous places. Every main and submain will item in an independent conduit 

of specified diameter. Necessary provision of wire lengths altering and emerging from the 

conduit must be made for connections. Color code for phase and neutral are to be followed 

i.e. only RED, YELLOW, BLUE and BLACK color wires are to be used. Measurements will be 

taken of the actual conduit run containing the wires from one switchgear to another. Per 

meter rate shall include all materials, connections, labour etc. as specified above. 

 

 (C) CABLE WORK 

 

1.  STORAGE AND HANDLING 

Cable drums shall be stored on a well-drained, hard surface; preferably concrete the drums 

do not sink into the ground causing rot and damage to the cable drum. 
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During storage, periodical rolling of drums once in 3 months through 90 degrees shall be 

done Rolling shall be done in the direction of the arrow marked on the drum It should be 

ensured that both ends of the cables properly sealed to prevent ingress/absorption of 

moisture by the insulation Protection from rain and sun is preferable sufficient ventilation 

between cable drums, should be ensured during storage. The drums shall always be rested 

on flanges and not on flat sides while removing cables the drums shall be properly mounted 

on jacks or on a cable wheel or any other suitable means making sure the spindle, jack, etc is 

strong enough to take the weight of the drum shall not be sharply bent within a small radius. 

The minimum sage bending radius for all types of PVC cables shall be taken as 12 times the 

overall diameter of the cable. Wherever practicable, large radius should be adopted at joints 

and termination, the bending radius of individual cores of multi-Core cables shall not less 

than 15 times its overall diameter. Cables with kinks and straightened kinks or  with similar 

apparent defects like defective armoring etc shall not be installed. 

 

2. INSTALLATION 

The cables installation including necessary joints shall be carried out in accordance with the 

specifications given herein. For details not covered in the specification, IS 1255-1967 shall 

be followed. Before the cable laying is undertaken, the route of the cable shall be decided by 

the Engineer-in-charge. While shortest practical routs should be preferred, cable runs shall 

generally follow fixed developments such as roads, foot paths etc. Cables of different 

voltages and also power and control cables should be kept in different trenches with 

adequate separation. Where available space is restricted, LV/MV cable shall be laid above HV 

cable. Where cables cross one another, the cable of height voltage shall be laid at a lower 

lever than the cable of lower voltage 

 

3. LAYING DIRECT IN GROUND 

(a) Width of trench: The width of trench shall be first determined on the following basis. 

 (i) The minimum 1 width of trench for laying single cable shall be 300mm 

(ii) Where more than one cable is to be laid in the same trench in horizontal formation, the 

width of trench shall be increased such that the inter-axial spacing between the cables, 

except where otherwise specified, shall be at least 200mm. 

(iii) There shall be a clearance of at least 150mm between axis of the end cables and the 

sides of the trench. 

(b) Depth of Trench: The depth of trench shall be determined on the following basis 

 (i) Where cables are laid in single tier formation, the total depth of trench shall not be less 

than 750mm for cables up to 11 KV and 1200mm for cables above 1.1KV. 

 (ii) When more than one tier of cables is unavoidable and vertical formation of lying is 

adopted depth of trench as above shall be increased by 300mm for each additional tier to be 

formed. 

(c) Excavation of Trenches: The trenches shall be excavated in reasonably straight lines. 

Wherever there is a charge in direction, suitable curvature shall be provided where 

gradients and charge in depth are unavoidable, these shall be gradual. Excavation should be 

done by suitable means-manual or mechanical. The excavated soil shall be stacked firmly by 

the side of the trench such that it may not fall back in to the trench Existing property 

exposed during trenching shall be temporarily supported or propped adequately as directed 

by the engineer-in-charge. The trenching in such cases shall be done in short lengths, 

necessary pipe laid for passing cables therein and the trench quickly refilled 
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If there is any danger of a trench collapsing or endangering adjacent structure, the sides 

should be shall be well stored up with timbering and/ or sheeting as the excavation 

proceeds. Where necessary, these may even be left. In places when backfilling the trench 

shall be level and free from stone, bricks etc. the trench shall be provided with layer of clean, 

dry cushion of not less than 8cm in depth. 

 

4. LAYING OF CABLE IN TRENCH: 

The cable drum shall be properly mounted on jacks or on cable wheel at a suitable location, 

making sure that the spindle, jack etc. are strong enough to carry the weight of the drum 

without damage & that the spindle is horizontal in the bearings so as to prevent the drum 

creeping to one side while rotating. 

The cable shall be pulled over rollers in the trench steadily and uniformly without jerks and 

strains. The entire cable length shall as possible be laid off in one stretch. However where 

this is not possible the remainder of the cable may be removed by, Flaking, i.e. by making 

one long loop in the reverse direction. For short runs and sizes up to 50 sq.mm. of cable up to 

1.1 KV grade, any other suitable method of direct handling and laying can be adopted with 

the prior approval of the engineer- in charge when the cable has been properly straightened 

the cores are tested for continuity and insulation resistance and the cable is then measured 

the ends all lead sheathed cables shall be sealed with solder immediately in case of PVC 

cables, suitable moisture seal tape shall be used for this purpose. 

Cables laid mtrenches in a single tier formation shall have a covering of clean dry sand of not 

less than 170mm above the base cushion of sand before protective cover is laid. 

At the time of original installation, approximately 3m of surplus. Cable shall be provided on 

each side of the underground joints (straight through/tee termination) and at entries and 

gland plates as may be decided by the Engineer-in-charge the surplus cable shall be left in 

the form of a loop. Where there are long runs of cable length, loose cables may be left at 

suitable intervals as specified by the Engineer-in-charge. 

Unless otherwise specified, the cables shall be protected by second class bricks of not less 

than 200mm x 100mm x 100mm (nominal size) as per CPWD building specification or 

protection covers placed on top of the sand (bricks to be laid breadth wise) for the full length 

of the cable to the satisfaction of the engineer-in-charge. Where more than one cable is to be 

laid in the same trench, this protective covering shall cover all the cables and project at least 

50mm over the side of the end cables. 

 

5. BACK FILLING; 

The trenches than shall be back filled with excavated earth free from stones or other sharp 

edged debris and shall be rammed and watered if necessary, in succrsive layers not 

exceeding 300mm.Unless otherwise specified, a crown of earth not less than 50mm in the 

center and tapering onwards the sides of the trench shall be left to allow for soil subsidence. 

The crown of earth however should not exceed 100mm so as to be hazard to vehicular 

traffic, the temporary reinstatement of roadways should be inspected at regular intervals, 

particularly during the wet weather and any settlement should be made good be further 

fillings as may be required. After the subsidence has ceased, trenches through roadways or 

other paved areas shall be restored to the same density with the same materials as the 

surrounding area and repaired in accordance with the relevant CPWD building specifications 

to the satisfaction of the engineer-in-charge. 
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Where roads or lawns have been cut or curb stones displaced, the same shall be repaired 

and made good by turning/ asphalting to the satisfaction of the engineer-in-charge and 

surplus earth or rock removed to place as specified. 

 

6. ROUTE MARKERS: 

 

Route markers shall be provided along straight runs of the cables at locations approved by 

the engineer-in-charge and generally at intervals not exceeding 30 m. markers shall also be 

provided to identify the change in direction of the cable routes and also for location of every 

underground joint. Cost of routs markers are to be included within the same rate. 

 

7. LAYING IN PIES/CLOSED DUCTS: 

At location such as road crossings, entry to buildings, on poles in paved area, etc. cables shall 

be laid in pipes or closed ducts. Stoneware pipes G.I.C.I. or spun reinforced concrete pipes 

shall be used for such purposes. Pipes shall be continuous and clear of debris or concrete 

before a cable is drawn. Sharp edges shall be smoothened to prevent any injury to cable 

insulation or sheathing. 

Pipes for cable entries to tile building shall slope downwards from tile building and suitably 

sealed to prevent entry o water inside the building. Further the mouth of the pipes at the 

building end shall be suitably sealed to avoid entry of water cable grips draw wires and 

winches etc may be employed for drawings cables through pipes/closed ducts etc. 

 

8. LAYING ON SURFACE: 

The cables may be laid on slotted angle cable trays thoroughly fastened at every meter 

length at regular intervals. When laid over bracket supports the cables shall be clamped to 

prevent undue sag. In case of single core cables the clams shall be of non-magnetic materials. 

A suitable non-corrosive packaging shall be used for clamping unarmored cables to prevent 

damage to the cable sheath. 

Wherever more than one cable is laid/run side by side, marker tags as approved inscribed 

with cable identification details shall be permanently attached to all the cables in the 

manholes/pull pits/joints pits/entry points in buildings/open ducts etc. these shall also be 

attached to various cables laid direct in ground at suitable intervals as decided by the 

Engineer-in-Charge before the trenches are filled up. 

Jointing work shall be carried out only by licensed/experienced cable jointer. Sufficient 

ventilation shall be provided during jointing operation in order to disperse fumes given out 

by fluxing. Jointing materials and accessories like conductor ferrules, solder flux and 

protective tapes, filling compound, jointing boxes etc. of right quality and correct sizes 

confirming to relevant Indian standards, wherever they exist, shall be used. 

The design of the joint box and the composition of the filling compound shall be such as to 

provide an effective sealing against entry of moisture in addition to affording proper 

electrical characteristics at the joints. Where special type of splicing connector kits or epoxy 

resin spliced joints are specified, materials approved for such application hall be used and 

instruction of the manufacture/approved for such materials shall be strictly followed. 

Insulation resistance of cable to be jointed shall be measured with 500Vmeggar up to 1.1KV 

grade and with 2500/5000Vmeggar for cables of higher voltage Unless the insulation 

resistance values are satisfactory, jointing shall not be tenacious oxide film is formed which 

makes soldering of aluminium conductor difficult this oxide film should be removed using 

appropriate type of flux. The clamps for the armored shall be clean and tight. 



(D) MAIN BOARDS: 

The power panels shall comprise of set of 200A rating copper bus bar, earth terminals, 

MCCBs, MCBs and neutral link mounted in three tiers phase wise as details in the schedule of 

quantities. These shall be housed in ahinged double door sheet metal box  of ample 

dimensions made by the approved MCBs manufacturer suitable locking arrangement shall 

be made if necessary. All distribution boards shall be fitted with MCB.s connected on the live 

sides. The bus bar shall be such that the circuit could be isolated easily. The capacity of MCBs 

will be as detailed in the drawing. All the distribution boards shall be painted with approved 

paint each circuit shall have an independent neutral wire and shall be numbered and 

marked, as required by the Architects/Engineer-in-charge sample of the complete 

distribution board shall be approved before installing. The rate per item will include all the 

above mentioned materials and labour required. Measurements will be in numbers of 

complete sets as described in the schedule of quantities. 

 

(E) SWITCH BOARDS SHEETS CUBICLE CUBICLE PATTERNS: 

 

1. CONSTRUCTION: 

Switch boards shall be of sheet steel cubicle, indoor, floor mounting, free standing type the 

design shall be totally enclosed, completely dust should vermin proof the sheet steel used 

shall be 2mm thick Gaskets shall be used between all adjacent units and beneath all covers to 

render the joints effectively dust proof. 

A base channel of 50mm x 25mm fabricated out of 3mm thick hot rolled sheet steel painted 

black shall be provided to prevent corrosi of the sheet steel cubicle and facilitate cleaning of 

floors. The switchboards shall be easily extendible. The arrangement shall be logical, 

compact and neat. The switchboard shall have a uniform height throughout its length. 

Barriers shall be provided between the modules accommodating equipment associated with 

outgoing circuits all modules shall have a covering at the bottom so that entry to dust, rats 

and vermin is not possible. 

 

2. FEEDER ARRANGEMENTS: 

The switchboard shall be of single front construction and equipment shall be mounted on 

the front only. Switchboard shall be of dead front type, i.e. all switches, pushbuttons etc. shall 

be operational from the front. The rating of switches fuses, contractor etc. shall be as 

specified. If in the extreme circumstances a particular switchgear rating should not be 

available, the next higher rating must be supplied. Out Outgoing feeders shall be neatly 

arranged in different compartments. Normally equipment for individual feeders shall be 

accommodated in separate modules the framework shall house the switches, switch fuse 

units, starters and contractors, MCBs and MCCBs etc. in multi-tier formation the equipment 

shall be mounted independent of the back-plate and not on the rear surface of the housing. 

Each module shall be fitted with individual door and concealed hinges. All doors shall be 

held securely against sponge the equipment rubber gaskets to make the equipment dust 

proof. All hinged doors shall be provided with insulated, key-operated, half turn knobs. 

The compartment doors shall be so interlocked that it should not be possible to open the 

door when the switch is in “ON” position. 

3. BUS BARS: 

Aluminium bas bars may be used. There phase and neutral bus bars shall be o the, total 

incoming switches current rating, housed in separate buss-bar chambers. And rated for a  

 



temperature rise of 30 C over the ambient temperature specified based on insulated 

conductor rating (I.S: 8084-1976).Neutral bus bars may be of one half the size of phase bars.  

An earth bus of size approximately 500/0 of the phase shall be provided. Individual switch 

component shall be connected with the earth bus through copper connecting wire. 

Bus bars shall be supported on unbreakable non-hygroscopic hylam supports rigidly coded 

PVC insulation. Bus bar chamber shall have a separate screwed cover with danger sign 

screwed to the cover. 

 

4. CABLE COMPARTMENT: 

A cable compartment running along the vertical module shall be provided for easy 

termination of all incoming and outgoing cables entering either from top or bottom adequate 

supports shall be provided for the cables necessary. The cable compartment shall have its 

own screwed removable cover for easy access during cabling. 

 

5. CONTROL WIRING: 

All control wring shall be carried out through the common vertical compartment. In case 

neat bunches. Power connections of the circuits shall be done by aluminium or copper flats 

of adequate sizes. Control wiring, shall be done by PVC insulated wires of minimum size 1.5 

sqmm copper. All control wiring shall be fitted with identification ferrules at each end not 

more than two connections shall be made by any one terminal. The wire shall be arranged 

and supported in such manner that there shall be no strain on the terminations. The 

termination shall be no strain on the termination. The terminal shall be of adequate current 

rating and size to suit individual feeder arrangements. Power terminals shall be pressure 

clamp type suitable for copper/ aluminium wires. 

 

6. CABLE ENTRY: 

Cubicles shall be designed to facilitate aluminium conductor PVC cable entry from top or 

bottom as mentioned in the drawing BOQ. Removable steel gland plates shall be fitted at the 

top and bottom with pre-punched holes for cable entry. 

 

7. PAINTING: 

All steel work shall be painted in approved shade as required 

(F) specification for medium voltage equipment 

(1) Air Circuit Breakers (A,C,Bs) 

Air circuit breakers shall be horixontal draw out type fully interlocked and meeting the 

requirements of IS: 2516. Breakers shall be rated for medium voltage of 600V and rates for 

full load current as indicated on drawings. Breakers shall be capable of breaking system 

short circuits specified and earth faults, where required and be provided with facilities for 

electrical and or mechanical interlocking. 

Breakers shall be unless specified otherwise, spring-charged, motor operated, complete with 

facility for manual spring charging and manual closing arrangement, isolating plug and 

safety shutters, mechanical ON/OFF indicator, silver plated arching and main contracts. Arch 

chutes and trip free operation Breakers shall be capable of being racked into “Service” “Test” 

and “Isolated” position and kept locked in any position with mechanical indication of 

position. 

Unless otherwise state A.C Bs shall be four pole with neutral making contract first and 

breaking contract last. If neutral contractors are used they must follow the same system. 
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(2) Switch fuse Units: 

Switch fuse units shall have quick-make break contracts with operating mechanism suitable 

for rotary operation in the case of cubicle mounting. All switches shall be rated according to 

the equipment schedule of drawings and shall with stand the prospective system fault 

current. Switch fuse units shall be three pole and neutral. 

Fuses shall be HRC cartridge type conforming to I.S. 2208 with a breaking capacity 

commensurate with system fault level. Fuses shall be link type with visible indication. Unless 

otherwise stated, switch fuse units shall be three pole and neutral. 

(3) Instrument Transformers Meters & Relays: 

Ammeters and Voltmeters shall have moving iron spring controlled dead beat elements in 

square bezel flush type cases 144mm in size and suitable for switch board mounting. Meters 

shall conform to BS: 89 and have grade accuracy Scale ranges shall meet with the 

requirement or as indicated on the drawings or in the Schedule of quantities. 

Energy meters shall be two element switch board mounting type suitable for unbalanced 

loads Meters should incorporate a KVA demand meter with an integration time of 30 

minutes. In case of two incoming feeders, a summating C.T. shall be provided with the meter. 

Meters shall conform to BS.37. All tripping may be through combination of IDMT thermal 

and magnetic releases as specified. 

 

(G) EARTHING: 

Earthing shall conform to the specifications given below. For other details not covered in this 

specification, relevant Indian standards shall be referred to. 

Types of earth electrodes 

(a) Pipe Earth electrode: 

G.I. pipe shall be of medium class, 40mm dia. And 4.5m in length. Galvanishing of the pipe 

shall conform to relevant Indian Standard. G.I. pipe electrodes shall be cut tapered  from to 

the bottom and provided with holes of 12 mm dia. Drilled not less than 75mm each other up 

2m of length from the bottom. The electrode shall be buried in the ground vertically with its 

top not less than 200m below ground level. 

 

(I) PLATE EARTH ELECTRODE: 

For plate electrode minimum dimensions of the electrode shall be as under 

(i) GI plate electrode  600mmx600mmx6mm thick 

(ii) Copper plate electrode 600mmx600mmx3mm thick 

The electrode shall be buried in the ground with its face vertical and the top not less than 3 

m below ground level 

(b) Method of installing watering Arrangements 

(c) In the case of plate electrode a watering pipe of 20mm dia of medium class G.I. pipe shall 

be provided and attached to the electrode. A funnel with mesh shall be provided on the top 

of this pipe for watering the earth. In case of pipe electrode a 40mm x 200mm reducer shall 

be used for fixing the funnel. The watering funnel attachment shall be housed in a masonry 

enclosure of not less than 300mm x 300m x300mm. A cost iron/ frame with cover and 

locking arrangement shall be suitably embedded in the masonry enclosure. 
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(C) LOCATION OF EARTH ELECTRODE: 

Normally an earth electrode shall not be situated less than 1.5m from any building. Care 

shall be situated less than 1.5m from any building. Care shall be taken that the excavations 

for the earth electrode may not affect the column footing or foundations of the building. In 

such cases the electrodes shall be situated farther away from the billding. The location of the 

earth electrode will be where the soil has reasonable chance of remaining moist, as far as 

possible entrances pavements and roadways are to be avoided for locating the electrode. 

 

(D)  MEITHOD OF CONNECTING EARTHING LEAD TO EARTH ELECTRODE. 

In the case of plate earth electrode the earthing lead shall be securely bolted to the plate 

with two bolts nuts, check nuts and washers,d in the case of pipe earth electrode ,it shall be 

connected by means of a through bolt, nuts, washers and cable socket. All materials used for 

connecting the earth lead with electrode shall be GI in case of GI pipe or GI plate earth 

electrode and of tinned brass in case of copper plate electrode the earthing lead shall be 

securely connected at the other end to the main board. 

Loop earthing shall be provided for all mountings of main board and other material clad 

switches and distribution fuse board with not less than 14 SWG copper or 12 SWG GI or 

4sqrmn. Alminium wire. The earthing lead from the electrode onwards shall be suitably 

protected from mechanical damage by a 15mm dia GI. 1 pipe in case of wire and by 4 sq mm 

dia medium G.I. pipe in case of strip. Portions of this protection of this protection pipe within 

ground shall be buried at least 300mm deep (to be increased to 500mm in case of road 

crossing and pavement). The portion with in the building shall be recessed in walls and floor 

to adequate depth. In all cases the relevant provisions of rules 33,61 and 67 of Indian 

Electricity rules 1956 as amended shall be complied with. Metallic covers or supports of all 

medium voltage or H.T. apparatus or conductors shall in all cases by connected to not less 

than two separate and distinct earth stainons including electrodes No earth electrode shall 

have a greater ohm resistance than five ohms as  measured by an approved earth testing 

apparatus. In roady soil the resistance may be up to eight ohms. 
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                                           PHONE -9300799089  

 

      DESIGN ZONE     

                Architects Engineers, Interior Designers & Valuers   

                                      B-1 Deshbandu Complex, Naudra Bridge      
  

                                                     JABALPUR      
 

 
   Ref.      

 SCHEDULE PART -I       

 NAME OF WORK-  CONSTRUCTION OF HOSTEL BUILDING FOR HITKARINI SCIENCE COMMERCE &     

                  ARTS COLLEGE DEOTAL  IN HITKARINI COMPLEX AT MOUZA TEMAR JABALPUR (M.P.)    

       

S.No.  Description Unit Rate  Qty  Amount  
 

  

     

 

2.1 Surface dressing of the ground including removing vegetation      

 and in-equalities not exceeding 15 cm deep and disposal of      

 rubbish, lead upto 50 m and lift upto 1.5 m.      

 2.1.1 All kinds of soil. Sqm 5.53 400.0 2212.0  

       

2.2 Clearing jungle including uprooting of rank vegetation, grass,      

 brush wood, trees and saplings of girth upto 30 cm measured      

 at a height of 1 m above ground level and removal of rubbish      

 upto a distance of 50m outside the periphery of the area      

 cleared. Sqm 2.85 400.0 1140.0  

       

2.3 Clearing grass and removal of the rubbish upto a distance of      

 50 m outside the periphery of the area cleared. Sqm 1.46 400.0 584.0  

       

2.6 Earth work in excavation by mechanical means (Hydraulic      

 excavator) / manual means in over areas foundation trenches      

 or drains (not exceeding 1.5 m in width or 10 sqm on plan)      

 including dressing of sides and ramming of bottoms, lift upto      

 1.5 m, including getting out the excavated soil and disposal       

 of surplus excavated soil as directed, within a lead of 50 m.      

 2.6.1 All kinds of soil. Cum. 107.0 500.0 53500.0  

       

2.7 Earth work in excavation by mechanical means (Hydraulic      

 excavator) / manual means over areas (exceeding 30cm in      

 depth. 1.5m in width as well as 10 sqm on plan) including      

 disposal of excavated earth, lead upto 50m and lift upto 1.5m,      

 disposed earth to be levelled and neatly dressed.      

 2.7.1 Ordinary rock Cum. 171.0 13.5 2308.5  

 2.7.2 Hard rock (requiring blasting) Cum. 284.0 4.5 1278.0  

 2.7.3 Hard rock (blasting prohibited) Cum. 364.0 1.2 436.8  

       

2.8 Excavation work in foundation trenches or drains not      

 exceeding 1.5 m in width or 10 sqm on plan including dressing      

 of sides and ramming of bottoms lift upto 1.5 m, including      

 getting out the excavated soil and disposal of surplus      

 excavated soils as directed, within a lead of 50m.      

 2.8.1 Ordinary rock Cum. 182.0 4.2 764.4  

 2.8.2 Hard rock (requiring blasting) Cum. 307.0 5.2 1596.4  

 2.8.3 Hard rock (blasting prohibited) Cum. 369.0 1.5 553.5  

       

2.9 Excavating trenches of required width for pipes, cables, etc      

 including excavation for sockets, and dressing of sides,      

       



       

 ramming of bottoms, depth upto 1.5 m including getting out the      

 excavated soil, and then returning the soil as required, in      

 layers not exceeding 20 cm in depth including consolidating      

 each deposited layer by ramming, watering, etc. and disposing      

 of surplus excavated soil as directed, within a lead of 50 m :      

 2.9.1 All kinds of soil      

 2.9.1.1 Pipes, cables etc, not exceeding 80 mm dia. metre 75.0 48.5 3637.5  

 2.9.1.2 Pipes, cables etc. Exceeding 80 mm dia. but not metre 122.0 20.0 2440.0  

 exceeding 300 mm dia.      

 2.9.1.3 Pipes, cables etc. Exceeding 300 mm dia but not metre 190.0 26.5 5035.0  

 exceeding 600 mm.      

       

2.24 Filling available excavated earth (excluding rock) in trenches,      

 plinth, sides of foundations etc. in layers not exceeding 20cm      

 in depth, consolidating each deposited layer by ramming and      

 watering, lead up to 50 m and lift upto 1.5 m. Cum. 49.0 50.0 2450.0  

       

2.25 Extra for every additional lift of 1.5 m or part thereof in.      

 2.25.1 All kinds of soil. Cum. 20.0 15.0 300.0  

 2.25.2 Ordinary or hard rock. Cum. 36.0 15.0 540.0  

       

2.26 Supplying and filling in plinth with crusher stone dust/ coarse      

 sand under floors including, watering, ramming consolidating      

 in layers not exceeding 20cm in depth in layers not exceeding      

 20cm in depth and dressing complete. Cum. 530.0 40.0 21200.0  

       

2.27 Supplying and filling in plinth with Hard muram/ Hard copra      

 under floors including, watering, ramming consolidating and      

 dressing complete Cum.  337.0 36.0 12132.0  

        

4.1 Providing and laying in position cement concrete of specified       

 gradeexcluding the cost of centering and shuttering - All work        

 up to plinthlevel :        

 4.1.1 With 20mm nominal size graded stone aggregate.      

 4.1.1.1 M 25 Cum.  5036.0    

 4.1.1.2 M 20 Cum.  3831.0    

 4.1.1.3 M 15 Cum.  3414.0 48.0 163872.0  

 4.1.1.4 M 10 Cum.  2900.0 133.0 385700.0  

 4.1.2 With 40mm nominal size graded stone aggregate.      

 4.1.2.1 M 15 Cum.  3362.0    

 4.1.2.2 M 10 Cum.  2833.0 45.0 127485.0  

 4.1.2.3 M 7.5 Cum.  2546.0    

 4.1.2.4 M 5 Cum.  2301.0    

       

4.2 Providing and laying cement concrete in retaining walls, return      
 walls, walls (any thickness) including attached pilasters, columns,     
 pillars, posts, struts, buttresses, string or lacing courses, parapets,     
 coping, bed blocks, anchor blocks, plain window sills, fillets etc.      
 up to floor two level, excluding the cost of centering, shuttering       
 and finishing :      
 4.2.1 With 20mm nominal size graded stone aggregate      
 4.2.1.1 M 25 Cum. 5210.0    
 4.2.1.2 M 20 Cum. 4039.0    
 4.2.1.3 M 15 Cum. 3643.0 11.0 40073.0  
 4.2.1.4 M 10 Cum. 3140.0    
 4.2.2 With 40mm nominal size graded stone aggregate      
 4.2.2.1 M 15 Cum. 3549.0 9.5 33715.5  
 4.2.2.2 M 10 Cum. 3076.0    

       

       



       

       

5.1 Providing and laying in position specified grade of reinforced      

 cement concrete (with 20mm nominal size graded stone      

 aggregate) excluding the cost of centering, shuttering, finishing      

 and reinforcement - All work up to plinth level :      

 5.1.1 M 20 Nomial mix Cum. 3936.0 90.5 356208.0  

       

5.2 Reinforced cement concrete work in walls (any thickness),      

 including attached pilasters, buttresses, plinth and string       

 courses fillets, columns, pillars, posts and struts su spended       

 floor roof slabbeams, etc. up to floor two level excluding cost       

 of centeringshuttering, finishing and reinforcement :      

 5.2.1 M 20 Nomial mix (with 20mm nominal size graded  Cum. 4321.0 32.5 140432.5  

 stone aggregate)      

       

5.3 Reinforced cement concrete work in beams, suspended floors,      
 roofs having slope of any degree landings, balconies, shelves,      
 chajjas, lintels, bands, plain window sills, staircases and spiral       
 stair cases up to floor two level excluding the cost of centering,      
 shuttering, finishing and reinforcement in concrete grade.     
 5.3.1 M 20 Nomial mix (with 20mm nominal size graded stone 

aggregate Cum. 3863.0 
46.2 

178470.6  

       

5.16 Reinforcement for R.C.C. work including straightening, cutting,      
 bending, placing in position and binding including cost of binding      
 wire up to floor two level including all wastage etc. complete.      

 5.16.1 Mild steel and Medium Tensile steel bars. Kilogram 41.50    
 5.16.2 Hard drawn steel wire kilogram 46.60    
 5.16.3 Cold twisted bars (CTD)                                                             

kilogram 42.00 21575.0 
90150.0 

  
 5.16.4 Hot rolled deformed bars kilogram 42.00    
 5.16.5 Hard drawn steel wire fabric kilogram 54.00    
 5.16.6 Thermo-Mechanically Treated bars.(TMT) kilogram 42.00    

       

5.9 Centering and shuttering including strutting, propping etc. and      
 removal of form for :      

 5.9.1 Foundations, footings, bases of columns, etc. for mass      
 concrete up to plinth level. Sqm 127.00 96.5 12255.5  
 5.9.2 Walls (any thickness) including attached pilasters      
 butteresse s, plinth beams and string courses etc.up to      
 plinth level. Sqm 193.00 21.0 4053.0  
 5.9.3 Suspended floors, roofs, landings, balconies and access      
 platform. Shelves (Cast in situ) Lintels, beams, beams,      
 girders, bressumers and cantilevers, Columns, Pillars,      
 Posts and Struts Walls in super structure. Sqm 199.0 900.0 179100.0  
 5.9.4 All types of staircases including riser & landing. Sqm 248.0 19.6 4860.8  
 5.9.5 Arches, domes, vaults up to 6 m span sqm 691.0  0  
 5.9.6 Extra for arches, domes, vaults exceeding 6 m span  260.0  0  
 5.9.7 Chimneys and shafts sqm 147.0  

 5.9.8 Vertical and horizontal fins individually or forming box  259.0  0  
 louvers band, facias and eaves boards Weather shade,      
 Chajjas, corbels etc., including edges.      

 5.9.9 Extra for shuttering in circular work or any other 
20% of 
respective   

 
  

 geometrical shape (20% of respective centering and      

 shuttering items).      

 5.9.10 Cornices and mouldings sqm  323.0  0  

 5.9.11 Coffer / waffle slab of any size or shape as shown in the      

 drawing. Sqm 710.0  0  

       

       
 



       

       

6.3 Brick work with well brunt open bhatta, bricks, crushing strength       
 not less than 25kg /sqcm and water absorption not more than       
 20% in foundation and plinth      
 6.3.1 Cement Mortar 1:6 (1 cement : 6 sand). Cum.  1955.0 33.5 65492.5  

       

6.4 Brick work with well brunt open bhatta bricks  of class designation    0   
 40 insuperstructure above plinth level up to floor II level in all     0  
 shape and sizes in :    0  
 6.4.1 Cement mortar 1:4 (1 cement : 4 sand) Cum. 3780.0 9.2 34776.0  
 

6.4.2 Cement mortar 1:6 (1 cement : 6 sand)                                        Cum. 3599.0 
53.1 

191106.9  

       

6.10 Half brick masonry with M.S. brick of class designation 40 in     0.0  
 super structure above plinth level up to floor II level    0.0  
 6.10.1 Cement mortar 1:3 (1 cement : 3 sand) sqm 438.0 160.0 70080.0  
 6.10.2 Cement mortar 1:4 (1 cement : 4 sand) sqm 419.0 16.5 6913.5  

      

6.13 Extra for providing and placing in position 2 Nos. 8mm dia. M.S.       
 bars at every third course of half brick masonry (with M.S. bricks). sqm  48.0 176.5 8472.0  

       

7.12 Stone work in plain ashlar in super structure upto floor two       
 level in cement mortar 1:6 (1 cement : 6 sand) including       

 pointing withcement mortar 1:2 (1 white cement : 2 marble       

 dust/sand) withan dmixture of pigment matching the stone shade :      

 7.12.1 One face dressed.      

 7.12.1.1 Red sand stone Cum. 13998.0    

 7.12.1.2 White sand stone Cum. 14032.0    

 7.12.2 Both face dressed.     

 7.12.2.1 Red sand stone.                                                                      18567.0 12.7 235800.9  

 7.12.2.2 White sand stone                                                                    Cum.                                           17585.0 9.5 167057.5  

       
10.13 Providing and fixing T-iron,flat ironand square iron frames,gril for         

 doors windows and ventilators of mild steel Tee-sections, joints         
 mitred and welded with 15x3 mm lugs 10cm long embedded in       
 cement conctete blocks 15x10x10 cm of 1:3:6 (1 cement : 3  sand 

: 6       
 graded stone aggregate 20 mm nominal  si ze) or with wooden 

plugs       
 and screws or rawl plugs and screws or with dash fastener or with       
 fixing clips or with bolts and nuts as require including fixing of       
 necessary butt hinges and screws and applying a priming coat       
 of approved steel primer.                                                                       Kg. 43.8 1245.0 54531.0  

       

13.1 12 mm cement plaster of mix :      
 13.1.1 1:4 (1 cement: 4 sand) 90.0 117.5 10575.0   
 13.1.2 1:6 (1 cement: 6 sand) sqm 80.0 55.5 4440.0  

       

13.2 15 mm cement plaster on rough side of single or half brick wall      
 of mix :      
 13.2.1 1:4 (1 cement: 4 sand) sqm 106.0 111.0 11766.0  
 13.2.2 1:6 (1 cement: 6 sand) sqm 93.0 1.6 148.8  

     0  

13.3 20 mm cement plaster of mix :    0  
 13.3.1 1:4 (1 cement: 4 sand) sqm 129.0 18.5 2386.5  
 13.3.2 1:6 (1 cement: 6 sand) sqm 113.0 22.5 2542.5  

       

13.4 12 mm cement plaster 1:3 (1 cement: 3 sand) finished with a      
 floating coat of neat cement. sqm  121.0 16.0 1936.0  

       

       
       



       
       

13.5 floating coat of neat cement on the rough side of single or half      
 brick wall. sqm  132.0 29.0 3828.0  

       

13.6 18 mm cement plaster in two coats under layer 12 mm thick    0.0  
 cement plaster 1:5 (1 cement: 5 sand) finished with a top layer    0.0  
 6mm thick cement plaster 1:6 (1 cement: 6 fine sand). sqm  117.00 114.0 13338  

       

13.7 18 mm cement plaster in two coats under layer 12 mm thick      
 cement plaster 1:5 (1 cement: 5 sand) and a top layer 6mm      
 thick cement plaster 1:3 (1 cement: 3 sand) finished rough with      
 sponge. sqm  132.00 117.5 15510.0  

13.8 6 mm cement plaster of mix :CM 1:3 (1 cement: 3 sand)  sqm  69.00 55.0 3795.0  

13.9 6 mm cement plaster 1:3 (1 cement: 3 sand) finished with a      
 floating coat of neat cement and thick coat of lime wash for      
 bearing of R.C.C. slabs and beams. sqm  100.00 14.0 1400.0  
       

13.10 Neat cement punning  sqm  23.00 19.0 437.0  

       

13.13 Extra for providing and mixing water proofing material in cement      
 plaster work in proportion recommended by the manufacturers.      
 For each bag of 50 kg cement used in the mix each bag 45.00 168.0 7560.0  

       

11.23 Kota / cuddapah stone slab flooring over 20 mm (average)      
 thick base laid over and jointed with grey cement slurry mixed      
 with pigment to match the shade of the slab including      
 rubbing and polishing complete with base of cement      
 mortar 1 : 4 (1 cement : 4 sand) :      
 11.23.1 25 mm thick. Sqm 670.00 90.0 60300.0  

       

11.24 Kota /cuddapahstone slabs 25 mm thick in risers of steps,      
 skirting, dado and pillars laid on 12 mm (average) thick      
 cement mortar 1:3 (1 cement 3 sand) and jointed with grey      
 cement slurry mixed with pigment to match the shade of the      
 slabs, including rubbing and polishing complete. sqm  701.00 40.0 28040.0  

       

11.26 Providing nosing in treads of steps of Kota stone/ sand stone      
 slab./ Marble stone i/c rubbing polishing etc. Complete. metre  27.00 49.0 1323.0  

       

11.27 Extra for Kota stone/ sand stone in treads of steps and risers      
 using single length up to 1.05 metre. Sqm 7.00 90.0 630.0  

       

11.31 Providing and fixing Ist quality ceramic glazed wall tiles      

 conforming to IS : 15622 (6-7mm thickness) of approved make      

 in all colours, shades except burgundy, bottle green, black of      

 any size as approved by Engineer-in-Charge in skirting, risers      

 of steps and dados over 12 mm thick bed of cement Mortar      

 1:3 (1 cement : 3 sand) and jointing with grey cement slurry      

 @ 3.3kg per sqm including pointing in white cement mixed     

 with pigment of matching shade complete sqm  547 260.0 142220.0  

       

11.32 Providing and laying Ceramic glazed floor tiles of any size (9-      

 10mm thickness) of 1st quality conforming to IS : 15622 of      

 approved make in colours such as White, Ivory, Grey, Fume      

 Red Brown, laid on 20 mm thick Cement Mortar 1:4 (1 Cement      

 : 4 sand) including pointing the joints with white cement      

 and matching pigment etc., complete. sqm  737 70.0 51590.0  

       

       

       



       

       

11.33 11.33 Providing and laying Ceramic glazed floor tiles of any size       

 (9-10mm thickness) of 1st quality conforming to IS : 15622 of      

 approved make in all colours, shades, except White, Ivory,      

 Grey, Fume Red Brown laid on 20mm thick bed of Cement      

 Mortar 1:4 (1 Cement : 4 sand) including pointing the joints      

 with white cement and matching pigments etc., complete. sqm  759 50.0 37950.0  

       
11.34  Providing and laying polished vitrified floor tiles in      

 different sizes of 10mm thickness with water absorption's less      

 than 0.08% and conforming to IS : 15622 of approved make in      

 all colours and shades, laid on 20mm thick cement mortar 1:4      

 (1 cement : 4 sand) including grouting the joints with white      

 cement and matching pigments etc., complete.      

 11.34.1 Size of Tile 50x50 cm sqm 868    

 11.34.2 Size of Tile 60x60 cm sqm  958 500.1 479095.8  

 11.34.3 Size of Tile 80x80 cm sqm 1458    

 11.34.4 Size of Tile 100x100 cm  sqm  1627    

       

11.37 Providing and laying 60mm thick factory made cement      

 concrete interlocking paver block of M -30 grade made by      

 block making machine with strong vibratory compaction and of      

 approved size and shape laid in required colour and pattern      

 over and including 40mm thick compacted bed of course sand      

 filling the joints with sand etc. all complete as per the direction      

 of Engineer in charge. Sqm  367 56.0 20552.0  

       

13.7 Providing and applying Birla/J.K. or equivalent wall care      

 exterior/interior mix putty for outer surface i/c sand pappering for      

 making the surface smooth for applying any or vinyle paint with      

 all cost of materials, labours, and scaffolding etc. in all position      

 complete.(this Item is to be executed only in new public      

 buildings). Sqm  93 2800.5 260446.5  

       

13.49 Painting with synthetic enamel paint of approved brand and      

 manufacture to give an even shade :      

 13.49.1 Two or more coats on new work sqm 37 2800.5 103618.5  

       

13.27 White washing with lime to give an even shade:      
 13.27.1 New work (three or more coats) Sqm 7.00 2900.5 20303.5  

       

13.28 Colour washing such as green, blue or buff to give an even      
 shade :      
 13.28.1 New work (two or more coats) with a base coat of Sqm 9.50 130.5 1239.8  
 white washing with lime      
 13.28.2 New work (two or more coats) with a base coat of Sqm 9.60 130.5 1252.8  
 whiting      

       

13.29 Distempering with dry distemper of approved brand and      
 manufacture (two or more coats) and of required shade on new      
 work, over and including priming coat of whiting to give an even      
 shade. sqm  28.00 140.6 3936.8  

       

13.30 Distempering with oil bound washable distemper of approved      
 brand and manufacture to give an even shade      
 13.30.1 New work (two or more coats) over and including      
 priming coat with cement primer. Sqm 45.00 290.0 13050.0  

       

       
       
  



       
       

13.31 Distempering with 1st quality acrylic washable distemper (ready      
 mixed) of approved manufacturer and of required shade and      
 colour complete. as per manufacturer's specification.      
 13.31.1 Two or more coats on new work. Sqm 31.00 150.0 4650.0  
       

13.32 Applying one coat of cement primer of approved brand and      
 manufacture on wall surface :      
 13.32.1 Cement primer. Sqm 19.00 2890.0 54910.0  

       

13.33 Finishing walls with water proofing cement paint of required      
 shade :      
 13.33.1 New work (Two or more coats applied @ 3.84 kg/10 

sqm). Sqm 31.00 2890.0 89590.0  

       

13.34 Finishing walls with textured exterior paint of required shade :      
 13.34.1 New work (Two or more coats applied @ 3.28 ltr/10      
 sqm) over and including base coat of water proofing      
 cement paint applied @ 2.20kg/10 sqm. Sqm 105.00 36.0 3780.0  

       

13.35 Finishing walls with Acrylic Smooth exterior +paint of required      
 shade:      
 13.35.1 New work (Two or more coat applied @ 1.67 ltr/10      
 sqm over and including base coat of water proofing      
 cement paint applied @ 2.20 kg/ 10 sqm). Sqm 59.00 360.0 21240.0  

       

22.6 Providing and laying water proofing treatment on roofs of slabs      
 by applying cement slurry mixed with water proofing cement      
 compound consisting of applying: a) after surface preparation,      
 first layer of slurry of cement @ 0.488 kg/sqm mixed with water      
 proofing cement compound @ 0.253 kg/sqm. b) laying second      
 layer of Fibre glass cloth when the first layer is still green.      
 Overlaps of joints of fibre cloth should not be less than 10 cm. c)      
 third layer of 1.5 mm thickness consisting of slurry of cement @      
 1.289 kg/sqm mixed with water proofing cement compound @      
 0.670 kg/sqm and sand @ 1.289 kg/sqm. This will be allowed to      
 air cure for 4 hours followed by water curing for 48 hours. The      
 entire treatment will be taken upto 30cm on parapet wall and      
 tucked into groove in parapet all around. ( with five years service      
 gurantee). sqm  277.00 690.0 191130.0  
       

    Total Rs. 5149225.8  

       

B. 8% Internal Sanitary & water supply    411938.06  

C. 8% External Sanitary & water supply    411938.06  

D. 10% electrification    514922.575  

E Approximate cost SCHEDULE Part-1    300000.0  

       

    Total Rs.  6788024.45  

    Say  Rs.  6800000.00  

       

 Rs. Sixty eight lacs  only)      

       

       

                                                                       Ar. Vinita Maheshwari      

       

       

       

       

                                                     

 



 

                                              

 

                                                            PHONE -9300799089 

 

       DESIGN ZONE     

                Architects Engineers, Interior Designers & Valuers   

                                      B-1 Deshbandu Complex, Naudra Bridge      
  

                                                     JABALPUR      
 

 
       Ref.      

 SCHEDULE PART -1      

                     NAME OF WORK-  CONSTRUCTION OF HOSTEL BUILDING FOR HITKARINI SCIENCE COMMERCE &     
 
    ARTS COLLEGE DEOTAL  IN HITKARINI COMPLEX AT MOUZA TEMAR JABALPUR (M.P.)    

 
 

       

S.No.  Description Unit Rate Approx. Qty Amount  
 
 

     

 

 Provide prime cost sum for the following items-      

 i) Drinking water filter equipment with water cooler etc.      

 ii) wall/floor tiles      

 iii) Vitrified tile flooring      

 iv) Bathroom & toilet fitting.      

 
v)  Water proofing treatment to shuken portion/Terrace by 
approved agency. 

 
 

 
  

 vi Drilling of tube well perfectly vertical for the specified depth    

 

below the ground level & Casing pipes, submersible pump 
accessories etc.   

 
  

 vii) Aluminium doors,windows and ventilator,etc. as per design    

 
X) Wood work in frames of doors,window and shutter/fluss shutter 
etc. as per design      

 ix) S.S. Railing/pipe line,etc.   

 Add for Contractor’s overhead & profit.      

       

 The amount provided above approximate & provisional.      

       

 ii) The item and material included in the provisional sum       

     shall be procured from the firm(s) nominated by the       
    employer in Consultation with the Consulting Engineer.      

       

 iii) The Contractor shall procure the item / Material from       

      the nominated firm (s) and bring the same in original       
 

    packing etc. Supported by invoices/bills.      

       

 iv) The actual cost of labour for laying fixing shall be       

      assessed at site.      

       

 v) The Contractor shall quote the percentage account for       

 his overheads & profit.      

       

 vi) The Employer reserves the right to delete any or all       

 the items described in Para 1(a)      

       

       

       

       

       



 
HITKARINI SCIENCE COMMERCE & ART’S COLLEGE DEOTAL 

GARHA  JABALPUR (M.P.) 
 

 

    FINANCIAL PROPOSAL ( Part-I) 
 
Percentage rate tenders are invited on  behalf  of  the HITKARINI SABHA / HITKARINI LAW 
COLLEGE    for the following Work in form  ‘A’ M.P. P.W.D.SOR 15

TH  
JUNE 2009” and  will be  

received in the  office of  the HITKARINI SABHA  JABALPUR up  to  4 pm  on  TTT./3/2012 from  
the reputed firms . 

 

* Name of the work    : Construction of Hostel Building in Hitkarini  
      Complex at MouzaTemar Jabalpur (M.P.) 

 
* Probable amount of Contract  :  Rs. 68.0 Lacs 
 
* Type of Tender Form   : PROFORMA ‘A’ M.P. P.W.D. S.O.R.   

      INFORCE 
  
FROM 15

TH   
JUNE 2009 

 

  
* Period of completion   :  9 Month from the date indicated in the work   

                order or letter of intent including rainy season.  
    

* Last date for issue of tender form : TTT.. March 2012 
 
1) Contractor to quote  ‘+’/ ‘-‘/ zero % on the schedule of rates ( A ) mentioned in the following table 
 
2) Only single % is to be quoted for the complete set of work.  Specifying more than single percentage 

  (%) or  quoting specific unit rate/ Lumpsum rates will make your offer invalid.   
 
3) Prefix the % with ‘+’ for rates above the schedule rate ‘-‘ for rates below the schedule rate, put zero
 % if the schedule rate itself are being offered. 
 
4) The % is to be put in the space provided below the following table both in figure and in words. 
  

 You are requested to quote most competitive rates for the following work, as per instructions contained in this 
 tender notice and in the said tender form. 

DETAILS OF ITEMS  
 
  Building Work   : The current schedule of rates of M.P. P.W.D. S.O.R.  
       inforce from 15

th
 June 2009  

 
  Electric Fitting   : The current schedule of rates of M.P. P.W.D. S.O.R.  
       inforce from 15

th
 June 2009  

 
  Water supply &   : The current schedule of rates of M.P. P.W.D. S.O.R.  
  Sanitary fitting    inforce from 15

th
 June 2009  

 

 

I/we here by agree to execute above work at NNN % (In figures) 
NNNNNNNNNNNNN...Percent( in words) 
 
 
         Signature of the Contractor. 
 
         Name TTTTTTTT.. 
         AddressTTTTTTTT.. 
 
      
The Employer (HITKARINI SABHA / HITKARINI SCIENCE COMMERCE & ART’S COLLEGE) shall 

not be bound to accept  the lowest or any other tender and  Reserves  the right to reject any tender without 
assigning any reason   vis-à-vis No reason shall be  furnished for acceptance or rejection of the tender. 

 



    
  

HITKARINI SCIENCE COMMERCE & ART’S COLLEGE DEOTAL 
GARHA  JABALPUR (M.P.) 

 

 

  FINANCIAL PROPOSAL ( Part-II) 
 

 
* Name of the work    : Construction of Hostel Building in Hitkarini  

      Complex at MouzaTemar Jabalpur (M.P.) 
 
  
* Period of completion   :  9 Month from the date indicated in the work   

                order or letter of intent including rainy season  
    

* Last date for issue of tender form : TTT.. March 2012 
 
1) Only single X% is to be quoted for the complete set of items/Services and not item/service wise.specify  

  more than single percentage (X%) or quoting specific unit rate/ Lumpsum rates will make your offer 
  invalid.   

 
 2) The % is to be put in the space provided below the following table both in figure and in words.  
 
 You are requested to quote most competitive rates for the following items/services, as per instructions 
 contained in this tender notice and in the said tender form. 

 
DETAILS OF ITEMS/SERVICES  
i) Drinking water filter equipment with water cooler. 
ii)  Wall / floor tiles 
iii) Vitrified tile flooring 
iv) Bathroom & toilet fitting. 
v)   Water proofing treatment to shuken portion /Terrace by approved agency. 
vi)  Drilling of tube well( 1 No.) perfectly vertical for the specified depth below the ground level & Casing 
  pipes, submersible pump accessories etc. 
vii) Aluminium doors, windows and  ventilator, etc. as per design 

 ix) S.S. Railing/pipe line, etc. 
 The item provided above approximate & provisional. 
 
 ii)  The item and material included in the provisional sum shall be procured from the firm(s) nominated by 
  the employer in Consultation with the Consulting Engineer. 
 
 iii)  The Contractor shall procure the item / Material from the nominated firm (s) and bring the same in 
  original packing etc. Supported by invoices/bills. 
  
 iv)  The actual cost of labour for laying fixing shall be assessed at site. 
  

v) The Contractor shall quote the percentage account for his overheads & profit. 
 
vi) The Employer reserves the right to delete any or all the items described in Para 1(a) 

 
 
 Add for Contractor’s overhead & profit. 
 

 NNN % (In figures) NNNNNNNNNNNNN..........................Percent( in words) 
           

         Signature of the Contractor. 
 
         Name TTTTTTTT.. 
         AddressTTTTTTTT.. 
 

The Employer (HITKARINI SABHA / HITKARINI SCIENCE COMMERCE & ART’S COLLEGE) shall 

not be bound to accept  the lowest or any other tender and  Reserves  the right to reject any tender without 
assigning any reason   vis-à-vis No reason shall be  furnished for acceptance or rejection of the tender. 



 
               
 
 
 


